

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Barry D. Cohen	2. Log Date: 29 Apr 99	3. CCR #: 99-0372	4. Rev: -	5. Tel: X0785	6. Rm #: 2005	7. Org. M&O
8. Title of Change: Make test executable ECUT copy exec available to EDC						
9. Originator Signature/Date <i>Barry D. Cohen</i> 4/29/99		10. Class II	11. Type: CCR	12. Need Date: 4/30/99		
13. Office Manager Signature/Date <i>Karen Hoff</i> 4/29/99		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). <del>Routine</del> <i>Emergency</i>		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None		18. CI(s) Affected: EcDsHdfEosServer		
19. Release Affected: 4PX		20. Date due to Customer: N/A		21. Impl. Date: 4/29/99		22. Estimated Cost: None
23. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 20835						
24. Description of Change: (use additional Sheets if necessary) Authorize and make available the ECUT copy exec test executable to the EDC via the SMC.						
25. Proposed Solution: (use additional sheets if necessary) Extract the ECUT copy exec fix from the 4PX.30 patch and package it as a test executable. Authorize the ClearCase Group to deliver the ECUT copy exec tar file to the SMC, authorize the SMC to distribute the tar file to the EDC, and authorize the EDC to install the files as test executables as required.						
26. Alternate Solution: (use additional sheets if necessary) Wait until the 4PX.30 patch delivery to provide the requisite fix.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) Test is having AMASS problems and is therefore having difficulties in completing the test of the 4PX.30 patch. It is not clear when EDC will receive the tested 4PX.30.						
28. Justification for Emergency (If Block 15 is "Emergency"): NCR 20835 causes AMASS corruption under some circumstances and represents a risk to continued operations at EDC.						
29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date):		33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date): <i>Stanley Sloan</i> 4/29/99		36. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

CM01 March 8, 1999

ECS/EDF/REL2 CCB

ORIGINAL

04-29-99P04:00 RCVD