

**ECS Configuration Change Request**

1. Originator Rajesh Dharia	2. Log Date: 4 JUN 99	3. CCR #: 99-0497	4. Rev: -	5. Tel: x0498	6. Rm #: 3204E	7. Org. DevEng
8. Title of Change: Need a standalone SUN Solaris machine with O/S version 2.6 for Java Dar tool for debugging						
9. Originator Signature/Date <i>Rajesh Dharia 6/4/99</i>		10. Class EN	11. Type: CCR		12. Need Date: 6/15/99	
13. Office Manager Signature/Date		14. Category of Change: EDF		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: N/A		17. Schedule Impact: high		18. CI(s) Affected:		
19. Release Affected:		20. Date due to Customer:		21. Impl. Date: 6/15/99		22. Estimated Cost: None
23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: CCMail from Randall Miller Attached here						
24. Description of Change: (use additional Sheets if necessary) The JDT team have identified a debugging tool that they need to use in order to isolate and fix a high visibility NCR. (I suspect that they will also want to continue to use this tool in the long term.) The tool will not run on earlier versions of Solaris. They seem to have access to the tool already (freeware? shareware?) Need a separate Sun 2.6 machine, and configure it with the required software components. The minimum requirements for this machine are believed to be a 20/50 class CPU, 256 MB of RAM, and one GB of disk space above and beyond the OS requirements. Goal would be to have a machine available to Keith within two weeks.						
25. Proposed Solution: (use additional sheets if necessary) Keith Bryant has identified a sun machine named EPSUN which needs to be configured as follows. (1) O/S version 2.6 (2) Install Java Dar TOOL (3) JRE (Java Runtime Environment) Version 2.0 or higher. Please contact Keith Bryant for additional details if any @ X1126						
26. Alternate Solution: (use additional sheets if necessary) None						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) JDT Highly Visible NCR fixing closure would be delayed						
28. Justification for Emergency (If Block 15 is "Emergency"):						
29. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments: need to coordinate w/EDS to see if we have the resources requested.				31. Work Assigned To: <i>RTSC</i>		
32. EDF/REL2 CCB Chair (Sign/Date): <i>[Signature] 6/7/99</i>		33. Disposition: <input checked="" type="checkbox"/> A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date):		36. Disposition: A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		