

ECS Configuration Change Request

1. Originator Rajesh Dharia	2. Log Date: 22 JUL 99	3. CCR #: 99-0661	4. Rev: -	5. Tel: x0498	6. Rm #: 3204E	7. Org. DevEng
8. Title of Change: Move miami SUN machine in IDG cell.						
9. Originator Signature/Date <i>Rajesh Dharia 7/22/99</i>		10. Class <i>IN</i>	11. Type: CCR		12. Need Date: 7/23/99	
13. Office Manager Signature/Date <i>[Signature] 7-21-99</i>		14. Category of Change: EDF		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: N/A		17. Schedule Impact:		18. CI(s) Affected: N/A		
19. Release Affected: 5A/5B/6A		20. Date due to Customer:		21. Impl. Date: 7/23/99		22. Estimated Cost: None
23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Randy Bollinger's verbal approval to Elaine Behrens						
24. Description of Change: (use additional Sheets if necessary) IDG cell does not have any Ultra enterprise machine for infrastructure testing. Move Miami (Ultra II) Sun machine in IDG cell to support SUN Ultra II architecture. Also, need to test solaris 2.5.1 security patches on all SUN platforms to close Severity 1 NCR regarding security patches.						
25. Proposed Solution: (use additional sheets if necessary) Move miami machine in IDG cell. Also this machine needs to be configured with Clearcase, DCE/OODCE and Sybase Automount. Also, RTSC needs to check out that login, password, ring network etc.. are correctly configured. <i>NCR # 23346 severity one</i> <i>(COTS_server)</i>						
26. Alternate Solution: (use additional sheets if necessary) N/A						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) IDG cell testing for O/S and COTS upgrade for SUN Ultra architecture would not be assured (risk for deployment). <i>severity 1 NCR # 23346 will not be closed.</i>						
28. Justification for Emergency (If Block 15 is "Emergency"): (1) COTS and O/S upgrade testing of SUN Ultra architecture. (2) Level 1 NCR from GSFC related to security patches need to be tested.						
29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input checked="" type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>7/22/99</i> <i>[Signature]</i>		33. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date):		36. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

ORIGINAL