

ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Randall J. Miller	2. Log Date: 24 SEP 99	3. CCR #: 99-0929	4. Rev: -	5. Tel: x0400	6. Rm #: 2078	7. Org. CO
8. Title of Change: Deliver 5A.03.Cyclops Test Executables (Snow White) To SMC For Distribution To Mini-DAAC and VATC						
9. Originator Signature/Date <i>Randall J. Miller</i> 9/24/99			10. Class II	11. Type: CCR	12. Need Date: 9/24/99	
13. Office Manager Signature/Date: <i>Randall J. Miller</i> 9/24/99 <i>for Mary Armstrong</i>			14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Emergency	
16. Documentation/Drawings Impacted: None			17. Schedule Impact: None		18. CI(s) Affected: Several	
19. Release Affected: 5A		20. Date due to Customer: N/A		21. Impl. Date: 9/24/99		22. Estimated Cost: None
23. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: Several						
24. Description of Change: (use additional Sheets if necessary) To aid EDC transition to 5A, we will roll together several test executable files into a single tar file, and deliver several additional transition-related files.						
25. Proposed Solution: (use additional sheets if necessary) CSG shall prepare a Sun tar file containing the files listed on the continuation page. SMC shall pull this tar file and distribute it to the Mini-DAAC and VATC. Sites shall install as required, following the instructions provided on the continuation sheet. LESS FILES ALREADY DELIVERED TO SMC.						
26. Alternate Solution: (use additional sheets if necessary) None - these files are required for transition.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) Without roll-up, EDC transition will be more error prone and require more time. Without fixes, manual workarounds will be required, inducing more opportunity for errors.						
28. Justification for Emergency (If Block 15 is "Emergency"): Required on Monday for EDC transition testing.						
29. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments: <i>Action: Randy Miller to provide Attachment with list of NCRs</i>				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>[Signature]</i> 9/24/99		33. Disposition: Approved <u>A/C</u> Disapproved <u>Fwd/ECS</u> Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date): <i>[Signature]</i> 9/24/99		36. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		