

ECS Configuration Change request

| | | | | | | |
|--|---|--|-----------------------------|---|-------------------|----------------|
| 1. Originator Gary Gavigan | 2. Log Date: 11/04/99 | 3. CCR #: 99-1087 | 4. Rev: - | 5. Tel: x4113 | 6. Rm #: 2003F | 7. Org. M&O |
| 8. Title of Change: Deliver 5A.03.Cyclops To the sites for distribution from the SMC. | | | | | | |
| 9. Originator Signature/Date <i>Gary Gavigan</i> 11/4/99 | | 10. Class II | 11. Type: CCR | 12. Need Date: 11/5/99 | | |
| 13. Office Manager Signature/Date <i>Ken W. Sloan</i> 11/4 | | 14. Category of Change: Update Baseline | | 15. Priority: (If "Emergency" fill in Block 28). Emergency | | |
| 16. Documentation/Drawings Impacted: 5A.03.Cyclops installation instructions and NCR list provided electronically | | 17. Schedule Impact: None | 18. CI(s) Affected: All | | | |
| 19. Release Affected: 5A | 20. Date due to Customer: N/A | 21. Impl. Date: 11/8/99 | 22. Estimated Cost: None | | | |
| 23. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: NCR list provided electronically | | | | | | |
| 24. Description of Change: (use additional Sheets if necessary) The 5A.03.Cyclops patch is ready for distribution to the sites. | | | | | | |
| 25. Proposed Solution: (use additional sheets if necessary) CSG shall prepare system tar files for the Sun, SGI, and HP, and a Toolkit tar file. SMC shall pull these tar files and distribute them to the below sites. The sites shall install as required. | | | | | | |
| 26. Alternate Solution: (use additional sheets if necessary) None. | | | | | | |
| 27. Consequences if Change(s) are not approved: (use additional sheets if necessary) NCR fixes will remain unavailable to the DAACs. | | | | | | |
| 28. Justification for Emergency (If Block 15 is "Emergency"): Sites are prepared for installation of this patch for use in MOSS 4 tests. | | | | | | |
| 29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other | | | | | | |
| 30. Board Comments: <i>Documentation updates to be for PSR Release Notes will be re-posted</i> | | | | 31. Work Assigned To: | | |
| 32. EDF/REL2 CCB Chair (Sign/Date): | 33. Disposition: Approved A/C Fwd/ECS Fwd/ESDIS | | 34. (TBD) | | | |
| 35. M&O CCB Chair (Sign/Date): <i>Frank [Signature] for Bill Burford</i> | 36. Disposition: Approved A/C Fwd/ECS Fwd/ESDIS | | 37. CM Manager's Closure: | | | |
| 38. ECS CCB Chair (Sign/Date): | 39. Disposition: Approved A/C Disapproved | | 40. CCR Closed Date: | | | |