

ECS Configuration Change Request

1. Originator Rajesh Dharia	2. Log Date: 21 Dec 99	3. CCR #: 99-1255	4. Rev: -	5. Tel: x0498	6. Rm #: 3204E	7. Org. DevEng
8. Title of Change: install and configured the New Sun E450 machine (f0ins01) for Functionality lab for DMS integration testing						
9. Originator Signature/Date <i>Rajesh Dharia 12/21/99</i>		10. Class IN	11. Type: CCR	12. Need Date: 01/03/2000		
13. Office Manager Signature/Date <i>Rodell J. Miller 12/31/99</i> <i>for Mary Armstrong</i>		14. Category of Change: EDF		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings impacted: N/A		17. Schedule Impact:		18. CI(s) Affected:		
19. Release Affected: 5A, 5B		20. Date due to Customer: N/A		21. Impl. Date: 01/03/2000		22. Estimated Cost: None
23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: CCmails attached						
24. Description of Change: (use additional Sheets if necessary) Install and configure New Sun E450 machine (called f0ins01) for Functionality lab for DMS integration testing The new machine has a clock speed eight times faster than the current machine, so hoping that this will improve the performance of the client. Target completion date for the hardware/COTS/configuration installation should be COB 1/3/2000 The EIN # for this machine is 9107 with 1GB memory and 6X9 GB disk. This machine should include latest Y2K, security and recommended patches with SUN O/S 2.5.1						
25. Proposed Solution: (use additional sheets if necessary) Install and configure New Sun E450 machine called f0ins01 for Functionality lab for DMS integration testing. Configuration of this machine should be similar to the installation done on the current EDF host dms2. Just for reference, the total list of COTS dependencies include perl from /tools/perl/5.004_04/bin/perl, hdf from /ecs/cots/hdf/sun5/HDF4.1r1/, WAIS from /tools/WAIS-0.5, Secure Shell ssh-1.2.27 etc..						
26. Alternate Solution: (use additional sheets if necessary) N/A						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) 5B Functionality lab integration/testing schedule slip.						
28. Justification for Emergency (If Block 15 is "Emergency"):						
29. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To: <i>RTS C</i>		
32. EDF/REL2 CCB Chair (Sign/Date): <i>David Y. Combs 12/23/99</i>		33. Disposition: <u>Approved</u> A/C Fwd/ECS		34. (TBD)		
35. M&O CCB Chair (Sign/Date):		36. Disposition: Approved A/C Fwd/ECS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

ORIGINAL

12-23-99 04:25 0402