## Proposed Schedule for RTM Updates

	•			•	
Activities	Start	Finish	Oct '95	Nov '95 29 5 12 19 26	Dec '95 3 10 17 24 31
			0 10 22 2	-5 5 12 13 20	, 5 10 11 24 31
Close out issues identified by QO for CCRs approved prior to 10/18/95 and also in process of closure in RTM	10/10/95	11/1/95			
Generate new BASELINEx for 10/18/95	10/18/95		7		
Release B Tasks (CCR1)					
Post for CCR Review	10/10/95	11/1/95		<b>-</b>	
Prepare for CCB	11/2/95	11/8/95			
Implementation of CCR	11/10/95	11/24/95			
Incremental QA of Data Entry (est??)	11/15/95	11/24/95			
Close CCR and Release L4 and Req_By_Rel Classes	11/24/95			$\nabla$	
Update of IRD, Req_By_Rel Class, and impacted L4s (CCR3)  Data Entry	11/25/95	12/7/95			
Incremental QA of Data Entry (est.???)		12/1/33			
, (,				_	
CCR4 - Entry into RTM of prioritized requirements changes (depends on potential conflicts with FOS update, Release B Update, or IRD CCR Update)	11/10/95	1/2/96			,
Entry in to RTM of CCRs approved after10/12/95 but in a "deferred for data entry" status	11/25/95	1/2/96			
Release B I&T test cases under configuration management in RTM (when?)					
Release B AT test cases under configuration management in RTM (when?)					
Ir1 requirements update (?)					
Ir1 Delivery (need to align requirements, test, and design in RTM?)					
Release A components placed under CCB control (?)					

## Proposed Schedule for RTM Updates

Activities	0		Oct	'95		Nov	'95			Dec	95	
	Start	Finish		5 22				26	3			31
Release A requirements update from CDR comments (?)			Ī									
Release A I&T test cases under configuration management in RTM			ı									
(est. at 11/15/95)												
Release A AT test cases under configuration management in RTM												
(when?)												
			ı									
			ı									