

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 96-0270		Logged Date 3/15/96		Rev.		Request Type CCR			
Priority Routine <input type="checkbox"/>		Urgent <input checked="" type="checkbox"/>		Emergency <input type="checkbox"/>		Affected Release B		Change Class II	
Title (description)Sun Workstation for Demo of ILM Manager									
Documents Affected						Source Nos (RID, NCR, etc.) or Tech Reference			
RTM Changed <input type="checkbox"/> Start New Baseline <input type="checkbox"/>									
Problem Require a Sun Sparc Workstation in Room 2115 at 9:00 AM on 3/19/96 for the Rel B ILM Manager Demo									
Proposed Solution Move Superman workstation from Rel B MSS area to Room 2115 after loading the vendor software on 'tar' tape or 'cpio' disk.									
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> SCDO Supp <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> Other HTSC Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input type="checkbox"/> Other Additional LOC _____ Man-Months _____ Materials									
Originator John Korah _____ Signature _____ Date _____ Office MRS _____ Office Manager Mary Armstrong _____ Signature _____ Date _____									
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Deferred <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson _____ Signature _____ Date _____									

