

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 96-0276A	Logged Date 3/25/96	Rev.	Request Type CCR																										
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B/EP 7		Change Class II																										
Title (description) Procurement and Installation of Netscape Enterprise Servers																													
Documents Affected			Source Nos (RID, NCR, etc.) or Tech Reference																										
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>																													
Problem Need COTS Web servers for EP7 development and Pull-side DIT prototyping to implement a session managed web client architecture for session persistence and security aspects.																													
Proposed Solution Netscape Enterprise server provides part of the infrastructure required for the prototyping effort in this area. Procure four Enterprise servers, one Sun and three HPs, and install as follow: <table style="width:100%; border: none;"> <tr> <td>DCE cell</td> <td>Rel B dev cell</td> <td>Rel B dev cell</td> <td>IDG dev cell</td> <td>EP prod cell</td> </tr> <tr> <td>Computer</td> <td>HP J210</td> <td>Sun Sparc 20</td> <td>HP K200</td> <td>HP J210</td> </tr> <tr> <td>OS</td> <td>HP UX 9.0.7</td> <td>Solaris 2.4</td> <td>HP UX 10.0</td> <td>HP UX 9.0.7</td> </tr> <tr> <td>Hostname</td> <td>relbhpcs</td> <td>??</td> <td>relbhp</td> <td>epserver</td> </tr> <tr> <td>Purpose</td> <td>EP7 Web Clients</td> <td>Java Prototype</td> <td>Pull-side DIT Prototype</td> <td>EP Production</td> </tr> </table>					DCE cell	Rel B dev cell	Rel B dev cell	IDG dev cell	EP prod cell	Computer	HP J210	Sun Sparc 20	HP K200	HP J210	OS	HP UX 9.0.7	Solaris 2.4	HP UX 10.0	HP UX 9.0.7	Hostname	relbhpcs	??	relbhp	epserver	Purpose	EP7 Web Clients	Java Prototype	Pull-side DIT Prototype	EP Production
DCE cell	Rel B dev cell	Rel B dev cell	IDG dev cell	EP prod cell																									
Computer	HP J210	Sun Sparc 20	HP K200	HP J210																									
OS	HP UX 9.0.7	Solaris 2.4	HP UX 10.0	HP UX 9.0.7																									
Hostname	relbhpcs	??	relbhp	epserver																									
Purpose	EP7 Web Clients	Java Prototype	Pull-side DIT Prototype	EP Production																									
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input type="checkbox"/> Small <input checked="" type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____																													
Originator <u>Show Chen / Laks Prabhala</u> _____ Signature _____ Date _____ Office <u>Release B</u> Office Manager _____ Signature _____ Date _____																													
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: Deferred 3/25 - This CCR supersedes 96-0276. RelB to identify funding source - John Ujazy budget 43, avail thru Sept. <div style="text-align: right;"> CCB Chairperson _____ Signature _____ Date _____ </div>																													

