**ECS Configuration Change Request** Page 1 of **Pages** CCR No. **Logged Date** Rev. **Request Type** 96-0361A 4/25/96 **CCR** Routine Urgent X **Priority** Emergency **Change Class Affected Release** Rel B II **Title** (description) EP7 Hardware/Software Requirements for I&T and Production **Documents Affected** Source Nos (RID, NCR, etc.) or Tech Reference CCR No. 95-0082 CCR No. 96-0361 Start New Baseline X RTM Change **Problem** THE EP7 I&T AND PRODUCTION CELL HAVE BEEN UPGRADED FROM CCR 96-0361. The I&T Phase will commence 4/1596 and continue through 7/31/96. The EP7 I&T will be configured as part of the EP7 production cell but separate from the development cell. EP7 I&T requires dedicated Sun, HP and SGI platforms for general build/test of Client, DM, DSS< and MSS applications. In addition, I&T will need its own infrastructure (HP and Sun) machines. **Proposed Solution** See attached sheets. Impact Analysis: Organizations Affected: воо 🗌 Contracts ESO FOS M&O QA 🗌 Rel. A Rel. B X Rel. IR1 MRS SMO Subconts Other Small Cost: None X Medium Large (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None X Other Immediate Additional LOC Man-Months Materials Originator Paula Linville

Signature

Office	Office Manager	Signature		Date
Disposition	Approved	Approved w/Comment	Forward	Disapproved
Comments:				
	CCB Chairperson	Signature		Date

CM01JU95 ECS