

ECS Configuration Change Request

Page 1 of 5 Pages

CCR No. 96-0391	Logged Date 4/16/96	Rev.	Request Type
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class
Title (description) EDF Renovation			
Documents Affected Baseline Manager EDF Layout		Source Nos (RID, NCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem EDF needs to accomodate more equipment and activities. Demonstration areas need to be isolated from working servers/ prototype areas. Effort in progress - must be completed prior to receipt of next urgent buy.			
Proposed Solution See attached list of activities. The list incorporates work required by facilities personnel and HTSC. See attached schedule for anticipated completion dates.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input checked="" type="checkbox"/> MRS <input checked="" type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input type="checkbox"/> Small <input checked="" type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> <small>(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)</small> Schedule: None <input type="checkbox"/> Other Space/power availability may impact speed of install Additional LOC _____ Man-Months <u>1.0</u> Materials _____			
Originator <u>Jacob Eisenstein</u> _____ <div style="text-align: right; margin-right: 100px;">Signature</div> <div style="text-align: right;">Date</div>			
Office _____ Office Manager _____ <div style="text-align: right; margin-right: 100px;">Signature</div> <div style="text-align: right;">Date</div>			
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: <div style="text-align: right; margin-right: 100px;">CCB Chairperson _____</div> <div style="text-align: right;">Signature</div> <div style="text-align: right;">Date</div>			

