

S Configuration Change Request

Page 1 of 1 Pages

CCR No. 96-0430	Logged Date 4/25/96	Rev.	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release Rel B		Change Class II
Title (description) EP7 Hardware/Software Requirements for Development			
Documents Affected		Source Nos (RID, NCR, etc.) or Tech Reference CCR No. 95-0082 CCR No. 96-0361	
RTM Change <input type="checkbox"/> Start New Baseline <input checked="" type="checkbox"/>			
Problem The previous version of this CCR identified HW and SW needs for the three phases of EP7 (deployment, Integration & Test (I&T), production). CCR No. 96-361A identifies the HW and SW resources needed for EP7 I&T and Production. This CCR identifies the HW and SW resources needed for EP7 Development.			
Proposed Solution See attached sheets.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other Immediate Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Paula Linville</u> _____ Signature _____ Date _____			

Office _____ Office Manager _____
Signature _____ Date _____

Disposition Approved ☐ Approved w/Comment ☐ Forward ☐ Disapproved ☐

Comments:

CCB Chairperson _____
Signature _____ Date _____

CM01JU95

ECS