

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 96-0494	Logged Date 5/09/96	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>		Affected Release	Change Class II
Title (description) Increase amount of disk space on /home/hdf partition.			
Documents Affected		Source Nos (RID, NCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem EOSHDF library development is impaired and delayed by current /home/hdf partition. Unable to properly test and support the EOSHDF library.			
Proposed Solution Increase the /home/hdf partition size.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>David Wynne</u> _____ Signature _____ Date _____			
Office <u>SDPS</u> Office Manager _____ Signature _____ Date _____			
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: <div style="text-align: right;"> CCB Chairperson _____ Signature _____ Date _____ </div>			

