

# ECS Configuration Change Request

Page 1 of 1 Pages

<b>CCR No.</b> 96-0543	<b>Logged Date</b> 5/28/96	<b>Rev.</b>	<b>Request Type</b> CCR
<b>Priority</b> Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	<b>Affected Release</b>		<b>Change Class</b> II
<b>Title (description)</b> Set up 2 X-Terms in room 2062 to support DSS Delta-Deteial Design Review			
<b>Documents Affected</b>		<b>Source Nos (RID, NCR, etc.) or Tech Reference</b>	
<b>RTM Change</b> <input type="checkbox"/> <b>Start New Baseline</b> <input type="checkbox"/>			
<b>Problem</b> Relase B D-DDR desing and document preparation is severly behind scedule. It has been decided to set up a war room in 2062 that contains everything nessesary to a focused team to complete the design and documentation.  THIS TASK IS OF THE HIGHEST PRIORITY FOR ECS.			
<b>Proposed Solution</b> Set up two X-Terminals in room 2062 dedicated for use by the DSS Design team from 5/28/96 till 6/14/96. These X-Terms can come from unassigned resources, uninstalled user X-Terms, or any other resourcees that can be redistributed for this short duration (e.g., training room X-Terms).			
<b>Impact Analysis:</b> Organizations Affected:      BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost:                              None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000)                              (\$100,000 to \$500,000)                              (Over \$500,000) Schedule:                              None <input checked="" type="checkbox"/> Other _____ Additional LOC _____                              Man-Months _____ Materials _____			
Originator <u>Doug O'Neill</u> _____ Signature _____ Date _____ Office <u>Rel B</u> Office Manager _____ Signature Michael Demcsak _____ Date _____			
<b>Disposition</b> Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:          <div style="text-align: right;">           CCB Chairperson _____            Signature _____ Date _____         </div>			