

ECS Configuration Change Request

Page 1 of 3 Pages

CCR No. 96-0647A	Logged Date 7/18/96	Rev. A	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release		Change Class II
Title (description) OODCE Port to Rel-B Target Platforms			
Documents Affected workstation summary VCATS		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem The first version of this CCR was preliminary, and resulted in PRS incident # 960620028, which is currently unassigned and open. The first platforms to be supplied for the Rel -B OODCE port , (as mentioned in CCR 96-0718A), are a Sun and an SGI originally purchased for MSFC that are to be brought over from GSFC for use in the EDF through 1996. Since HP is being scheduled and contracted to do this work, it is urgent that the necessary schedule be met to provide these two platforms. This CCR adds to the information supplied on the earlier CCRs mentioned here, and provide the detail necessary to do work against the open PRS incident.			
Proposed Solution The machines are scheduled to arrive here on 7/16, and it is expected that the software that was purchased for them will also arrive. They should be installed using the information on the attached sheets. To meet the schedule required, these need to be configured as requested and available for use by August 12. If this date cannot be met , <i>tell Vincent Hwang by 7/26</i> . Contact Vincent Hwang for issues regarding schedule, version numbers, etc.; Tom Suhrstedt for issues regarding license availability or setup, etc.; Paula Aiello for location of purchased software. Note that these machines will later be upgraded to Solaris 2.5.1 and IRIX 6.2.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input checked="" type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input checked="" type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Tom Suhrstedt</u> _____ Signature _____ Date _____ Office <u>Rel B</u> Office Manager _____ Signature _____ Date _____			
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: Deferred 7/18 - Priorities Board - issues need to be resolved CCB Chairperson _____ Signature _____ Date _____			