

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 96-0764	Logged Date 7/11/96	Rev.	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release A		Change Class II
Title Connectivity to Goddard for Release A Test			
Documents Affected:		Source Nos (RID, NCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Release A test needs connectivity to the Goddard ECS DAAC.			
Proposed Solution Dual Home 2 x terminal servers on the Landover (155.157.x.x) and the Goddard V0 (192.150.28.x) networks to allow the connectivity. The attached documents describe the current network architecture.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Rich Gorsky</u> _____ Signature		7/11/96 Date	
Office <u>Rel A</u> Office Manager _____ Signature		Date	
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: Deferred until 7/17 mtg. w/Les W.			
CCB Chairperson _____ Signature		Date	

