		1		1_	<u> </u>	ago i oi i i i agoo		
CCR No. 96-1	075	Logged Date	9/06/96	Rev.	Request T	ype		
Priority Rou	tine	Urgent	Emergency X	Affected Release		Change Class		
Title (description) move 'drlecter' to the edf dce cell. Needed by 9/11/96								
Documents Affe	cted : none		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference					
RTM Change	Sta	rt New Baselin	e					
Problem Now that 'cyclops'	is in the 'edf'	cell, MSS-Agent	needs a SUN work	station with sudo acces	s in the same	cell. Needed by 9/11/96		
Proposed Solution HTSC can move the MSS machine drlecter to the EDF DCE cell. Needed by 9/11/96								
Impact Analysis								
Organizations Aff	ected:	воо	Contracts	ESO	FOS	M&O		
QA 📉	Rel. A X	Rel. B	Rel. IR1	MRS	SMO	Subconts		
A.1	Other			<u> </u>				
Cost:		None X	Small (Not exceeding		edium 000 to \$500,000)	Large (Over \$500,000)		
Schedule:		None X	Other					
Additional LC	С			Man-Month	ıs			
Materials								
Originator Patrick Seeliger								
			ignature			Date		
Office Rel A Office Manager Lou Swentek Signature Date								
Disposition	Approve	ed A	approved w/Comm	nent Forw	ard	Disapproved		
Comments:								
	CCB Cha	airperson						

CM01JU96 ECS

Date

Signature