ECS Configuration Change Request Page 1 of 1 Pages						
<b>CCR No.</b> 97-0044	Logged D	Date 1/13/97	Rev	Request T	ype CCR	
Priority Routine	Urgent	Emergency X	Affected Release	В	Change Class	s II
Title Removal of Re	I B HW from EDF	:				
<b>Documents Affected</b>			Source Nos (RID, I	NCR, Action I	tem, GSFC CCR	, etc.) <b>or</b>
None			Tech Reference			
RTM Change	Start New Base	eline				
Problem						
The following HW of and SMC installation	currently in the l on. Rel B HW ins	EDF needs to be re tallation must be o	elocated to GSFC t completed by 31 .	o support Jan 97.	the Rel B GD	)AAC
SPR-GSFC-5			r			
ICLE2SGI						
ICLE3SGI						
Proposed Solution						
M&O/ILS to relocat	e the following I	IW from the EDF t	to GSFC on the da	tes indicat	æd:	
SPR-GSFC-5 -	14 Jan 97					
	31 Jan 97					
ICLE3SGI -	31 Jan 97					
Impact Analysis:						
Organizations Affected:	воо 🔲	Contracts E	CS Chief Eng	FOS	M&O	X
Procurement	QO _	Rel. Dev X	Rel. A	Rel. C	SCDO Arch.	
Science Off	Security	Subcontrct	Sys. Eng	Sys Verf Acpt		
Cost:	None X	Small (Not exceeding \$100,000)	Medium (\$100,000 to \$500,000)	Large (Over \$500,000)	)	
Schedule:	None X	Other				
Additional LOC			Man-Month	s		
Materials						
Originator T. Jaeger						
		Signature			Dat	te
Office M&O	Office Manager					
		Signature			Dat	te
Disposition	Approved	Approved w/Comm	nent Forw	ard	Disapproved	
Comments:						
	CB Chairperson					
	OD Champerson					

CM01OC96 **ECS** 

Date

Signature