

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 97-0083	Logged Date 1/21/97	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release B	Change Class II	
Title Installation of MSS CM COTS/Custom files on the MSS Development Platform, Cheyenne			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Need to have the MSS development ClearCase, DDTS, and XRP II COTS/custom files set up on the development platform, cheyenne, for the upcoming External Interface, iteration 5 test. Also need "root level assistance to set up the COTS and custom files on cheyenne." The CM files have already been copied/tarred from the EDF's ClearCase repository and are located at: /home/dave/EcsReleases/rela/RELA_MSS_011697_MLCI_CRM.tar.Z /home/dave/EcsReleases/rela/RELA_MSS_011697_MLCI_SCM.tar.Z /home/dave/EcsReleases/rela/RELA_MSS_011697_CCASE.DDTS_v2.1.tar.Z			
Proposed Solution Provide approval to install ClearCase, DDTS, and XRP II COTS/custom files on the development platform, cheyenne. Provide HTSC assistance to facilitate the setting up of CM COTS directories that will owned by "root" and the transfer of files to those directories, to create "vobadm" and "ddts" users for cheyenne, and to perform other files administrative activities that only a person with "root" privileges can perform. Request the HTSC representative contact Ben Floyd/Alex Schuster and provide a date and time (hopefully a date and time not later than Jan. 22) that the HTSC person will be available to provide support. They need to be present during the set up of the tarred files to provide set up instructions and to answer any questions that the HTSC person may have.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>			
Cost: None <input type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Benzell Floyd</u> _____ Signature _____ Date _____			
Office <u>Release B MSS</u> Office Manager _____ Signature _____ Date _____			
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson _____ Signature _____ Date _____			

