

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 97-0329	Logged Date 3/14/97	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class II
Title (description) Transfer Sun Workstation (Snow Man) to 2073A from 2108F			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem needed virtual desk top to be more productive in development. As of now with a xterm station couldn't do virtual desk top.			
Proposed Solution HTSC to transfer a Snow Man which is a Sun Workstation from 2108F to 2073A			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator _____ Signature _____ Date _____			
Office Release B Office Manager _____ Signature _____ Date _____			
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson _____ Signature _____ Date _____			