

## ECS Configuration Change Request

Page 1 of 1 Pages

<b>CCR No.</b> 97-0440	<b>Logged Date</b> 3/31/97	<b>Rev.</b> -	<b>Request Type</b> CCR
<b>Priority</b> Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	<b>Affected Release</b>		<b>Change Class</b> II
<b>Title (description)</b> User account change and installation of Sun COTS software to support ICO development effort			
<b>Documents Affected</b>		<b>Source Nos</b> (RID, NCR, Action Item, GSFC CCR, etc.) or <b>Tech Reference</b>	
<b>RTM Change</b> <input type="checkbox"/> <b>Start New Baseline</b> <input type="checkbox"/>			
<b>Problem</b> Landover is completing a contract to design and develop mission planning software for the "ICO" project run out of HITS in Denver. To meet development schedules, the following configuration tasks are needed: 1) Move the user account "icocm" to the system "angband" (because of storage limitations on its current platform, "mirfield"). Carl Wheatley has approved ICO's use of angband storage. 2) Install BuilderXcessory and 2 additional C++ licenses on the sun "mirfield". All software/licenses have been purchased and delivered by HITS in Denver. Development schedules will slip if the user account and COTS packages are not configured in a timely manner.			
<b>Proposed Solution</b> Move the user account icocm from mirfield to angband (IP# 155.157.122.16). Install and configure BuilderXcessory and the 2 additional SparcWork licenses on the Sun "mirfield" (IP# 155.157.115.31). Tony Cetuk (2134D, x0421) has the software packages.			
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Tony J. Cetuk</u> _____ Signature _____ Date _____			
Office <u>M&amp;O</u> Office Manager _____ Signature _____ Date _____			
<b>Disposition</b> Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:   CCB Chairperson _____ Signature _____ Date _____			