

EDF CCB OCTOBER Monthly Report

CCRS APPROVED 10/1/96 - 10/31/96

CCR No.	Originator	Log Date	Organization	Disp	Title
96-1141-SMITH, D.	10/01/96	FOS	C	Reconfigure FOS DEC's	
Notes:HTSC to provide root access to FOS.					
96-1142-HU, JUDY	10/01/96	RELA	C	Re-install patch 10.0.2.6 for SYBASE SQL Server on dmge4hp and dmge5hp mini DAAC	
Notes: HTSC to install.					
96-1150-BRACKETT, H.	10/03/96	SMO	C	Upgrade Modeling Server, Pan	
Notes:HTSC to install					
96-1151-BLACKETTE, J.	10/03/96	MRS	C	SGI Disk I/O Benchmarking	
Notes:Need some size information on the disk array.					
96-1152-EISENSTEIN, J.	10/03/96	MRS	C	Remaining Tasks to complete EDF Reconfiguration	
Notes:HTSC to implement.					
96-1155-SMITH, D.	10/04/96	FOS	C	Reinstall ClearCase 2.1 and Patch 2.1-193 on FOS DEC's	
Notes:HTSC to install.					
96-1156-BROOME, R.	10/04/96	FOS	C	Reinstall XRT on "Tweety"	
Notes:HTSC to install.					
96-1157-HAGAN, P.	10/04/96	SO	C	Install SO PC and workstation in STL	
Notes:HTSC to implement					
96-1160-COMPTON, D.	10/07/96	M&O	A	Request two external SUN disks from Loaner Pool	
96-1164-SMITH, D.	10/09/96	FOS	C	Install/Configure FOS Multicast Server	

Notes:htsc to install

96-1165-SMITH, D. Notes:HTSC to do installation	10/09/96	FOS	C	Install/Configure FOS X-Term Servers
96-1166-SMITH, D. Notes:HTSC to do installation	10/09/96	FOS	C	Install/Configure FOS VOB Server
96-1167-SMITH, D. Notes:HTSC to implement	10/09/96	FOS	C	Configure FOS SGI Indy "luey"
96-1168-CHANG, A. Notes:Sudo privs approved	10/09/96	RELA	C	Verify fail-over Assumptions
96-1172-CHANG, A. Notes:The suggested machine is King Kong	10/10/96	RELA	C	Install Solaris patches on EDF for evaluation
96-1177-PRABHALA, P. Notes:Need a Sun Machine and a HP Machine	10/11/96	RELA	C	Workstation needed for testing xdm
96-1178-DUPREE, A. Notes:HTSC to implement	10/11/96	RELA	C	Automount illustra installed on kyoto
96-1179-VU, DAT Notes:To be installed on auqua	10/15/96	SMO	C	Install Nerw Version of RTM V3.6
96-1187-WINSTON, E. Notes:Compile on Lucy; Rich G. to implement	10/17/96	RELA	C	Installation of Roguewave's Net.h++ on LUCY --- SGI platform
96-1188-MCCARTNEY, D. Notes:Funding already approved-proceed with procurement	10/18/96	RELB	C	EDF-Mini-DAAC Upgrade-LSM CSS Server
96-1191-HARRIS, V. Notes: htsc to upgrade- monitor and sdpsl need to be done individually	10/18/96	RELB	C	Upgrade Rel B user desktop workstations for compatability with development environment
96-1192-HARRIS, V.	10/18/96	RELB	A	Install DCE and DFS in the Rel B development environment
96-1193-HARRIS, V.	10/18/96	RELB	A	Install remaining products in Rel B development environment
96-1194-KIMBLE, M.	10/21/96	M&O	A	Replace neptune as Epoch backup server

96-1199-BLACKETTE, J.	10/22/96	SMO	A	SGI I/O Benchmarking Hardware Deinstall
96-1202-BAGLIONE, C.	10/23/96	BOO	C	sudo or owner/writer access to newsroom web server
Notes:newsroom is overloaded; need to resolve problem - look for alternative server				
96-1204-FORTLAGE, B.	10/23/96	SMO	C	EOSDIS ATM Prototyping - Network Connections
Notes:B. Fortlage to install cable; HTSC to provide access to 1066.				
96-1225-MELLIS, G	10/29/96	SMO	A	Re-assign Release A SMC Mini DAAC RAID device to DMG LaRC DAAC

**EDF CCB ITEMS CLOSED
October Monthly Report**

CCR No.	Originator	Close Date	Title
96-0362	COCKEY, J.	10/21/96	DSS DBMS Benchmark Prototype access to Sun workstations
96-0391	EISENSTEIN, J.	10/17/96	Renovation
96-0410	MCCARTNEY, D.	10/21/96	Needs Hardware for I&T Testbed
96-0517	HARBISON, C.	10/21/96	Need two Tivoli licenses for RelB MSS development
96-0537	BROWN, C.	10/21/96	Install J210 in EP
96-0544	O'NEIL, D.	10/21/96	Use of 3rd Floor Computer Room for Common Terminal Room
96-0647	AHWANG, V.	10/21/96	OODCE port to Rel B Target Platforms
96-0650	BRYANT, K.	10/21/96	HP for URDB and Earth Pages
96-0652	FEINSTEIN, E.	10/21/96	Install PEER Networks PATROL SNMP Agend Development Kit on relbhpm
96-0690	SOLOMON, C.	10/21/96	Relocation of an NCD X-Term from 3008H

			to 3008F
96-0844	TACKLEY, S.	10/21/96	Cell machine needed to test Rel B PDPS code
96-0873	DAVENPORT, P.	10/21/96	Prototype mini-DAAC for switching between RelA.1 and Rel B
96-0900	SIMS, D.	10/21/96	The AutoSys 3.3 license on Monet needs to be renewed by August 6
96-0945	MCCARTNEY, D.	10/21/96	Upgrade EDF TestBed Configuration to Meet Rel B Test Requirements
96-0964	HEROUX, D.	10/17/96	Additional PDPS Hardware

Disposition
A = Approved no comment
C = Approved w/comment
D = Deferred
F = Recommended for approval - Forwarded to ECS CCB
R = Disapproved
W = Withdrawn