

EDF CCB OPEN REPORT
11/20/96 CCB MEETING

CCR No.	Originator	Log Date	Organization	Title
96-0311A	SUHRSTEDT, T.	05/03/96	MRS	installation/Upgrade of old workstations in the EDF
Notes: Included in the top 15 CCRs				
96-0347B	SUHRSTEDT, T.	05/03/96	FOS	MSS Server for FOS EOC
Notes: Kevin Lange - Task Leader				
96-0430	LINVILLE, P.	04/25/96	MRS	EP7 H/W & S/W Requirements for Development
Notes: Keith Bryant - Task Leader				
96-0516A	ROTH, G.	05/29/96	MRS	Performance testing of the new version of AutoSys, 3.3 and Sybase 11
Notes: Rodney F. to do installation w/assistance from Linwood Moses. This CCR supersedes 96-0516.				
96-0527A	COHEN, B.	05/30/96	RELA	Install HP OpenView, version 4.0, on msse4hp in the mini-DAAC
Notes: This CCR supersedes 0527. HTSC to install.				
96-0545	PRIVOR, H.	05/28/96	MRS	Baseline Manager EDF Production
96-0550	GORSKY, R.	05/29/96	RELA	Upgrade slimer and cyclops to the RelA development baseline
Notes: HTSC will assist with this upgrade. List of patches to be provided.				
96-0608	EISENSTEIN, J.	06/07/96	MRS	Layout of Prototype Area in EDF

Notes: Need power survey

96-0635	MEW, K.	06/12/96	SMO	Request for EDS support to install NEO 1.0 and NEO Workshop 1.0
---------	---------	----------	-----	---

Notes: HTSC install / EDS support

96-0675	PETERS, B.	06/20/96	MRS	Access to GSFC DAAC AML equipment
---------	------------	----------	-----	-----------------------------------

Notes: Pending GSFC approval.

96-0739	SMITH, D.	07/08/96	FOS	Upgrade FOS DEC's "beepbeep" to OSF 4.0
---------	-----------	----------	-----	---

Notes: To receive update from Tom S.

96-0744	GILL, B.	07/08/96	MRS	Installation of the IQ S/W's IQ S/W product onto a Sun platform
---------	----------	----------	-----	---

Notes: Linwood Moses to install.

96-0753	COHEN, B.	07/10/96	RELA	Install kftp on certain mini-DAAC workstations
---------	-----------	----------	------	--

Notes: Installing Cygnus version. HTSC to install.

96-0814	SMITH, D.	07/17/96	FOS	Install ARS Remedy onto FOS HP 'huey'
---------	-----------	----------	-----	---------------------------------------

Notes: HTSC to install.

96-0821	TIETZ, D.	07/17/96	RELA	Implementation of Richard Meyer's Directory Structure & Netscape (NCS) Installation on 'kyoto'
---------	-----------	----------	------	--

Notes: HTSC to determine sudo commands.

96-0823	KIRN, A.	07/18/96	RELB	Install DFS server and client into Rel B Development Cell for DCE 1.1
---------	----------	----------	------	---

Notes: Darryl W. or Reginald McAllister to implement. Could not use Baltic - awaiting a SUN machine.

96-0823A	KIRN, A.	08/29/96	RELB	Install DFS server and client into Rel B Development Cell for DCE 1.1 and 1.0396
----------	----------	----------	------	--

96-0866	MEW, K.	07/26/96	SMO	Request for HTSC support to install Netscape Commerce Server on relbhp (HP K200)
---------	---------	----------	-----	--

Notes: HTSC to install (already on epsun and bajuran) (Key needed to make official).

96-0873B	DAVENPORT, P.	09/17/96	RELA	Prototype mini-DAAC for switching between RelA.1 and Rel B
----------	---------------	----------	------	--

Notes: Ed Finch HTSC to do this work.

96-0879	RUCKSTUHL, M.	07/31/96	SMO	Allow S/W compile and builds by CM on both 192 and 155 Net segments
---------	---------------	----------	-----	---

Notes: HTSC to implement.

96-0881	MINOR, C.	07/31/96	SMO	Request for HTSC support to install Netscape Commerce Server on et3ws3
---------	-----------	----------	-----	--

Notes: HTSC to implement

96-0894	OUYANG, A.	08/02/96	SMO	Request for X-Terms, Workstations & PC's allocation to SMO at GSFC
---------	------------	----------	-----	--

Notes: Need clarification as to where the X-Terms will be coming from. W/S from FOS. One month need. Equipment placement needed.

96-0898	GORSKY, R.	08/05/96	RELA	Upgrade Sybase SQL and replication servers
---------	------------	----------	------	--

Notes: Need list of machines from Karen Hartman. Rel A equipment only.

96-0926	BROOME, R.	08/08/96	FOS	Install XRT on 3 FOS Sun workstations
---------	------------	----------	-----	---------------------------------------

Notes: HTSC to do installation

96-0930	NAKKASH, K.	08/08/96	MRS	Add 1-GB disk drives to 4 Sun sparc 20/71 FOS Goddard EOC
Notes: EDS to do installation				
96-0943A	PETERS, B.	09/26/96	MRS	StorageTek Powderhorn and SGI Challenge Installation
Notes: Currently being revised.				
96-0983	FREGEOLE, K.	08/19/96	FOS	SGI C++ compiler patches to support exceptions
Notes: Returned from Release A CCB with their approval. HTSC to install on lucy, edsel and pixel.				
96-0993	SUHRSTEDT, T.	08/21/96	MRS	Additional Porting Platforms for Rel A
Notes: HTSC to implement.				
96-1001A	PETERS, B.	09/26/96	MRS	Update dpre2sgi (EDF FSMS host) to AMASS 4.5.8
Notes: HTSC to implement.				
96-1025	SEELIGER, P	08/28/96	RELA	Create Symbolic Links on all 9 Compute Compile Machines & DAAC Machines
Notes: HTSC to install.				
96-1028	SEELIGER, P	08/28/96	RELA	Create UNIX Subdirectories /usr/ecs/Rel_A/CUSTOM on All Machines in the EDF Cell
Notes: Pat to provide a prioritized list of machines.				
96-1028A	SEELIGER, P	09/17/96	RELA	Create UNIX subdirectories /usr/ecs/Rel_A/CUSTOM on All Machines in the EDF Cell
Notes: HTSC to implement				

96-1041A	DUPREE, A.	08/30/96	RELA	Update Release A Development Machine Kyoto to Baseline
----------	------------	----------	------	---

Notes: HTSC to implement. Notify A. Dupree before implementation.

96-1068	YUAN, X.	09/05/96	RELA	Install Sybase warm standby and replicate server
---------	----------	----------	------	--

Notes: Three weeks and we will re-visit (10/7/96). HTSC to implement.

96-1069	SUHRSTEDT, T.	09/05/96	MRS	Load XRP-II and relocate "sdps2"
---------	---------------	----------	-----	----------------------------------

Notes: FDDI board to be provided by C. Johnson. HTSC to implement.

96-1083	POOLE, C.	09/09/96	SMO	Procurement of R&R Rept Writer, Xbase Version 7.0
---------	-----------	----------	-----	---

Notes: Software to be ordered with Hughes funds.

HTSC to install -- Contact Charles Poole to define PCs to have software installed.

96-1090	SMITH, D.	09/10/96	FOS	Install SUN libraries on FOS MSS Multicast Server at EOC
---------	-----------	----------	-----	--

Notes: HTSC - Karin H. to implement. Concerned if SUNwabi will work.

96-1116	SUHRSTEDT, T.	09/17/96	RELB	Install new RITS clients
---------	---------------	----------	------	--------------------------

Notes: Jack E. to provide scetch of location. HTSC to install.

96-1127	BROWN, C.	09/23/96	MRS	Installation of S Designer S/W package Process Analyst and upgrade of S Designer S/W
---------	-----------	----------	-----	---

Notes: Need to know what is being done, and for how long.

96-1135	BROWN, C.	09/30/96	MRS	Install the second SUN RITS Client
---------	-----------	----------	-----	------------------------------------

Notes: HTSC to do installation.

96-1141	SMITH, D.	10/01/96	FOS	Reconfigure FOS DEC's
---------	-----------	----------	-----	-----------------------

Notes: HTSC to provide root access to FOS.

96-1151	BLACKETTE, J.	10/03/96	MRS	SGI Disk I/O Benchmarking
---------	---------------	----------	-----	---------------------------

Notes: Need some size information on the disk array.

96-1152	EISENSTEIN, J.	10/03/96	MRS	Remaining Tasks to complete EDF Reconfiguration
Notes: HTSC to implement.				
96-1164	SMITH, D.	10/09/96	FOS	Install/Configure FOS Multicast Server
Notes: HTSC to install				
96-1165	SMITH, D.	10/09/96	FOS	Install/Configure FOS X-Term Servers
Notes: HTSC to do installation				
96-1166	SMITH, D.	10/09/96	FOS	Install/Configure FOS VOB Server
Notes: HTSC to do installation				
96-1167	SMITH, D.	10/09/96	FOS	Configure FOS SGI Indy "luey"
Notes: HTSC to implement				
96-1168	CHANG, A.	10/09/96	RELA	Verify fail-over Assumptions
Notes:Sudo privs approved				
96-1177	PRABHALA, P.	10/11/96	RELA	Workstation needed for testing xdm
Notes: NEED A SUN MACHINE AND A HP MACHINE				
96-1178	DUPREE, A.	10/11/96	RELA	Automount illustra installed on kyoto
Notes: HTSC to implement				
96-1187	WINSTON, E.	10/17/96	RELA	Installation of Roguewave's Net.h++ on LUCY --- SGI platform
Notes: Compile on Lucy; Rich G. to implement				
96-1189	BURCH, E.	10/18/96	RELB	Repair Solaris "answerbook" utility
Notes: Approval contingent upon acquisition of concurrent license;				
96-1190	ARRINGTON, D.	10/18/96	QO	Install upgrade of Defect Data Tracking

system (DDTs) to v.
3.3 upgrade

Notes: Postponed per Originator

96-1191	HARRIS, V.	10/18/96	RELB	Upgrade Rel B user desktop workstations for compatability with development environment
---------	------------	----------	------	--

Notes: HTSC to upgrade- monitor and sdpsl need to be done individually

96-1192	HARRIS, V.	10/18/96	RELB	Install DCE and DFS in the Rel B development environment
---------	------------	----------	------	---

96-1193	HARRIS, V.	10/18/96	RELB	Install remaining products in Rel B development environment
---------	------------	----------	------	--

96-1194	KIMBLE, M.	10/21/96	M&O	Replace neptune as Epoch backup server
---------	------------	----------	-----	---

96-1199	BLACKETTE, J.	10/22/96	SMO	SGI I/O Benchmarking Hardware Deinstall
---------	---------------	----------	-----	---

96-1202-	BAGLIONE, C.	10/23/96	BOO	Sudo or owner/writer access to newsroom web server
----------	--------------	----------	-----	--

Notes: Newsroom is overloaded; Need to resolve problem - look for alternative server

96-1204	FORTLAGE, B.	10/23/96	SMO	EOSDIS ATM Prototyping - Network Connections
---------	--------------	----------	-----	--

Notes: B. Fortlage to install cable; HTSC to provide access to 1066.

96-1230	YANG, W	10/30/96	RELB	Retain "idgcell" configuration for muticell prototyping
---------	---------	----------	------	---

Notes: Hutch to be defined as part of cell

96-1231	BROWN, C. H.	10/31/96	MRS	Install six new copies of Database Xcessory
---------	--------------	----------	-----	---

Notes: HTSC to install

96-1236	SMITH, D	10/31/96	FOS	Install and configure additional RAID disk into "beeper"
Notes: Install by to be determined				
96-1237	SMITH, D.	10/31/96	FOS	Configure HP J210 for FOS Compile Server, and timon and huey
Notes: Verify J210; Install to be determined;				
96-1238	MEW, K	10/31/96	RELB	Request for installing S-Designer on a PC in Room 3068B
Notes: Paula Aiello should have license;				
96-1241	KWON, J-S	11/01/96	RELB	Computer resources required for MSS Releases B Evaluation of Billing and Accounting COTS packages through the Rel B CDR
Notes: Approval contingent upon resolution of disk issue with Craig Johnson;				
96-1242	BUTLER, R	11/01/96	M&O	Update of Emergency Preparedness Plan
96-1245	YOM, S.	11/01/96	RELA	Upgrade machine to Release A CM baseline
Notes: Upgrade will expand to include all Release A				
96-1246	BRYANT, K.	11/01/96	RELB	Sun for EP7 OPS
96-1253	MCCARTNEY, D.	11/04/96	RELB	EDF Mini-DAAC Upgrade - Tran 2 HP J210 from RelA Mini-DAA Rel B Testbed
Notes: Galen Pyle to be included in loop;				
96-1255	CHANG, A	11/05/96	RELA	Install Patch Bundle on Slimer
Notes: HTSC to install				
96-1256	CHANG, A.	11/05/96	RELA	Upgrade csse3hp and msse4hp on mini-DAAC to Release A baseline

				for Failover testing
Notes: HTSC to install				
96-1260	PRIVOR, H.	11/05/96	SCDO	VOB/View Server Upgrade
96-1261	WILDER, L.	11/06/96	RELB	Install S-Designer on MAC workstation
Notes: Loretta to switch to PC; License issue;				
96-1263	SMITH, D.	11/07/96	FOS	Move FOS MSS Server "eagle" to 1105 and install KFTP on it and on "Huey"
Notes: D. Smith to provide floor plan; HTSC to move				
96-1264	CHAWLA, J.	11/07/96	RELA	Install PowerBuilder 5.0 Beta for testing on a Sun Solaris server
Notes: Les W. to handle				
96-1265	MCCARTNEY, D	11/07/96	RELB	EDF RelB Testbed Upgrade - Provide Loaner 4GB HP Disk for MSS Server
Notes: HTSC install				
96-1266	WYNNE, D	11/07/96	RELA	FORTTRAN 90 compiler upgrade for cle4sgi workstation
Notes: HTSC upgrade				
96-1269	DIAZ, L	11/08/96	RELB	Install iFOR/Is license manager software on RELBHPMS
Notes: Is product installed on Mini-DAAC and where? HTSC install;				
96-1270	LEWIS, W	11/08/96	RELB	Equipment for DBMS Performance Benchmark using Sybase II and Informix Universal Server

Notes: Need to talk to Randy Miller; Equipment must be tracked; Vendor will move hardware;

96-1271	DIAZ, L	11/08/96	RELB	Install Flex/lm license manager software on MSSI
---------	---------	----------	------	--

Notes: HTSC install

96-1277	V. STEENBERG,	11/12/96	RELB	Phase 1 of HW re-assign from various sources for establishing Release B Mini- DAAC environment
---------	---------------	----------	------	--

Notes: Action item for Charleen - need additional CCR for hardware; Task Lead is Charleen V.; Jean S. of HTSC needs t/b involved;

96-1279	MCCARTNEY, D.	11/12/96	RELB	EDF Mini-DAAC Upgrade - Transfer 2 HP J210 from RelA mini-DAAC to RelB Testbed
---------	---------------	----------	------	--

96-1280	MCCARTNEY, D.	11/12/96	RELB	EDF RelB Teastbed Upgrade - Document RelA mini-DAAC/connectivity net configuration
---------	---------------	----------	------	--

Notes: Updated cable list and network drawing required

96-1281	CLARK, B	11/12/96	RELA	MSSFCSGI3 Hardware Deinstall
---------	----------	----------	------	------------------------------

Notes: EDS to handle

96-1282	MINOR, C.	11/12/96	SERC	Request for HTSC support to install Networker 4.2 on et3ws2 a SUN Sparc 20/50
---------	-----------	----------	------	---

Notes: Does ETC have license;

96-1283	MCCARTNEY, D.	11/12/96	RELB	Installation of Xrunner 4.01 and LoadRunner 4.0 on "Sim" in EDF
---------	---------------	----------	------	---

Notes: Need to Dave Compton (HTSC) ; Can HTSC support schedule?

96-1283A	MCCARTNEY, D.	11/19/96	RELB	Installation of Xrunner 4.01 and LoadRunner 4.0 on "Sim" in EDF
----------	---------------	----------	------	---

96-1284	FEINSTEIN, E.	11/12/96	RELB	Move the Tivoli TME server to mss1
96-1285	FEINSTEIN, E.	11/12/96	RELB	Install Netscape Commerce server on relbhpms
Notes: Contingent upon license; Install Enterprise Server;				
96-1287	BROWN, D.	11/12/96	RELA	Request for sudo privilege for STMGIT developers
Notes: First attempt Shell Scripts				
96-1289	JEW, W.	11/13/96	RELA	Request to run remedy server as root
96-1290	MILBURN, R	11/13/96	RELA	Release A Sun (Solaris) machines need Motif static libraries for the building of EOSView
Notes: Install on Golden Baseline; Tokyo, Bigfoot, King Kong: HTSC install only on these three machines				
96-1292	PRIVOR, H	11/13/96	SCDO	VOB/VIEW Server and Network upgrade/Reorganization
Notes: HTSC install				
96-1294	PARHAM, R.	11/14/96	SMO	Memory and Software Upgrade for Mini-DAAC FDDI Switch
Notes: Vendor to install				
96-1304	BROOME, R.	11/15/96	FOS	Request for Sudo Privileges
Notes: Carlton of HTSC to coordinate; Delete S. Firth's sudo privileges.				
96-1309	V. STEENBERG	11/18/96	RELB	Move S-Designer 4.2.0 software from one PC to another PC
Notes: HTSC to install				
96-1310	PETERS, B.	11/18/96	TBD	Install NFS patch on dpre2sgi
Notes: Action Item for Byron Peters; When finished testing, he is to share implications with environment;				

96-1311	V. STEENBERG	11/18/96	RELB	Phase II of Release B Mini-DAAC HW re- assignment request
Notes: Contingent upon Rel B having access to Rel A mini-DAAC machines				
96-1317	EISENSTEIN, J	11/19/96	RELB	Initiate partial Tivoli/Admin control over Release B X- term in EDF
Notes: HTSC install				
96-1318	SMITH, D.	11/19/96	FOS	Install ARS Remedy on FOS HP "Eagle" and "msseoc3" at (EOC)
96-1319	V. STEENBERG	11/19/96	RELB	Release Development
Xterm move request				
96-1321	COMPTON, D.	11/20/96	M&O	Unable to see views on Janeway and Nelix in Goddard
96-1322	COMPTON, D.	11/20/96	M&O	Problems with lockd on Krypton

