

EDF CCB MARCH MONTHLY STATUS REPORT

EDF CCB ITEMS APPROVED

CCR No.	Originator	Log Date	Org	Disp	Title
97-0172B	OUYANG, A.	03/03/97	SMO	C	Request for hardware allocation to System Verification

Notes: HTSC implement

97-0246A	SNYDER, R.	03/07/97	RELB	C	Legato Networker enabler codes
----------	------------	----------	------	---	--------------------------------

Notes: Networker t/b installed on Sea Serpent

97-0256	RUCKSTUHL, J.	03/03/97	CM	C	Atria ClearCase Wink-In problem Bug#10498
---------	---------------	----------	----	---	-------------------------------------------

Notes: 290 patch t/b installed (for Sun Solaris only)

97-0257	OUYANG, A.	03/03/97	SMO	C	Request for hardware allocation to System Verification
---------	------------	----------	-----	---	--------------------------------------------------------

Notes: Charleen to provide attachment

97-0259	PULKKINEN, J.	03/03/97	RELB	C	Need Kodiak to become a Release I baseline machine to access 4mm stacker
---------	---------------	----------	------	---	--------------------------------------------------------------------------

Notes: HTSC installation

97-0281	JOHNSON, G.	03/06/97	M&O	A	Make Jupiter backup mail server
---------	-------------	----------	-----	---	---------------------------------

97-0282	JOHNSON, G.	03/06/97	M&O	A	Move Frame Maker Server to QUE
---------	-------------	----------	-----	---	--------------------------------

97-0286	WHITE, R.	03/07/97	RELB	C	Release B SPDS Database renamin mode management
---------	-----------	----------	------	---	-------------------------------------------------

Notes: HTSC implementation

97-0287	SNYDER, R.	03/07/97	RELB	C	Tivoli installation/configuration of Net.Commander
---------	------------	----------	------	---	----------------------------------------------------

Notes: Install on PDPS2 must be coordinated with Doug Sims; Cheyenne & pdps1 redlined out by C Steenberg;

97-0291	WHITE, R.	03/07/97	RELB	C	RelB Critical Management Report Un-archive Database creation
---------	-----------	----------	------	---	--------------------------------------------------------------

NOTES: HTSC Implementation

97-0296	SNYDER, R.	03/10/97	RELB C	Install Tivoli Plus module for Netv on Cheyenne
<i>Notes: Install Tivoli and Tivoli Plus on Sea Serpent</i>				
97-0297	WHEELER, L.	03/10/97	SMO C	Create a second miniDAAC in the to be called the Verification and Acceptance Test Center (VATC)
<i>Notes: Doug O'Neill to identify project team</i>				
97-0300A	WANE, R.	03/21/97	RELB A	BX Pro License upgrade for evalu
97-0312	SWENTEK, L.	03/11/97	RELB A	Upgrade Remedy on relbhpms
97-0318	PATEL, D.	03/12/97	RELB C	Installation of Sybase S-Designer T
<i>Notes: Approval contingent upon availability of license; Refer to C. Brown; HTSC installation;</i>				
97-0319	ALDRIDGE, N.	03/13/97	SCDO C	Required installation of ARC/INFC components
<i>Notes: HTSC installation</i>				
97-0324	PETERS, B.	03/13/97	SE C	Relocate EMASS 85900 tape drive Landover facility
<i>Notes: EDS action; EMASS install;</i>				
97-0329	JEW, W.	03/14/97	RELB A	Transfer Sun workstation (Snow M to 2073A from 2108F
97-0344	VU, D.	03/18/97	SMO A	Load RTM software on Sun Ultras 2 deimos for testing
97-0349	LANGE, K.	03/20/97	M&O A	BIND upgrade to 4.9.3
97-0362	DOMBROWSKI,	03/21/97	SO A	Dogbert software upgrade
97-0365	WANE, R.	03/21/97	RELB A	Upgrade mummy chimera, sdps2, 1 machines with the RELB baseline
97-0366	HYMAN, P.	03/21/97	SDE C	Reconfigure "Maple" to ECS Stand
<i>Notes: HTSC implementation</i>				
97-0370	FIRTH, S.	03/21/97	FOS A	Need to install MIT KDC on FOS

97-0371	FIRTH, S.	03/21/97	FOS	A	FOS X-Term servers need t/b mov
97-0373	CHOMKO, E.	03/21/97	SMO	C	Installation of SCTGEN the EDOS data generator
<i>Notes: Install on Sim; HTSC to support installation 3/25/97;</i>					
97-0374	WHITE, R.	03/24/97	RELB	C	RelB DSS STMGT Database creat for iteration 8/9/11
<i>Notes: Contact Royal to coordinate</i>					
97-0375	CARTER, M.	03/24/97	RELB	C	Equipment allocation for developm
<i>Notes: Add ET3WS6 (SGI); Need date is ASAP;</i>					
97-0376	VANSTEENBERG	03/24/97	RELB	A	Mini-DAAC HW re-allocation
97-0380	YANG, W.	03/24/97	RELB	A	Install Kftp (Kerb*Net 1.0) on dss
97-0381	RACHAKONDA, S.	03/24/97	RELB	C	Upgrade sdps1 to Sun 5.5 OS and i DCE 1.1 Transarc patches #1 to current and future patches
<i>Notes: Patches 1-13</i>					
97-0386	THOMAS, S.	03/24/97	SCDO	C	After hours Mini-DAAC access
<i>Notes: Will allow access for next week; HTSC will coordinate with Scott;</i>					
97-0405	DREISBACH, J.	03/27/97	REDV	C	Moving a Sun Workstation "Casp from 2040F to 2016E
<i>Notes: Sun workstation will be removed from 2040F and moved to EDS Property Room. X-term from 3000E will be moved to 2016E.</i>					
97-0406	GILL, B.	03/27/97	RELB	C	Installation of the IQ Software's I software product onto a Release BO Development Sun platform
<i>Notes: L. Moses to do instal; Will need sudo privs to install and configure; Please remove once com</i>					
97-0409	BILLUPS, R	03/28/97	RELB	C	Move a Sun workstation "Medusa' 2073E to 3000E
<i>Notes: X-term will be installed in room 2016E; refer to CCR 97-0405;</i>					
97-0410	CLARK, J.	03/28/97	FOS	C	Need to evaluate Remedy Corporat Arweb product
<i>Notes: FOS install;</i>					

97-0411	HUSAIN, S.	03/28/97	RELB A	Install Discover software
97-0412	EISENSTEIN, J.	03/28/97	SCDO A	Dismantle IR1 Sustaining Engineeri
97-0413	MILBURN, R.	03/28/97	RELB C	Load XVT version 4.5
<i>Notes: To be added to B.0 baseline;</i>				
97-0418	LARSON, E.	03/28/97	RELB C	Put 64 bit IMSL on EDHS ftp serv
<i>Notes: Should be placed in ClearCase, then put on FTP server, then add to B.0 baseline;</i>				
97-0420	CORDREY, G.	03/31/97	FOS C	Install Tivoli on FOS platforms
97-0425	VAN STEENBERG	03/31/97	RELB A	HIPPI card for mini-DAAC
97-0426	VAN STEENBERG	03/31/97	RELB A	J210 upgrades for mini-DAAC HP
97-0429	CARTER, M.	03/31/97	RELB A	Need Sabrina (Sun 20/50) upgraded RelB baseline
97-0430	CARTER, M.	03/31/97	RELB A	Move 12GB Storage Array from A to Cheyenne

***CLOSED CCRS
March 1997***

CCR No.	Originator	Close Date	Title
96-0873B	DAVENPORT, P.	03/18/97	Prototype mini-DAAC for switching between RelA.1 and Rel B
96-1069B	PRIVOR, H.	03/26/97	Load XRP-II and Accell on dipe1sun
96-1280	MCCARTNEY, D.	03/03/97	EDF RelB Teastbed Upgrade - Document RelA mini-DAAC/connectivity net configuration
96-1348	COMPTON, D.	03/05/97	Need to upgrade ClearCase Clients throughout the infrastructure
97-0083	FLOYD, B.	03/03/97	Installation of MSS CM COTS/Custom files on the MSS Development Platform,

Cheyenne

97-0127	KLEIN, L.	03/05/97	Disk space for DEM Testing
97-0136	JAEGER, T.	03/31/97	2 Suns to Support B.0 SMC
97-0141	OUYANG, A.	03/03/97	Request for hardware allocation to system verification
97-0141A	OUYANG, A.	03/03/97	Request for hardware allocation to system verification
97-0141B	OUYANG, A.	03/12/97	Request for hardware allocation to system verification
97-0157	VAN STEENBERG	03/20/97	Rel B.0 COTS SW install
97-0160	VAN STEENBERG	03/03/97	RelB SW install request
97-0170	LEWIS, W.	03/03/97	SDSRV Database Benchmark Hardware
97-0172	OUYANG, A.	03/03/97	Request for hardware allocation to System Verification
97-0172A	OUYANG, A.	03/03/97	Request for hardware allocation to System Verification
97-0179	CETUK, T.	03/26/97	Installation of Sun COTS software to support ICO development effort
97-0180	CETUK, T.	03/26/97	Installation of HP hardware and COTS to support ICO development effort
97-0204	HO, S.	03/11/97	Install PowerBuilder and S-Designer on PC
97-0207	KLEIN, L.	03/04/97	IMSL F90 Library installation
97-0216	CROFT, C.	03/31/97	Upgrade COTS software on et3ws1 and et3ws2 to conform to B.0 COTS
97-0249	BURCH, E.	03/20/97	Move RelB build platforms jenga, relbhp, relbhpcs, cheyenne, relbsgi to ClearCase FDDI ring
97-0250	WHITE, R.	03/31/97	RelB Critical Management Report LSM and SMC Replication Servers installs and SMC database creation

97-0267	COCKEY, J.	03/11/97	New databases on Sybase server relbsgi_srvr fod RelB DSS iteration development
97-0270	KLEIN, L.	03/06/97	Install IMSL C Library on SGI Power Challenge (Lasher)
97-0288	VICKERS, V.	03/31/97	Computer update for B.0 scanner interface development and testing
97-0292	DAVENPORT, P.	03/12/97	Request for RogueWave 6.1.0 installed in Micro-DAAC
97-0309	KOO, R.	03/26/97	Database creation for test tools group
97-0320	CASE, L.	03/26/97	Rename and create databases on relbhp
97-0325	WHITE, R.	03/26/97	Release B Database Creation for iteration 2
97-0326	WHITE, R.	03/26/97	RelB PDPS database creation for iteration 9 and 11
97-0327	WHITE, R.	03/31/97	RelB DSS/SDSRV Database renaming for Mode Management
97-0328	WHITE, R.	03/31/97	RelB installation of S-Designor s/w for Database Management
97-0345	FIRTH, S.	03/26/97	Need to install Sybase Server on FOS Mini-EOS W/S
97-0347	SYDNEY, J.	03/31/97	Move the Sun Workstation from room 2073D to room 2024A (Karin Loya)
97-0368	CARTER, M.	03/28/97	Equipment allocation for Development
97-0369	HU, J.	03/31/97	Transfer the dbo ownership of database mss_ep7_db on server milo to Judy Hu (jhu)
97-0372	DHARIA, R.	03/31/97	Need new Email account to test our program
97-0403	WHITE, R.	03/28/97	RelB CSS/IDG Subscription Server Database Creation for Infrastructure Build
97-0404	WHITE, R.	03/28/97	RelB DD&M database for subsystem

database transaction and integrity
analysis

***EDF CCB Items Withdrawn
March 1997***

<i>CCR No.</i>	<i>Originator</i>	<i>Log Date</i>	<i>Org</i>	<i>Disp</i>	<i>Title</i>
97-0214	PULKKINEN, J.	02/21/97	RELB	W	Addition of MSAccess/ODBC to Ingest/Mini-DAAC development baseline
<i>Notes: Withdrawn per originator</i>					
97-0215	PULKKINEN, J.	02/21/97	RELB	W	Addition of PCs to Ingest DAAC baseline
<i>Notes: Withdraw per originator on 3/7/97;</i>					
97-0246	SNYDER, R.	02/28/97	RELB	W	Legato Networker enabler codes
97-0290	MASEK, J.	03/07/97	SO	W	Purchase a 9 Gigabyte disk drive for loan to the University of New Hampshire
97-0300	WANE, R.	03/10/97	RELB	W	BX License upgrade
<i>Notes: Withdrawn per originator; See CCR 97-0300A;</i>					