

EDF CCB April Monthly Report

CCRs Approved 4/1/96 - 4/29/96

CCR No.	Originator	Log Date	Organization	Disp	Title
96-0336	AYOM, S. <i>Notes: This CCR supersedes 0336. HTSC to implement.</i>	04/16/96	RELA	C	RelA PDPS DAAC Testbed Reconfiguration
96-0341	DENNISON, J. <i>Notes: HTSC to work this - Michele K.</i>	04/01/96	MRS	C	Configure X-term to work with HITS network
96-0344	LEWIS, W. <i>Notes: EDS to implement.</i>	04/02/96	SCDO	C	Transfer of one Illustra license for developm
96-0345	GLENN, J.	04/02/96	M&O	A	Install/Configure DEC servers in Computer I
96-0347	AEISENSTEIN, J. <i>Notes: This CCR Supersedes 0347. Must resolve Openview and DCE issues. Fos - to assign a lead person for this.</i>	04/22/96	FOS	C	MSS Server for FOS EOC
96-0348	GORSKY, R. <i>Notes: Montana will be used. Rodney Fields - Task Leader.</i>	04/03/96	RELA	C	CSS Digital UNIX 3.5 installed to support F
96-0355	EISENSTEIN, J. <i>Notes: Notify anyone that would be affected by the moves. Dave & Jack work out a date.</i>	04/05/96	IR1	C	Move IR1 Cell to Pseudo-Production Annex of EDF and EDF DAAC

CCR No.	Originator	Log Date	Organization	Disp	Title
96-0357-BRACKETT, H.	04/05/96	SMO	C	Procure - Upgrade Modeling Server, Pan	<i>Notes: Being incorporated into the Plan.</i>
96-0360-TRIESCHMAN, D.	04/08/96	RELB	A	Give access privileges to RelB MSS personnel for CDR Demo Developmnet	
96-0361-LINVILLE, P.	04/08/96	MRS	C	EP7 H/W & S/W Requirements for I&T and	<i>Notes: Details to be defined. Equipment is tentatively identified. Task leaders are Keith or Perry.</i>
96-0361ALINVILLE, P.	04/25/96	MRS	A	EP7 H/W & S/W Requirements for I&T and	
96-0362ACOCKEY, J.	04/12/96	RELB	A	RelB DSS DBMS Benchmark Prototype acc to Sun workstations	<i>Notes: This CCR supersedes 96-0362.</i>
96-0378-LINVILLE, P.	04/11/96	MRS	C	Boston reconfiguration for RelA porting	<i>Notes: Not totally completed - to be put in status check</i>
96-0380-COHEN, B.	04/11/96	RELA	C	Install Kftp software on all RITS client work	<i>Notes: Dimitri will contact Karen H.</i>
96-0381-COHEN, B.	04/11/96	RELA	C	Additional user accounts on SGI Power Challenge in mini-DAAC	<i>Notes: HTSC to implement the account additions.</i>
96-0383-PULKKINEN, J.	04/12/96	RELA	C	Ingest needs access to Netscape Commerce	<i>Notes: Osaka will be used, get custodian approval. Need approval for netscape installation. HTSC to do installation.</i>
96-0389-GUBBELS, T.	04/15/96	SO	C	TLG CCR Beta - Science Office Equipment	<i>Notes: HTSC to implement</i>

CCR No.	Originator	Log Date	Organization	Disp	Title
96-0390-GUBBELS, T. <i>Notes: HTSC to install</i>		04/15/96	SO	C	TLG CCR Gamma - Install ER Mapper on tl Collabortative Prototyping Sun SIMONC
96-0391-EISENSTEIN, J.		04/16/96	MRS	A	EDF Renovation
96-0395-DENNISON, S. <i>Notes: HTCS to do installation</i>		04/17/96	FOS	C	Relocation for Foghorn and NCD26
96-0395ADENNISON, S. <i>Notes: HTSC to implement</i>		04/24/96	FOS	C	Relocation for Foghorn and NCD26
96-0396-COHEN, B. <i>Notes: HTSC to implement</i>		04/17/96	RELA	C	Provide Kumar Chunduru an account on the cme1sun workstation
96-0397-COHEN, B. <i>Notes: HTSC to do installation</i>		04/17/96	RELA	C	Install DDTS and DDTS Integration S/W pkgs. on msse3sun in the mini-DAAC
96-0398-SUHRSTEDT, T. <i>Notes: HTSC to install</i>		04/17/96	MRS	C	Installation of Insure++ in the EDF
96-0401-KULKARNI, P.		04/18/96	RELB	A	Install Rational Rose/Apex C++ on all IDG cell machines
96-0402-SUHRSTEDT, T. <i>Notes: Will be using "Puff"</i>		04/18/96	SMO	C	Installation of evaluation copy of Discover
96-0403-CHANWEN, L. <i>Notes: Proper Paperwork needs to be submitted for returning the equipment. FOS needs to initiate an eval agreeme</i>		04/18/96	RELB	C	Return DEC Alpha machines to vendor (DE

CCR No.	Originator	Log Date	Organization	Disp	Title
96-0404-PETERS, D.	04/18/96	FOS	C	Configure FOS workstation Elmyra as a We	
<i>Notes: Freeware - HTSC to configure "Elmyra"</i>					
96-0408-MEW, K.	04/19/96	SMO	C	Transfer of one Illustra license for NRA/CAN Testbed prototypes	
<i>Notes: HTSC to do installation</i>					
96-0418-KLEIN, L.	04/23/96	RELA	C	Port RelA Toolkit SGI Indigo and Power Challenge (IRIX 6.2)	
<i>Notes: EDS to do operating system, HTSC to install S/W. Parrot to be configured for this - Michele K.</i>					
96-0425-MILBURN, R.	04/25/96	MRS	C	Development machine need IDL installed to allow the building of EOSView	
<i>Notes: Shoul be automounted - HTSC to do installation</i>					
96-0427-FORTLAGE, B.	04/25/96	MRS	C	Network Connection for ESDIS Networks Review's Prototyping Demo	
<i>Notes: HTSC to connect this - Carlton & Glenn</i>					
96-0430-LINVILLE, P.	04/25/96	MRS	C	EP7 H/W & S/W Requirements for Develop	
<i>Notes: Keith Bryant - Task Leader</i>					
96-0432-BLACKETTE, J.	04/26/96	MRS	C	SGI Genchmarking Using Performance Copi	
<i>Notes: HTSC to install</i>					
96-0437-MOSES, L.	04/29/96	MRS	C	Configure Workstation Monet as RelB Dedicated Sparc 20/712 workstation	
<i>Notes: Linwood M. to install</i>					
96-0438-CASE, L.	04/29/96	RELB	C	Move of Data Management X-Terminals	
<i>Notes: HTSC to move</i>					

CCR No.	Originator	Log Date	Organization	Disp	Title
96-0439-NEWHAGAN, A.		04/29/96	RELA	C	CSS - RelA Upgrade the SGI KCC Compile
<i>Notes: Alicia to send path numbers to Rich G. HTSC to upgrade - Glenn Johnson</i>					

EDF CCB ITEMS CLOSED
March Monthly Report

CCR No.	Originator	Close Date	Title
95-0574AHUSAIN, S.		04/08/96	Identify H/W to support RELB DCE prototype
95-0574BCORBETT, M.		04/08/96	Identify H/W to support RELB DCE prototype
95-0743-HUSAIN, S.		04/08/96	Install DCE, XIDL S/W on the loaner DEC Workstation (obtained by FOS) for XIDL Prototyping
95-0757APULKKINEN, J.		04/10/96	Provide access to workstation with required COTS for INGEST development
95-0794-WASHINGTON, D.		04/10/96	HiPPI Technology Evaluation
95-0797-HUSAIN, S.		04/11/96	Loaner Evaluation DCE 1.1 Prototype
95-0807-SHANTZIS, S.		04/22/96	Install DEC evaluation equipment in NRA/CAN (Technology Transfer) Testbed
95-0814-HARTRANFT, B.		04/10/96	Sybase XA Libraries Evaluation
95-0840ASIMS, D.		04/10/96	Computer Resources Required for PDPS Release B Evaluation of AutoSys and AutoSys Xpert - 2
95-0855-GUBBLES, T.		04/03/96	Loan of Sun Sparc Workstation to the University of Alabama

CCR No.	Originator	Close Date	Title
95-0856-	GUBBLES, T.	04/03/96	Loan of Sun Sparc Workstation to Oregon State University
95-0886A	JOHNSTON, D.	04/03/96	Computer Resources Required for MSS RelB Evaluation of Bill and Accounting COTS
95-0936-	KEYS, B.	04/11/96	Install of xemacs editor for Unix
95-0939-	KLEIN, L.	04/11/96	Installation of Sun Workstation
95-0950-	TRAN, M.	04/12/96	Load Peer License on LSM MSS Server in Mini-DAAC
95-0951-	CLARK, B.	04/11/96	HTTP Server Tools Evaluation S/W Installation
95-0952-	CLARK, B.	04/11/96	Sony DTF Tape Drive Evaluation
95-0959-	WINSTON, E.	04/11/96	Installation of CDE on STIMPY
95-0965-	SUHRSTEDT, T.	04/11/96	Installation of evaluation copy of Insure++
96-0004-	DRESBACH, J.	04/12/96	Hardware for Release B Data Server Benchmarking and Sizing
96-0006-	DREISBACH, J.	04/12/96	Workstation for Illustra Training
96-0021-	CHOPPER, R.	04/22/96	Need a dedicated disk device and a System Administrator S/W tool
96-0035-	GORSKY, R.	04/04/96	Install version 2.5 of EPak Widgets for Build Xcessory
96-0040-	SYDNEY, J.	04/03/96	Removal of workstation NAS6 - 6000 from 2016B to room 2073D
96-0048-	PRIVOR, H.	04/03/96	Installation of XRP (Baseline Mgr.) S/W on Chaos
96-0057-	SCHUSTER, A.	04/22/96	Install of XRP-II for MSS
96-0058-	KING, C.	04/22/96	ECS account for Hughes/CSPE person (Carla King)

CCR No.	Originator	Close Date	Title
96-0071-LI, C.		04/03/96	Evaluate STK Programmer's Library (PL) on Nessie
96-0072-APOOLE, C.		04/03/96	ECS Technology Transfer Testbed (ET3) Configuration Baseline
96-0084-SPYRISON, J.		04/22/96	Install McCabe Battlemat Analysis Tool eval license key & production/project license key after purch
96-0088-WINSTON, E.		04/22/96	Installation and Configuration of DCE client on a HP workstation for EP6 evaluation
96-0094-LARSON, E.		04/03/96	Add ClearCase to development machines
96-0096-COLLINS, T.		04/17/96	Rename RITS client workstations
96-0109-HUSAIN, S.		04/03/96	Install Fortran 77 Compiler on RELB DSS SGI machine
96-0111-RICHARDSON, D.		04/03/96	Implement Tape Stacker Software
96-0113-SUHRSTEDT, T.		04/22/96	Allocate oriole to RELB IDG group
96-0127-BRACKETT, H.		04/03/96	Move the C Compiler on PUFF to PAN
96-0129-BRACKETT, H.		04/03/96	Add 1GB to PAN disk
96-0135-NAKAMURA, E.		04/03/96	Upgrade DDSRV to RelA Baseline Environment
96-0152-VAZARKAR, N.		04/16/96	Moving dps1sgiedf (Power Challenge) from Ir1 to mini-DAAC
96-0163-DUNN, D.		04/03/96	Configure DNS and NIS on ASTSOL1
96-0165-CARTER, S.		04/03/96	Restrict traffic and use in "mini-EOC"

CCR No.	Originator	Close Date	Title
96-0178-	CARTER, S.	04/03/96	Install and configure ClearCase on the "mini-EOC" servers & workstations
96-0183-	WINSTON, E.	04/03/96	Restrict access to the suns "snowman" and "sabrina"
96-0201-	SALL, K.	04/03/96	Erik Fiegel needs sudo permission to investigate ECS Login ability
96-0202-	OUYANG, A.	04/03/96	Create a separate default user group for ESDIS members esdis
96-0209-	ROACH, M.	04/03/96	Swap Sparc 20 and use as backup Server
96-0211-	SYDNEY, J.	04/03/96	Removal of workstation NCR 37 from room 2043H to room 2011C
96-0212-	SYDNEY, J.	04/03/96	Removal of workstation from 2011C to room 2043H
96-0214-	PRIVOR, H.	04/03/96	MSFC Equipment Move to EDF
96-0221-	MELLIS, G.	04/03/96	Sudo privileges for Joseph Balckette
96-0247-	POOLE, C.	04/03/96	ECS Technology Transfer Testbed (ET3) sudo user rights
96-0255-	ASALL, K.	04/03/96	Sudo permission to investigate ECS Login ability
96-0256-	OUYANG, A.	04/03/96	Relocate "pete.hitc.com
96-0259-	MILLER, A.	04/03/96	Install Sybase Client on "mini-EOC" workstations
96-0270-	KORAH, J.	04/03/96	Sun Workstation for Demo of ILM Manager
96-0271-	KEENER, R.	04/16/96	Procure H/W for GSFC network
96-0273-	LEWIS, W.	04/16/96	Installation of Rogue Wave DBTools.h++ 1.1.1 and Access Libraries for Sybasem CT-LB Evaluation

CCR No.	Originator	Close Date	Title
96-0291-	COLLINS, T.	04/03/96	Install Xrunner 4.0 Beta on xlrelsun
96-0293-	SUHRSTEDT, T.	04/03/96	Temporary set-up of two Suns for EP7
96-0294-	DOBBINS, G.	04/16/96	Reassignment of S-Designor Enterprise license
96-0295-	TURANSKI, D.	04/22/96	H/W & S/W Requirements for CDR Demo Systems
96-0298-	SYDNEY, J.	04/03/96	Relocation of Xterm "NCD-P5" in same cube
96-0299-	SYDNEY, J.	04/03/96	Relocation of workstation "Hatteras" from 2073D to 2023K
96-0300-	SYDNEY, J.	04/03/96	Relocation of workstation "tajmahal" from 2023k to 2073D
96-0301-	DUNN, D.	04/03/96	Move FOS workstation
96-0313-	PRIVOR, H.	04/09/96	Migration of Baseline Manager (EDF) to Sun Platform
96-0317-	CASE, L.	04/03/96	Move of Data Management Desktop Units
96-0325-	KUNTZ, J.	04/16/96	Relocate the X-Term currntly in 2135D to office 2131
96-0326-	KULKARNI, P.	04/16/96	Transition of minotaur workstation
96-0331-	TSENG, A.	04/16/96	Reassignment of S-Designor Enterprise license
96-0333-	FORMAN, G.	04/03/96	Move and Memory Upgrade for Medusa
96-0336-	YOM, S.	04/22/96	RelA PDPS DAAC Testbed Reconfiguration
96-0346-	SEELIGER, P.	04/16/96	Grant sudo root access to pseelige and ckingsbu on cyclops, slimer, medusa, drlecter, lucy
96-0364-	CASE, L.	04/16/96	CDR Demo Systems - Sybase Installation

CCR No.	Originator	Close Date	Title
96-0365	VAZARKAR, N.	04/22/96	Need dps1giedf (Power Challenge) for ir1 1.03 testing for the wk of 4/8/96
96-0371	SEELIGER, P.	04/16/96	Grant login access and sudo root access to speelige and ckingsbu on "montana"
96-0372	SWOPE, G.	04/22/96	Temporary use of SPARC 20 foghorn for Instrument Workshop in Valley Forge April 16-18
96-0377	CARTER, S.	04/22/96	Install RT-Works on Mini-EOC Workstation
96-0384	GORSKY, R.	04/22/96	Limited access to Osaka
96-0393	GORSKY, R.	04/22/96	Move Glen Cordrey's Xterm

**EDF CCB ITEMS DISAPPROVED
February Monthly Report**

CCR No.	Originator	Log Date	Organization	Disp	Title
96-0358	MEW, K.	04/05/96	SMO	R	ET3 Testbed Support
<i>Notes: This CCR has been superseded by CCR # 96-0408</i>					
96-0416	GALLAGHER, T.	04/23/96	MRS	R	Move VCATS from London to Milo
<i>Notes: Gain Momentum will not run on Milo.</i>					
96-0421	MOSES, L.	04/24/96	MRS	R	Install SQL Monitor and SQL Client
<i>Notes: Scheduling conflicts w/RelA - Need alternate solution.</i>					

CCR No.	Originator	Close Date			Title
96-0422-MOSES, L.		04/24/96	MRS	R	Install Autosys ver. 3.3 Server and Client
<i>Notes: Scheduling conflicts w/RelA - Need alternate solution.</i>					S/W/ Configure NFS Shared Directory
96-0424-DENNISON, S.		04/24/96	FOS	R	X-Term for Harry Zhang
<i>Notes: Not necessary</i>					

Disposition

A = Approved no comment
C = Approved w/comment
D = Deferred
F = Recommended for approval - Forwarded to ECS CCB
R = Disapproved
W = Withdrawn