

EDF CCB August Monthly Report

CCRS APPROVED 8/1/96 - 8/31/96

CCR No.	Originator	Log Date	Organization	Disp	Title
96-0647	BSUHRSTEDT, T. <i>Notes: HTSC to implement.</i>	08/22/96	RELB	C	OODCE port to Rel B Target Platforms
96-0823	AKIRN, A.	08/29/96	RELB	A	Install DFS server and client into Rel B Development Cell for DCE 1.1
96-0873	ASUHRSTEDT, T. <i>Notes: E. Finch to implement.</i>	08/08/96	RELB	C	Prototype mini-DAAC for switching between RelA.1 and Rel B
96-0893	SMITH, D. <i>Notes: Suns only, HTSC to implement.</i>	08/02/96	FOS	C	Change FOS mini-EOC machines default from CDE to Motif
96-0894	OUYANG, A. <i>Notes: Need clarification as to where the X-Terms will be coming from. W/S from FOS. One month need. Equipment placement needed.</i>	08/02/96	SMO	C	Request for X-Terms, Workstations & PC's allocation to SMO at GSFC
96-0898	GORSKY, R. <i>Notes: Need list of machines from Karen Hartman. Rel A equipment only.</i>	08/05/96	RELA	C	Upgrade Sybase SQL and replication servers
96-0900	SIMS, D. <i>Notes: EDS to implement. Need a permanent license.</i>	08/05/96	RELB	C	The AutoSys 3.3 license on Monet needs to be renewed by August 6
96-0912	ALABASTRO, M. <i>Notes: HTSC to implement. Loan term TBD</i>	08/06/96	DENG	C	Officially assign Parrot to Technical Directive #25

CCR No.	Originator	Log Date	Organization	Disp	Title
96-0913-WHEELER, L. <i>Notes: HTSC to move</i>		08/06/96	MRS	C	Move X-Terms for IQ Training
96-0926-BROOME, R. <i>Notes: HTSC to do installation</i>		08/08/96	FOS	C	Install XRT on 3 FOS Sun workstations
96-0928-EISENSTEIN, J. <i>Notes: HTSC to implement</i>		08/08/96	MRS	C	Reallocation of X-Terminals and X-Terminal Servers
96-0929-SMITH, D. <i>Notes: HTSC to verify patch level & applicable o/s with Sun. Verify w/Rel A that they want this implemented. Rel B has approved if applicable.</i>		08/08/96	FOS	C	Install Solaris patch to correct ClearCase probelm
96-0930-NAKKASH, K. <i>Notes: EDS to do installation</i>		08/08/96	MRS	C	Add 1-GB disk drives to 4 Sun sparc 20/71 FOS workstations at Goddard EOC
96-0933-AUSDEN, H. <i>Notes: R. McAlliser/D. Washington to implement.</i>		08/08/96	RELA	C	Correct the mode names in the DCE Cell Directory (CDS)
96-0941-EISENSTEIN, J. <i>Notes: HTSC to move</i>		08/12/96	MRS	C	Switch TLE2SUN for NCD X-Terminal
96-0942-PRIVOR, H. <i>Notes: HTSC to implement - Kinkong to be used.</i>		08/12/96	MRS	C	SUN SPARC Platform Request
96-0943-PETERS, B. <i>Notes: EDS to do installation - Tim Wells, Bruce Clark. Facilities to install power.</i>		08/12/96	MRS	C	StorageTek Powderhorn and SGI Challenge Installation

CCR No.	Originator	Log Date	Organization	Disp	Title
96-0944-KIM, R. <i>Notes: HTSC to implement</i>		08/12/96	RELB	C	Evaluating the Graph Layout Toolkit 2.2
96-0945-MCCARTNEY, D. <i>Notes: Roger Nelson is team member for EDS.</i>		08/12/96	RELB	C	Upgrade EDF TestBed Configuration to Meet Rel B Test Requirements
96-0946-TADMOR, G. <i>Notes: HTSC to move</i>		08/12/96	RELB	C	Move of CLS-B Workstation (Loadstar)
96-0962-MEW, K. <i>Notes: To be taken out of the development cell and put into the prototyping cell. Darryl W. / Reginald M. - Action. HTSC to grant sudo.</i>		08/16/96	RELB	C	Request for Sudo privileges for Netscape Enterprise Server
96-0983-FREGEOLLE, K. <i>Notes: Returned from Release A CCB with their approval. HTSC to install on lucy, edsel and pixel.</i>		08/19/96	FOS	C	SGI C++ compiler patches to support exceptions
96-0988-DALNEKOFF, R. <i>Notes: HTSC to implement.</i>		08/19/96	MRS	C	Provide access to servers CHAOS and DRLECTOR
96-0989-CASE, L. <i>Notes: Dave C. will check on whether patches need to be installed.</i>		08/19/96	RELB	C	Make relbhpcs more reliable
96-0993-SUHRSTEDT, T. <i>Notes: HTSC to implement.</i>		08/21/96	MRS	C	Additional Porting Platforms for Rel A
96-1001-PETERS, B. <i>Notes: HTSC to install</i>		08/21/96	MRS	C	Update dpre2sgi (EDF FSMS hosto AMASS 4.5.8

CCR No.	Originator	Log Date	Organization	Disp	Title
96-1003-PETERS, B.	08/22/96	MRS	C	Configure dpre2sgi RAID array	<i>Notes: Byron Peters to implement.</i>
96-1019-SUHRSTEDT, T.	08/27/96	MRS	C	Upgrade of Memory and Disk on Existing X-Terminal Servers	<i>Notes: HTSC to install.</i>
96-1024-YOM, SONG	08/28/96	RELA	C	Enable BSD Compatibility Package C Compiler on Sun Baseline Machines	<i>Notes: HTSC to install on bigfoot, kingkong and PLNHW-GSFC-2.</i>
96-1025-SEELIGER, PATRI	08/28/96	RELA	C	Create Symbolic Links on all 9 Compute Compile Machines & DAAC Machines	<i>Notes: HTSC to install.</i>
96-1026-WILLIAMS, G.	08/28/96	M&O	C	HP (Arch) Request for pxdb to be Repaired	<i>Notes: Returned from Release A CCB with their approval. HTSC to install on york, flush, sparrow and the GSFC HP platforms.</i>
96-1038-SUHRSTEDT, T.	08/29/96	MRS	C	Restore McCabe Visual Quality Toolset to sdps2	<i>Notes: HTSC to install.</i>
96-1041ADUPREE, A.	08/30/96	RELA	C	Update Release A Development Machine Kyoto to Baseline	<i>Notes: HTSC to implement. Notify A. Dupree before implementation.</i>
96-1044-OUYANG, A.	08/30/96	M&O	C	Request for Sun Solaris 2.4 Patch 101945-42 to be Evaluated as ECS Release A Baseline	<i>Notes: Use kingkong for evaluation. HTSC to install. Evaluation to be completed by 9/5/96.</i>

EDF CCB ITEMS CLOSED
August Monthly Report

CCR No.	Originator	Close Date	Title
95-0804-LATTANZIO, R.		08/07/96	Remove Builder Xcessory 3.5 from all Hardware
95-0955-SOLOMON, C.		08/07/96	DCE 1.1 for IDG Prototyping for Baltic
95-0956-SOLOMON, C.		08/07/96	DCE 1.1 for IDG Prototyping for minotaur
95-0957-SOLOMON, C.		08/07/96	DCE 1.1 for Prototyping for SDPS1
96-0336AYOM, S.		08/28/96	RelA PDPS DAAC Testbed Reconfiguration
96-0341-DENNISON, J.		08/09/96	Configure X-term to work with HITS network
96-0345-GLENN, J.		08/09/96	Install/Configure DEC servers in Computer Room
96-0362BCOCKEY, J.		08/15/96	RelB DSS DBMS Benchmark Prototype access to Sun workstations
96-0442-MILLER, R.		08/07/96	SGI Benchmarking using RelA LaRC Equipment at GSFC
96-0479-RUCKSTUHL, J.		08/09/96	Install a Web Server on Triton
96-0498-ALABASTRO, M.		08/12/96	Secure Parrot to be loaned to ORNL for interface devmnt pending formal request from ESDIS

CCR No.	Originator	Close Date	Title
96-0516	ROTH, G.	08/15/96	Performance testing of the new version of AutoSys, 3.3
96-0615	CORDREY, G.	08/14/96	Install Clearcase patch to promote file integrity on powerfail
96-0632	BAKER, R.	08/16/96	DCE/OODCE Upgrading on HP
96-0647	HWANG, V.	08/15/96	OODCE port to Rel B Target Platforms
96-0662	BAKER, R.	08/16/96	Centrally mount the new OODCE for all Rel A sun platforms
96-0669	SEELIGER, P.	08/16/96	Provide sudo access to MSS machines to MSS developers
96-0716	WANG, E.	08/16/96	Request sudo privileges on nemesis
96-0718	LINVILLE, P.	08/15/96	Redeployment of MSFS Equipment to EDF
96-0726	WHEELER, L.	08/15/96	Relocation of X-Term within MRS
96-0767	SHIN, K.	08/15/96	Install a Xterm at 1054A (M&)
96-0787	HOFFMAN, R.	08/02/96	Computer Resources for M&O Devpmt of Operational Procedures & Training

CCR No.	Originator	Close Date	Title
96-0809	GORSKY, R.	08/16/96	Sudo privileges for Soliton (desktop)
96-0812	ROSS, R.	08/15/96	Science office needs X-Term in room 2009E
96-0827	SYDNEY, J.	08/09/96	Relocation of Workstation Sparc Station 20 from 211C to 2043J
96-0830	WEISS, W.	08/15/96	Move X-Terminalj 'Bluefish' from 3205C to 3206D
96-0840	FIRTH, S.	08/09/96	Temporary Move of Workstation "traveler"
96-0845	READ, S.	08/14/96	Relocation of X-Terminal for the Science Office
96-0846	PETRONE, S.	08/12/96	Rel B Request a Sun Sparcstation for Raf Wane
96-0847	GORSKY, R.	08/16/96	Upgrade Poser Challenge to IRIX 6.2
96-0863	SMITH, D.	08/05/96	Upgrade 'montana' to Sybase 11
96-0864	SUHRSTEDT, T.	08/09/96	Ultra platform to support Rational in the EDF
96-0864	AWATSON, J.	08/16/96	Change name of Ultra platform to support Rational in the EDF
96-0892	PRIVOR, H.	08/09/96	drlecter Access
96-0901	DAVIS, D.	08/09/96	Install temporary UPS machine for the GSFC EOC

CCR No.	Originator	Close Date	Title
96-0925-	ANAND, M.	08/08/96	Port number assignments in the services file for the IR1 NIS domain
96-0927-	POTTS, K.	08/14/96	Relocation of X-Term for the Science office
96-0991-	GORSKY, R.	08/21/96	Rel A Compilation Platforms

EDF CCB ITEMS DISAPPROVED
August Monthly Report

CCR No.	Originator	Log Date	Organization	Disp	Title
96-0979-	NEWHAGEN, A.	08/19/96	SMO	R	New SGO platform in EDF ce4ll with 5.3 OS & Sun Sparc platform
<i>Notes: Machines already available at GSFC.</i>					
96-0997-	FEINSTEIN, E.	08/21/96	RELB	R	Install Legato Networker on mss1.
<i>Notes: Vincent Harris to work with Alan Gary re: making this part of the development cell.</i>					

EDF CCB ITEMS WITHDRAWN
August Monthly Report

CCR No.	Originator	Log Date	Organization	Disp	Title
96-0863-	SMITH, D.	07/25/96	FOS	W	Upgrade 'montana' to Sybase 11
<i>Notes: No longer a need.</i>					
96-0927-	POTTS, K.	08/08/96	SO	W	Relocation of X-Term for the Science office
<i>Notes: This CCR Withdrawn - CCR no longer required for X-Term moves.</i>					

CCR No.	Originator	Log Date	Organization	Disp	Title
96-0991-GORSKY, R.	08/21/96	RELA	W	Rel A Compilation Platforms	
<i>Notes: Superseded by 96-0993</i>					
96-0999-LEWIS, W.	08/21/96	RELB	W	Illustra 3.3 Acceptance Testing	
<i>Notes: Not needed - part of Release B baseline.</i>					
96-1018-HWANG, V.	08/27/96	RELB	W	Request Privileged Access to the Two Computers Allocated to OODCE Porting Work	

Disposition

A = Approved no comment

C = Approved w/comment

D = Deferred

F = Recommended for approval - Forwarded to ECS CCB

R = Disapproved

W = Withdrawn