

**EDF CCB Approved
February Monthly Report**

CCR No.	Originator	Log Date	Organization	Disp	Title
95-0886A	JOHNSTON, D.	02/14/96	RELB	C	Computer Resources Required for MSS RelB Evaluation of Bill and Accounting COTS
<i>Notes: Bob K. to look into configuration issue</i>					
96-0066-	CAMPBELL, R.	02/01/96	RELA	A	Sybase Open Client needed for the Document Data Server
96-0070-	GLENN, J.	02/05/96	FOS	A	Upgrade Timon (HP) to HP-UX 10.01
96-0071-	LI, C.	02/05/96	RELB	C	Evaluate STK Programmer's Library (PL) on Nessie
<i>Notes: HTSC to install</i>					
96-0072A	APOOLE, C.	02/13/96	IR1	A	ECS Technology Transfer Testbed (ET3) Configuration Baseline
96-0075-	SCHOEMAN, D.	02/05/96	RELA	C	Compile and install Kerberos 5.5 on machine for Gateway testing
<i>Notes: Use Parrot for this Test</i>					
96-0081-	HUNTER, R.	02/06/96	MRS	A	Data Management LIM & Gateway benchmarks in support of End to End Modeling exercise
96-0084-	SPYRISON, J.	02/06/96	QO	A	Install McCabe Battlemap Analysis Tool eval license key & production/project license key after purch
96-0094-	LARSON, E.	02/08/96	RELA	C	Add ClearCase to development machines
<i>Notes: Cleandro to install on Ricky.</i>					

CCR No.	Originator	Log Date	Organization	Disp	Title
96-0096-	COLLINS, T.	02/08/96	RELA	A	Rename RITS client workstations
96-0109-	HUSAIN, S.	02/09/96	RELB	C	Install Fortran 77 Compiler on RELB DSS SGI machine
<i>Notes: De-install Fortran 77 compiler from Parot & install on the Illustra benchmark machine.</i>					
96-0110-	GLENN, J.	02/09/96	FOS	A	Return DEC w/s to Digital for RogueWave Port
96-0111-	RICHARDSON, D.	02/09/96	RELA	C	Implement Tape Stacker Software
<i>Notes: Get on Jack Eisenstein's schedule for this.</i>					
96-0112-	SUHRSTEDT, T.	02/09/96	MRS	C	Installation of Purify and PureCoverage in the EDF and Mini_DAAC
<i>Notes: EDS responsible for getting the S/W in.</i>					
96-0114-	SUHRSTED, T.	02/09/96	RELA	A	Relocate Compilers from old Toolkit machines
96-0121-	COHEN, B.	02/13/96	RELA	A	Make SUDO privileges available to testers in the Mini-DAAC
96-0122-	COHEN, B.	02/13/96	RELA	A	Install DDTs on min-DAAC Sun Sparc platform
96-0123-	BRYANT, K.	02/13/96	SCDO	A	Access for PW2 remote evaluator
96-0124-	WASHINGTON, D.	02/13/96	RELB	A	DCE 1.0.3 for Release B
96-0125-	COHEN, B.	02/13/96	RELA	A	Load Sybase SQL Server on V0 gateway (Sun platform)

CCR No.	Originator	Log Date	Organization	Disp	Title
96-0127-	BRACKETT, H.	02/14/96	SMO	A	Move the C Compiler on PUFF to PAN
96-0129-	BRACKETT, H.	02/14/96	SMO	C	Add 1GB to PAN disk
<i>Notes: HTSC to come up with a solution.</i>					
96-0130-	AKULKARNI, P.	02/21/96	RELB	A	Install DFS Server on Baltic and DFS client on minotaurNotes:
96-0132-	COHEN, B.	02/14/96	RELA	C	Install Kerveros on sime2sun workstation
<i>Notes: De-install DCE</i>					
96-0135-	NAKAMURA, E.	02/15/96	IR1	C	Upgrade DDSRV to RelA Baseline Environment
<i>Notes: HTSC to implement.</i>					
96-0136-	LEWIS, W.	02/15/96	MRS	A	Installation of Sybase SQS and Illustra for RelB Benchmarking
96-0152-	VAZARKAR, N.	02/20/96	IR1	A	Moving dps1sgiedf (Power Challenge) from Ir1 to mini-DAAC
96-0157-	BROOME, R.	02/21/96	FOS	A	Reload os for FOS workstation
96-0162-	SOLOMON, C.	02/22/96	SCDO	A	EP6 Source Code Delivery to Rational S/W Corp. for Toolset Eval Purpose
96-0163-	DUNN, D.	02/22/96	FOS	A	Configure DNS and NIS on ASTSOL1

CCR No.	Originator	Log Date	Organization	Disp	Title
96-0164-	GLENN, J.	02/22/96	FOS	C	Upgrade/Install XRT for FOS
<i>Notes: If adequate space exists on lacy.</i>					
96-0165-	CARTER, S.	02/22/96	FOS	A	Restrict traffic and use in "mini-EOC"
<i>Notes:</i>					
96-0174-	COHEN, B.	02/23/96	RELA	A	Install OODCE library on all mini-DAAC workstations
96-0178-	CARTER, S.	02/23/96	FOS	A	Install and configure ClearCase on the "mini-EOC" servers & workstations
96-0182-	GORSKY, R.	02/23/96	RELA	A	CSS needs DCE 1.1 and associated S/W installed on dmge1hp
96-0184-	FORTLAGE, B.	02/23/96	MRS	A	Extension of HiPPI Technology Evaluation in the EDF
96-0185-	FORTLAGE, B.	02/23/96	MRS	A	Extension of sudo user privilege on SGI Systems Calvin & Hobbes for MRS Technology Evaluation
96-0186-	DAVIS, D.	02/23/96	FOS	A	Install Database Xcessories 3.5 on FOS Sun workstation "Jiminy"
96-0193-	FORTLAGE, B.	02/26/96	MRS	C	Temporary EP6 Test Participation by EOSDIS ATM WAN Prototyping
<i>Notes: 30 day license. "rainman" & "Dinosaur" will be used.</i>					
96-0194-	PRIVOR, H.	02/26/96	MRS	A	8 MB memory to Ir1
96-0196-	DAVIS, D.	02/26/96	FOS	A	Install Talarian RTWORKS 3.5 on FOS Sun Workstation "Astro"

CCRs CLOSED 2/01/96 - 2/29/96

CCR No.	Originator	Close Date	Title
95-0517-	HARTMAN, K.	02/26/96	Upgrade all Sun Workstations to Solaris 2.4
95-0850-	LEWIS, W.	02/29/96	Sybase SQS Version 2.0 Installation
95-0857-	GUBBLES, T.	02/29/96	Sun Workstation for use by Tim Gubbles 2009F
95-0865-	DAILY, M.	02/29/96	Reassign S-Designor copy (PC version) to Mike Daily
95-0886-	JOHNSTON, D.	02/29/96	Computer Resources Required for MSS RelB Evaluation of Bill and Accounting COTS Tracking System (DDTS) on a MSS workstation
95-0907-	FORTLAGE, B.	02/29/96	Grant SUDO privileges on SGI systems Calvin and Hobbes for MRS HiPPI Technology Evaluation
95-0919-	ABRYANT, K.	02/29/96	PW2 H/W & S/W Requirements for Development and Runtime
95-0923-	OUYANG, A.	02/29/96	Upgrade DDTS from Version 3.1.12 to Version 3.2
95-0935-	WINSTON, E.	02/29/96	Installation of EP6 S/W on 'Observer' Workstation for use by Science Office
95-0937-	GLENN, J.	02/29/96	Reload Operating System on FOS Sparc20's
96-0005-	PULKKINEN, J.	02/14/96	Provide FORTRAN on INGEST development SUN servers and delivery SGI server
96-0041-	ASYDNEY, J.	02/08/96	Removal of X-term (NCD 68) from room 2073D to room 2043G
96-0065-	PISARCIK, J.	02/16/96	NRA/CAN Workshop Support
96-0072-	POOLE, C.	02/13/96	ECS Technology Transfer Testbed (ET3) Configuration Baseline
96-0087-	WHEELER, L.	02/16/96	X-Terminal for IV&V
96-0092-	DOBBINS, G.	02/16/96	Computer Resources required for PDPS RELB Database Server Response Time

CCR No.	Originator	Close Date	Title
96-0095-	COLLINS, T.	02/16/96	Relocate TLE2SUN workstation to 3113b
96-0130-	KULKARNI, P.	02/26/96	Install DFS Server on Baltic and DFS client on minotaur

**EDF CCB ITEMS DISAPPROVED
February Monthly Report**

CCR No.	Originator	Log Date	Organization	Disp	Title
96-0082-	BRYANT, K.	02/06/96	SCDO	R	EP7 H/W & S/W Requirements for Development, I&T, and Deployment
<i>Notes: This will be handled by a finalized plan.</i>					
96-0144-	CASEY, S.	02/15/96	FOS	R	Upgrade Sybase on FOS Workstation "Jiminy"
<i>Notes: Per Stephanie Casey - no immediate need to upgrade to 11.0.</i>					
96-0183-	WINSTON, E.	02/23/96	RELA	R	Restrict access to the suns "snowman" and "sabrina"
<i>Notes: Try putting on message of the day.</i>					

**EDF CCB ITEMS WITHDRAWN
February Monthly Report**

CCR No.Originator	Log Date	Organization	Disp	Title
96-0158-COLLINS, T.	02/21/96	RELA	W	Install Sybase Client on tle2sun workstation

Disposition

A = Approved no comment

C = Approved w/comment

D = Deferred

F = Recommended for approval - Forwarded to ECS CCB

R = Disapproved

W = Withdrawn