

**EDF CCB  
January 1997  
Monthly Report**

**CCRS APPROVED 1/1/97 - 1/31/97**

<b>CCR No. Originator</b>	<b>Log Date</b>	<b>Org</b>	<b>Disp</b>	<b>Title</b>
97-0006-VAN STEENBERG	01/06/97	RELB	C	Phase IV Mini-DAAC re-as request
<i>Notes: Charleen V. is task lead</i>				
97-0008-CETUK, T.	01/06/97	M&O	C	Installation of COTS softw support ICO development effort
<i>:Notes: HTSC install</i>				
97-0017-HARRIS, V.	01/09/97	SCDO	C	Configure 3 Su Ultras to su Release Development Desi and Documentation
<i>Notes: V. Harris is lead; S. Lewallen is EDS lead; C. Campbell to define networking connectivity, Schutty is HTSC lead and J. Eisenstein is to define location</i>				
97-0035-KWON, J.	01/10/97	RELB	C	Set up 4 PCS for SmartStre training class
<i>Notes: Need date - 1/24/97am</i>				
97-0036-VAN STEENBERG	01/13/97	RELB	C	Install DFS on 2 mini-DAA machines
<i>Notes: HTSC &amp; IDG to do install</i>				
97-0037-VAN STEENBERG	01/13/97	RELB	C	Install Net.h++for Release Development
<i>Notes: HTSC to assist with install</i>				
97-0039-VAN STEENBERG	01/13/97	RELB	C	Additional BX License tran to Arlington Texas
<i>Notes: Craig Johnson-EDS will transfer</i>				
97-0041-VAN STEENBERG	01/13/97	RELB	C	Remove RelA Databases fr Sybase Server OTIS
<i>Notes: HTSC implement; Incorporates 96-1448</i>				

97-0044-JAEGER, T.	01/13/97	M&O	C	Removal of B HW from EL
<i>Notes: EDS action</i>				
97-0051-PERCIVALL, G.	01/15/97	SMO	C	Hardware to support CIP Prototype Development
<i>Notes: MSS2SUN EDF</i>				
97-0057-HATFIELD, R.	01/17/97	RELA	A	Memory upgrade for AITG2SUN at the GSFC DAAC
<i>Notes: Approved by Les Wheeler</i>				
97-0063-FIRTH, S.	01/21/97	FOS	C	FOS SUN XTERM Server Solaris 2.5 upgrade
Notes: Coordinate with Carlton of HTSC; FOS install;				
97-0064-FIRTH, S.	01/21/97	FOS	C	FOS SUN Solaris 2.5 upgra
<i>Notes: Coordinate with Carlton of HTSC; FOS install;</i>				
97-0076-COMPTON, D.	01/21/97	M&O	C	Upgrade bigfoot's network interface to FDDI
Notes: HTSC implement				
97-0077-COMPTON, D.	01/21/97	M&O	C	Update Atria Jumbo and M patches
<i>Notes: Please test first on one machine</i>				
97-0083-FLOYD, B.	01/21/97	RELB	C	Installation of MSS CM COTS/Custom files on the MSS Development Platform, Cheyenne
<i>Notes: Need to provide direction on file system; HTSC will provide support; If to be a ClearCase ser should be isolated; XRPII includes XRP software, Unify DBMS and Accell DBMS;</i>				
97-0084-BROOME, R.	01/21/97	FOS	C	FOS internal relocation of workstation
<i>Notes: Need to know name of workstation; Coordinate with Facilities;</i>				
97-0087-JIACINTO, S.	01/21/97	SO	C	Prepare workstation for temporary move
<i>Notes: EDS to ship;</i>				

97-0088-DOPPLICK, T.	01/22/97	SO	C	Move PC from GSFC to Landover
Notes: Project equipment -EDS to move				
97-0112-COMPTON, D.	01/30/97	M&O	C	Request release of werewo
Notes: HTSC to implement				
97-0113-CHEUNG, E.	01/30/97	RELB	C	To set up the Accugraph P with a password
<i>Notes: HTSC to provide password</i>				
97-0114-COMPTON, D.	01/30/97	M&O	C	Need to upgrade ClearCase Clients throughout the infrastructure
<i>Notes : HTSC to implement</i>				
97-0124-COMPTON, D.	01/31/97	M&O	C	Move SGI raid (EIN 4006) mini-DAAC to pixel
<i>Notes: HTSC implement</i>				
97-0125-SINGER, N.	01/31/97	SMO	C	Access to Mini-DAAC Scie Processor for Performance Engineering
<i>Notes: HTSC to provide access</i>				
97-0127-KLEIN, L.	01/31/97	SCDO	C	Disk space for DEM Testir
Notes: Can use pixel, if space is available				

**EDF CCB ITEMS CLOSED**  
**January Monthly Report**

CCR No.	Originator	Close Date	Title
96-0527A	COHEN, B.	01/16/97	Install HP OpenView, version 4.0, on msse4hp in mini-DAAC
96-0744	GILL, B.	01/08/97	Installation of the IQ S/W's IQ S/W product onto a Sun platform

96-0866-	MEW, K.	01/16/97	Request for HTSC support to install Netscape Commerce Server on relbhp (HP K200)
96-0983	FREGEOLE, K.	01/15/97	SGI C++ compiler patches to support exceptions
96-1041	ADUPREE, A	01/16/97	Update Release A Development Machine Kyoto to Baseline
96-1068A	YUAN, X.	01/08/97	Install Sybase warm standby and replicate server
96-1116	SUHRSTEDT, T.	01/08/97	Install new RITS clients
96-1135	BROWN, C.	01/08/97	Install the second SUN RITS Client
96-1141	SMITH, D.	01/08/97	Reconfigure FOS DEC's
96-1164	SMITH, D.	01/15/97	Install/Configure FOS Multicast Server
96-1165	SMITH, D.	01/15/97	Install/Configure FOS X-Term Servers
96-1168	CHANG, A.	01/08/97	Verify fail-over Assumptions
96-1187	WINSTON, E.	01/13/97	Installation of Roguewave's Net.h++ on LUCY --- SGI platform
96-1189	BURCH, E.	01/14/97	Repair Solaris "answerbook" utility
96-1191	HARRIS, V.	01/14/97	Upgrade Rel B user desktop workstations for compatability with development environment
96-1204	FORTLAGE, B.	01/15/97	EOSDIS ATM Prototyping - Network Connections
96-1236	SMITH, D	01/15/97	Install and configure additional RAID disk into "beeper"
96-1241	KWON, J-S	01/08/97	Computer resources required for MSS Releases B Evaluation of Billing and Accouting COTS packages thr

96-1256	CHANG, A.	01/08/97	Upgrade csse3hp and msse4hp on mini-DAAC to Release A baseline for Failover testing
96-1265	MCCARTNEY,D	01/15/97	EDF RelB Testbed Upgrade - Provide Loaner 4GB HP Disk for MSS Server
96-1270	LEWIS, W	01/15/97	Equipment for DBMS Performance Benchmark using Sybase II and Informix Universal Server
96-1281	CLARK, B	01/15/97	MSSFCSGI3 Hardware Deinstall
96-1287	BROWN, D.	01/09/97	Request for sudo privilege for STMGIT developers
96-1294	PARHAM, R.	01/09/97	Memory and Software Upgrade for Mini-DAAC FDDI Switch
96-1328	DOBBINS, G.	01/15/97	Request for test PDPS database on Sybase server Milo
96-1349	COMPTON, D.	01/03/97	Code compiled using Motif 1.2.2 no longer works when compiled with Motif 1.2.3
96-1368	HUSAIN, S.	01/17/97	ClearCase on SPRGSG1 machine
96-1383	JEW, B.	01/08/97	Baseline on HP Development Platform
96-1384	NEWHAGEN, A.	01/08/97	Sybase II Open client on Edsel (an SGI platform)
96-1391	BROWN, C.H.	01/15/97	Ship loaner J210 and J200 back to HP
96-1395	BURCH, E.	01/07/97	Install ClearCase patch 2.1-161 on Release B machines
96-1403	EISENSTEIN, J	.01/13/97	Assign training server
96-1455	VANSTEENBERG	01/08/97	Document Data Server use of icle2sgi

96-1469	DUMA, C.	01/17/97	Operating System update to Release A Baseline on SPARCStation Kodiak
97-0005	PETRONE, S.	01/30/97	Server Access
97-0007	SMITH, D.	01/08/97	Move FOS SUN "fudd" and FOS X-Term "ncdp 180"
97-0023	DUDLESON, S.	01/17/97	SUDO acces to DMServer
97-0024	SYDNEY, J.	01/17/97	Removal of MGD Sun Workstation
97-0025	SYDNEY, J.	01/17/97	Removal of MGD Sun Workstation NA55-6000
97-0040	VAN STEENBERG	1/17/97	SUDO for Byron Peters

**EDF CCB Items Withdrawn  
JANUARY MONTHLY REPORT**

CCR No.	Originator	Log Date	Organization	Disp	Title
96-1282-MINOR, C.		11/12/96	SERC	W	Request for HTSC support install Networker 4.2 on et a SUN Sparc 20/50
<i>Notes: Withdraw per Chris Minor</i>					
96-1387-JOYNER, K.		12/06/96	M&O	W	Utilize SPRE4SUN server 1 AutoSys Training
96-1415-JOYNER, K.		12/13/96	M&O	W	Assign training server

**Disposition**

**A = Approved no comment**  
**C = Approved w/comment**

**D = Deferred**

**F = Recommended for approval - Forwarded to ECS CCB**

**R = Disapproved**

**W = Withdrawn**