

EDF CCB July Monthly Report

CCRs Approved 7/1/96 - 7/31/96

CCR No.	Originator	Log Date	Organization	Disp	Title
96-0362	CCOCKEY, J.	07/08/96	RELB	A	RelB DSS DBMS Benchmark Prototype access to Sun workstations
96-0647	AHWANG, V.	07/18/96	RELB	A	OODCE port to Rel B Target Platforms
96-0718	ALINVILLE, P. <i>Notes: HTSC to implement.</i>	07/26/96	MRS	C	Redeployment of MSFS Equipment to EDF
96-0720	FEWELL, J. <i>Notes: HTSC to implement.</i>	07/01/96	FOS	C	IMSL (Math Libraries) on "beeper"
96-0721	SWEN TEK, L. <i>Notes: Assuming there are licenses available to do this</i>	07/01/96	RELA	C	Install Sybase Replication Server and upgrade SQL Server on cyclops and slimer
96-0724	BRYANT, K. <i>Notes: HTSC to upgrade.</i>	07/01/96	RELB	C	Netscape 2.02 for DAAC Liaison Workstations
96-0728	RUCKSTUHL, J. <i>Notes: HTSC to determine host and install software</i>	07/02/96	CM	C	Install Software Emancipation Discover
96-0732	COHEN, B. <i>Notes: To be returned upon completion of Rel A I&T.</i>	07/03/96	RELA	C	Request for Three Sun RITS workstations to be relocated to GSFC DAAC
96-0738	WEISS, W. <i>Notes: Determine how the environment will be hosted.</i>	07/08/96	RELB	C	Upgrade of STP/OMT from core 1.3 to Core 2.2

CCR No.	Originator	Log Date	Organization	Disp	Title
96-0739-SMITH, D.	07/08/96	FOS	C	Upgrade FOS DEC's "beepbeep" to OSF 4.0	
<i>Notes: To receive update from Tom S.</i>					
96-0740-SMITH, D.	07/08/96	FOS	C	Upgrade "elmyra" to Sybase 11	
<i>Notes: Need Server and Client . HTSC to install.</i>					
96-0742-CARTER, S.	07/08/96	FOS	C	FOS OMT upgrade to Core 2.2	
<i>Notes: Determine how the environment will be hosted.</i>					
96-0743-CARTER, S.	07/08/96	FOS	C	Install Take Five SNIFF demo version	
<i>Notes: EDS to install - Deb Davis says should reflect the Sun H/W "furball" (path/data) It was found that "bugs" did not have enough room.</i>					
96-0744-GILL, B.	07/08/96	MRS	C	Installation of the IQ S/W's IQ S/W product onto a Sun platform	
<i>Notes: Linwood Moses to install.</i>					
96-0752-TACKLEY, S.	07/09/96	RELB	C	SGI needed to test Rel B PDPS code	
<i>Notes: HTSC Action</i>					
96-0753-COHEN, B.	07/10/96	RELA	C	Install kftp on certain mini-DAAC workstations	
<i>Notes: Installing Cygnus version. HTSC to install.</i>					
96-0756-SIMS, D.	07/10/96	RELB	C	Autosys 3.2 & AutoXpert 1.0 needed to be installed on Monet	
<i>Notes: HTSC action (R. Fields)</i>					
to support GUI workshop					
96-0764-GORSKY, R.	07/11/96	RELA	C	Connectivity to Goddard for Rel A Test	
<i>Notes: Assume only need o/s & 64MB of memory. HTSC to install - consult w/B. Fortlage for methodology (Don't use routed function).</i>					
96-0765-CHANG, A.	07/12/96	RELA	C	Temporarily provide SGI development platform in Rel A MSS cell	
<i>Notes: Use the MSFC SQS Dev. machine. HTSC to implement.</i>					

CCR No.	Originator	Log Date	Organization	Disp	Title
96-0768-	MILLER, P. Performance <i>Notes: HTSC to implement</i>	07/12/96	RELB	C	Computer resources for installation & integration of MSS Analysis COTS pkg.
96-0769-	MILLER, P. Report <i>Notes: HTSC to implement</i>	07/12/96	RELB	C	Computer resources for installation & integration of MSS Generation COTS pkg.
96-0787-	AHOFFMAN, R. <i>Notes: HTSC to provide access.</i>	07/26/96	M&O	C	Computer Resources for M&O Devpmt of Operational Procedures & Training
96-0788-	BAKER, R. <i>Notes: HTSC to fix.</i>	07/16/96	RELA	C	Fix OODCE for all Release A HP Platforms
96-0796-	TACKLEY, S. <i>Notes: HTSC to implement.</i>	07/16/96	RELB	C	SGI 64-bit needed to test Rel B PDPS code
96-0805-	BRACKETT, H. <i>Notes: HTSC to install.</i>	07/16/96	SMO	C	Maintenance Update of the BONEs Modeling Tool
96-0809-	GORSKY, R. <i>Notes: HTSC to implement.</i>	07/17/96	RELA	C	Sudo privileges for Soliton (desktop)
96-0810-	HARRIS, V. <i>Notes: HTSC & EDS to implement.</i>	07/17/96	RELB	C	Rel B Development Environment Transition
96-0814-	SMITH, D. <i>Notes: HTSC to install.</i>	07/17/96	FOS	C	Install ARS Remedy onto FOS HP 'huey'
96-0821-	TIETZ, D. Netscape <i>Notes: HTSC to determine sudo commands.</i>	07/17/96	RELA	C	Implementation of Richard Meyer's Directory Structure & (NCS) Installation on 'kyoto'
96-0823-	KIRN, A. for DCE 1.1 <i>Notes: Darryl W. or Reginald McAllister to implement.</i>	07/18/96	RELB	C	Install DFS server and client into Rel B Development Cell

CCR No.	Originator	Log Date	Organization	Disp	Title
96-0827-SYDNEY, J. 2043J		07/18/96	RELA	C	Relocation of Workstation Sparc Station 20 from 211C to 2043J
<i>Notes: HTSC to implement.</i>					
96-0830-WEISS, W.		07/19/96	RELB	C	Move X-Terminalj 'Bluefish' from 3205C to 3206D
<i>Notes: HTSC to implement.</i>					
96-0831-SMITH, D.		07/19/96	FOS	C	Upgrade FOS Sun 'wilee' to Solaris 2.5
<i>Notes: HTSC to install. Contact Doug S. to see if compilers, etc need upgraded.</i>					
96-0840-FIRTH, S.		07/22/96	FOS	C	Temporary Move of Workstation "traveler"
<i>Notes: HTSC to move.</i>					
96-0844-TACKLEY, S.		07/23/96	RELB	C	DCE cell machine needed to test Rel B PDPS code
<i>Notes: EDS Darryl Washington to implement.</i>					
96-0847-GORSKY, R.		07/23/96	RELA	C	Upgrade Poser Challenge to IRIX 6.2
<i>Notes: HTSC to upgrade.</i>					
96-0864-SUHRSTEDT, T.		07/25/96	RELA	A	Ultra platform to support Rational in the EDF
96-0866-MEW, K.		07/26/96	SMO	C	Request for HTSC support to install Netscape Commerce Server
on relbhp (HP K200)					
<i>Notes: HTSC to install (alrady on epsun and bajuran) (Key needed to make official).</i>					
96-0867-FORTLAGE, B.		07/26/96	MRS	C	EOSDIS WAN ATM Prototyping Host
<i>Notes: Host names not to go into NIS. HTSC to install wrappers.</i>					
96-0868-MELLIS, G.		07/26/96	RELA	C	Install two 4.3 GB disks on 'slimer'
<i>Notes: HTSC to install.</i>					

CCR No.	Originator	Log Date	Organization	Disp	Title
96-0873-	DAVENPORT, P.	07/29/96	RELB	C	Prototype mini-DAAC for switching between RelA.1 and Rel B
<i>Notes: HTSC to assign a support person. MRS coordinator may change.</i>					
96-0874-	AUSDEN, H.	07/29/96	RELA	C	Provide development resources for prototype of mini-DAAC sharing
<i>Notes: HTSC to install. H. Ausden may specify different o/s version.</i>					

**EDF CCB ITEMS CLOSED
July Monthly Report**

CCR No.	Originator	Close Date	Title
96-0315-	MILLER, D.	07/16/96	Download & Install MSS Security Software
96-0356-	BBRACKETT, H.	07/16/96	Additional Modeling Server for Network Simulation
96-0378-	LINVILLE, P.	07/16/96	Boston reconfiguration for RelA porting
96-0502-	AHATFIELD, R.	07/16/96	Install Sybase Replication Server on EDF for PDPS Database
96-0531-	BEISENSTEIN, J.	07/16/96	RelA hybrid (Sun/SGI) solution needs Suns for I&T
96-0552-	HARBISON, C.	07/19/96	Move X-Terminal
96-0554-	AHARBISON, C.	07/24/96	Move X-Term
96-0588-	KUNTZ, J.	07/24/96	X-Terminal Relocation
96-0588-	AKUNTZ, J.	07/24/96	X-Terminal Relocation

CCR No.	Originator	Close Date	Title
96-0603	LEWIS, W.	07/16/96	Install Sybase XA client Alpha release for SGI
96-0638	SUHRSTEDT, T.	07/16/96	Access required to Mini-DAAC machines
96-0645	SYDNEY, J.	07/24/96	X-term move from 3139H to 2062A
96-0646	PETERS, B.	07/16/96	Access to dpre1sgi and dpre2sgi
96-0649	RICHARDSON, D.	07/16/96	AMASS Access
96-0666	SMITH, D.	07/24/96	X-Term Relocation
96-0708	PETRONE, S.	07/24/96	X-Term Relocation
96-0709	PETRONE, S.	07/24/96	X-Term Relocation
96-0722	SWENTEK, L.	07/16/96	Provide Judy Hu and David Yaskin access to cyclops and slimer
96-0730	PETRONE, S.	07/24/96	X-Term Relocation Vinod Khatri
96-0737	SYDNEY, J.	07/24/96	Relocation of SPARC 20 workstation TLE 2 SUN
96-0747	PRABHALA, P.	07/28/96	Sudo Access for CLS Developers
96-0808	SMITH, D.	07/28/96	SUN workstation and X-Term Re-allocation
96-0811	RUBENACKER, J.	07/24/96	Move SMO X-Term from 3108E to 3108C

CCR No.	Originator	Close Date	Title
96-0813-DUNN, D.		07/28/96	Maintain 'borg' as ClearCase Server
96-0828-SYDNEY, J.		07/28/96	Relocation of X-Term NCD P66 from 2034H to 2072B
96-0832-COHEN, B.		07/28/96	Install 2 DCE patches on HP machines in the mini-DAAC
96-0839-MEW, K.		07/28/96	Install Sun Graphics Cards on et3ws1
96-0849-RUCKSTUHL, J.		07/28/96	Update bost O/S to OSF 3.2

**EDF CCB ITEMS DISAPPROVED
July Monthly Report**

CCR No.	Originator	Log Date	Organization	Disp	Title
96-0766-COHEN, B.		07/12/96	RELA	R	Replacement of mini-DAAC K200 HP with J210s

Notes: Loaners being returned.

**EDF CCB Items Withdrawn
July Monthly Report**

CCR No.	Originator	Log Date	Organization	Disp	Title
96-0685-KLEIN, L.		06/21/96	SO	W	Request XTerm for Tom Sodroski

Notes: Managers' will allocate X-Terms once they arrive.

96-0717-SIMS, D.		06/28/96	RELB	W	S/W for Rel B PDPS Enterprise 3000 computer
------------------	--	----------	------	---	---

Notes: Withdrawn by the originator - No longer a need.

96-0729-PETRONE, S.		07/03/96	RELB	W	Rel B GUI Workshop I Demo Room needed
---------------------	--	----------	------	---	---------------------------------------

Notes: No longer a need.

CCR No.	Originator	Log Date	Organization	Disp	Title
96-0767-SHIN, K.	07/12/96	M&O	W	Install a Xterm at 1054A (M&)	
<i>Notes: Managers' will allocate X-Terms once they arrive.</i>					
96-0806-SMITH, D.	07/16/96	FOS	W	Upgrade X-Term Servers dinosaur and voyager to ClearCase 2.1 with patch 2.1-139	
<i>Notes: No longer a need.</i>					
96-0812-ROSS, R.	07/17/96	SO	W	Science office needs X-Term in room 2009E	
<i>Notes: Managers' will allocate X-Terms once they arrive.</i>					
96-0845-READ, S.	07/23/96	SO	W	Relocation of X-Terminal for the Science Office	
<i>Notes: X-Term moves will be done via help desk.</i>					

Disposition
A = Approved no comment
C = Approved w/comment
D = Deferred
F = Recommended for approval - Forwarded to ECS CCB
R = Disapproved
W = Withdrawn