

EDF CCB June Monthly Report

CCRs Approved 6/1/96 - 6/30/96

CCR No.	Originator	Log Date	Organization	Disp	Title
96-0531	BEISENSTEIN, J. <i>Notes: This CCR supersedes 0531A</i>	06/10/96	RELA	A	RelA hybrid (Sun/SGI) solution needs Suns for I&T
96-0554	AHARBISON, C. <i>Notes: HTSC to move.</i>	06/13/96	RELB	C	Move X-Term
96-0574	LI, C. <i>Notes: After installed & running on vulcan, STK will be removed from Nessie.</i>	06/03/96	RELB	C	Install STK on vulcan
96-0588	KUNTZ, J. <i>Notes: HTSC to move</i>	06/06/96	FOS	C	X-Terminal Relocation
96-0588A	KUNTZ, J. <i>Notes: HTSC to move.</i>	06/19/96	FOS	C	X-Terminal Relocation
96-0590	OWEN, D. <i>Notes: Locate in computer room. HTSC to install.</i>	06/06/96	FOS	C	Connect Sniffer to the FOS network in the mini-EOC
96-0590A	OWEN, D. <i>Notes: HTSC to move.</i>	06/14/96	FOS	C	Connect Sniffer to the FOS network in the mini-EOC
96-0598	HUSAIN, S. <i>Notes: Share DCE cell w/Rel B prototyping.</i>	06/06/96	RELB	C	Need DCE 1.1 clients for A.1
96-0603	LEWIS, W. <i>Notes: HTSC to install</i>	06/07/96	RELA	C	Install Sybase XA client Alpha release for SGI

CCR No.	Originator	Log Date	Organization	Disp	Title
96-0608-EISENSTEIN, J. <i>Notes: Need power survey</i>	06/07/96	MRS	C	Layout of Prototype Area in EDF	
96-0613-LEWIS, W. <i>Notes: HTSC to implement</i>	06/10/96	RELA	C	Install Sybase XA client product for HP/UX	
96-0615-CORDREY, G. <i>Notes: HTSC to install</i>	06/10/96	FOS	C	Install Clearcase patch to promote file integrity on powerfail	
96-0632-BAKER, R. <i>Notes: Need specific list of what HP's will receive the patches. Done 6/12</i>	06/11/96	RELA	C	DCE/ODCE Upgrading on HP	
96-0635-MEW, K. <i>Notes: HTSC install / EDS support</i>	06/12/96	SMO	C	Request for EDS support to install NEO 1.0 and NEO Workshop 1.0	
96-0645-SYDNEY, J. <i>Notes: HTSC to move</i>	06/14/96	RELA	C	X-term move from 3139H to 2062A	
96-0646-PETERS, B. <i>Notes: HTSC to implement</i>	06/14/96	MRS	C	Access to dpre1sgi and dpre2sgi	
96-0647-HWANG, V. <i>Notes: Use RITS clients</i>	06/14/96	RELB	C	ODCE port to Rel B Target Platforms	
96-0649-RICHARDSON, D. <i>Notes: HTSC to implement</i>	06/17/96	RELA	C	AMASS Access	
96-0650-BRYANT, K. <i>Notes: HTSC to implement</i>	06/17/96	RELB	C	HP for URDB and Earth Pages	
96-0652-FEINSTEIN, E. <i>Notes: HTSC to install</i>	06/17/96	RELB	C	Install PEER Networks PATROL SNMP Agent Development Kit on relbhpms	

CCR No.	Originator	Log Date	Organization	Disp	Title
96-0662-	BAKER, R.	06/19/96	RELA	A	Centrally mount the new OODCE for all Rel A sun platforms
96-0663-	ENDAL, A. <i>Notes: ILS & Milburn to coordinate with HTSC</i>	06/19/96	M&O	C	Provide access to workstations in Computer Demo Room on June 1
96-0666-	SMITH, D. <i>Notes: HTSC to move.</i>	06/19/96	FOS	C	X-Term Relocation
96-0669-	SEELIGER, P. <i>Notes: Approved for echeung only. HTSC to implement</i>	06/19/96	RELA	C	Provide sudo access to MSS machines to MSS developers
96-0675-	PETERS, B. <i>Notes: Pending GSFC approval.</i>	06/20/96	MRS	C	Access to GSFC DAAC AML equipment
96-0686-	JOHNSTON, D. Pkgs. <i>Notes: Replication services to be provided on Otis and Milo. HTSC to implement.</i>	06/24/96	RELB	C	Computer resources for MSS RelB Eval of Billing & Acctng COTS
96-0689-	SMITH, D.	06/25/96	FOS	A	X-Terminal Allocation
96-0690-	SOLOMON, C.	06/26/96	RELB	A	Relocation of an NCD X-Term from 3008H to 3008F
96-0708-	PETRONE, S.	06/27/96	RELB	A	X-Term Relocation
96-0709-	PETRONE, S.	06/27/96	RELB	A	X-Term Relocation
96-0716-	WANG, E. <i>Notes: Sudo privileges approved for nemesis only. HTSC to implement.</i>	06/27/96	RELA	C	Request sudo privileges on nemesis

CCR No.	Originator	Log Date	Organization	Disp	Title
96-0718-LINVILLE, P.		06/28/96	MRS	C	Redeployment of MSFS Equipment to EDF
<i>Notes: Need physical locations - sketch from Jack E. Task Lead - Paula L. EDS to move. Associated s/w to move with machines.</i>					

**EDF CCB ITEMS CLOSED
June Monthly Report**

CCR No.	Originator	Close Date	Title
95-0954-CLARK, B.		06/10/96	EMASS 8590 Tape Drive Installation Plan and Schedule
95-0960-KLEIN, L.		06/17/96	Interim access to EDF development resources Long term access to EDF storage/retrieval
95-0961-SHANTZIS, S.		06/17/96	Temporary demonstration site/hardware for NRA/CAN
96-0002-ROTH, G.		06/17/96	AutoSys performance testing and backup and recovery strategy
96-0003-MELLIS, G.		06/17/96	CSMS RelB COTS Products Performance Evaluation
96-0003AMELLIS, G.		06/17/96	CSMS RelB COTS Products Performance Evaluation
96-0012-MANGUM, J.		06/17/96	Troubleshoot and test mini-daac network
96-0017-WASHINGTON		06/17/96	Workstation Configuration for IDG DCE 1.1 Cell
96-0018-HASSAN, K.		06/17/96	Request for Hardware and Software for Science Office
96-0082-BRYANT, K.		06/17/96	EP7 H/W & S/W Requirements for Development, I&T, and Deployment
96-0110-GLENN, J.		06/17/96	Return DEC w/s to Digital for RogueWave Port

CCR No.	Originator	Close Date	Title
96-0124	WASHINGTON	06/17/96	DCE 1.0.3 for Release B
96-0130	AKULKARNI, P.	06/17/96	Install DFS Server on Baltic and DFS client on minotaur
96-0136	LEWIS, W.	06/17/96	Installation of Sybase SQS and Illustra for RelB Benchmarking
96-0144	CASEY, S.	06/17/96	Upgrade Sybase on FOS Workstation "Jiminy"
96-0157	BROOME, R.	06/17/96	Reload os for FOS workstation
96-0162	SOLOMON, C.	06/17/96	EP6 Source Code Delivery to Rational S/W Corp. for Toolset Eval Purpose
96-0164	GLENN, J.	06/17/96	Upgrade/Install XRT for FOS
96-0194	PRIVOR, H.	06/17/96	8 MB memory to Ir1
96-0215	KIRN, A.	06/18/96	Provide necessary H/W S/W resources for EP7 development
96-0219	DAVIS, D.	06/17/96	Install Sybase Client on FOS Workstations
96-0254	PROSS, C.	06/17/96	Bring in, test, and report on Evaluation S/W - Microsoft Windows NT and C++ Compiler
96-0268	SUHRSTEDT	06/18/96	Re-install Database Xcessory

CCR No.	Originator	Close Date	Title
96-0269-	CHEN, S.	06/18/96	JFactory Evaluation Copy Installation
96-0278-	SOLOMON, C.	06/18/96	Make Available HP Node w/C++ compiler to Rational S/W Corporation for ToolSuite Eval
96-0327-	COHEN, B.	06/19/96	Install Kftp software on sime2sun workstation
96-0329-	HARTRANFT, R.	06/19/96	Load SQS version 2.1 on dpre8sgi
96-0330-	PULKKINEN, J.	06/19/96	Prototype of FTP transfers to RAID and subsequent insertion into Data Server
96-0337-	LU, M.	06/19/96	Installation of OODCE on DEC platform
96-0340-	COHEN, B.	06/19/96	Upgrade Autosys on Mini-DAAC SGI Power Challenge from version 3.1 to 3.2
96-0344-	LEWIS, W.	06/19/96	Transfer of one Illustra license for development partner
96-0347-	EISENSTEIN, J.	06/19/96	MSS Server for FOS EOC
96-0347-	AEISENSTEIN	06/19/96	MSS Server for FOS EOC
96-0355-	EISENSTEIN, J.	06/19/96	Move IR1 Cell to Pseudo-Production Annex of EDF and EDF DAAC
96-0356-	BRACKETT, H.	06/19/96	Temporary Modeling Server for Network Simulation

CCR No.	Originator	Close Date	Title
96-0356	ABRACKETT,	06/19/96	Temporary Modeling Server for Network Simulation
96-0357	BRACKETT, H.	06/19/96	Procure - Upgrade Modeling Server, Pan
96-0360	TRIESCHMAN	06/19/96	Give access privileges to RelB MSS personnel for CDR Demo Developmnet
96-0361	LINVILLE, P.	06/19/96	EP7 H/W & S/W Requirements for I&T and Production
96-0361	ALINVILLE, P.	06/19/96	EP7 H/W & S/W Requirements for I&T and Production
96-0362	COCKEY, J.	06/19/96	RelB DSS DBMS Benchmark Prototype access to Sun workstations
96-0362	ACOCKEY, J.	06/19/96	RelB DSS DBMS Benchmark Prototype access to Sun workstations
96-0381	COHEN, B.	06/18/96	Additional user accounts on SGI Power Challenge in mini-DAAC
96-0389	GUBBELS, T.	06/18/96	TLG CCR Beta - Science Office Equipment Relocation
96-0390	GUBBELS, T.	06/18/96	TLG CCR Gamma - Install ER Mapper on the Collabortative Prototyping Sun SIMONC
96-0395	DENNISON, S.	06/18/96	Relocation for Foghorn and NCD26
96-0398	SUHRSTEDT	06/18/96	Installation of Insure++ in the EDF

CCR No.	Originator	Close Date	Title
96-0401-KULKARNI, P.		06/18/96	Install Rational Rose/Apex C++ on all IDG cell machines
96-0403-CHANWEN, L.		06/18/96	Return DEC Alpha machines to vendor (DEC)
96-0404-PETERS, D.		06/18/96	Configure FOS workstation Elmyra as a Web Server
96-0416-GALLAGHER		06/18/96	Move VCATS from London to Milo
96-0418-KLEIN, L.		06/18/96	Port RelA Toolkit SGI Indigo and Power Challenge (IRIX 6.2)
96-0421-MOSES, L.		06/18/96	Install SQL Monitor and SQL Client
96-0422-MOSES, L.		06/18/96	Install Autosys ver. 3.3 Server and Client S/W/ Configure NFS Shared Directory
96-0424-DENNISON, S.		06/18/96	X-Term for Harry Zhang
96-0425-MILBURN, R.		06/18/96	Development machine need IDL installed to allow the building of EOSView
96-0431-MEW, K.		06/18/96	Shipping of a Dec 7000 machine from NASA to Hughes rm. 1028 for hosting NRA/CAN Testbed prototypes
96-0431AMEW, K.		06/18/96	Shipping of a Dec 7000 machine from NASA to Hughes rm. 1028 for hosting NRA/CAN Testbed prototypes
96-0432-BLACKETTE		06/18/96	SGI Benchmarking Using Performance Copilot

CCR No.	Originator	Close Date	Title
96-0437-	MOSES, L.	06/18/96	Configure Workstation Monet as RelB Dedicated Sparc 20/712 workstation
96-0438-	CASE, L.	06/18/96	Move of Data Management X-Terminals
96-0439-	NEWHAGAN	06/18/96	CSS - RelA Upgrade the SGI KCC Compiler
96-0455-	SYPRISON, J.	06/18/96	Install McCabe Visual Quality Tool Upgrade on Tokyo
96-0461-	LINVILLE, P.	06/18/96	Redeployment of EP6 H/W & S/W
96-0462-	RICHARDSON	06/18/96	Implement CD ROM S/W
96-0463-	RICHARDSON	06/18/96	Move X-Term from 2064 to 2971H
96-0467-	NAKAMURA	06/18/96	Move Pentium PC and Xterm from 3014F to 3014E
96-0468-	FEINSTEIN, E.	06/18/96	Request for access to "cyclops"
96-0469-	FEINSTEIN, E.	06/18/96	Request for root privileges on "oriole"
96-0470-	GORSKY, R.	06/19/96	Netscape Commerce Server Installations for RelA
96-0474-	COHEN, B.	06/19/96	Install DDTS and DDTS integration S/W on msse7sun in the mini-DAAC

CCR No.	Originator	Close Date	Title
96-0476-	BAGLIONE, C.	06/19/96	Sudo access to DMServer
96-0477-	CODELLA, T.	06/19/96	Workstation for Business Development (TSO)
96-0478-	EISENSTEIN, J.	06/19/96	Borg for ClearCase View Server
96-0480-	SUHRSTEDT	06/19/96	Disk upgrades for X-term Servers
96-0486-	SOLOMON, C.	06/19/96	DCE 1.1 install for ASTER (Japan)
96-0494-	WYNNE, D.	06/19/96	Increase amount of disk space on /home/hdf partition
96-0495-	GORSKY, R.	06/19/96	Limit access to Casper
96-0497-	GORSKY, R.	06/19/96	Install multithreaded version of sybase Xalib
96-0502-	HATFIELD, R.	06/19/96	Install Sybase Replication Server on EDF for PDPS Database
96-0504-	BROWN, C.	06/19/96	Installation of S-Designor
96-0505-	BRYANT, K.	06/19/96	Grendal Follow-up - from PW2
96-0525-	HARTMAN, K.	06/19/96	Need for Port Numbers

CCR No.	Originator	Close Date	Title
96-0527	COHEN, B.	06/19/96	Install HP OpenView, version 4.0, on msse4hp in the mini-DAAC
96-0529	HWANG, V.	06/19/96	Install a file in a private, controlled directory
96-0531	GORSKY, R.	06/19/96	RelA hybrid (Sun/SGI) solution needs Suns for I&T
96-0531A	GORSKY, R.	06/19/96	RelA hybrid (Sun/SGI) solution needs Suns for I&T
96-0533	BROWN, C.	06/19/96	Install five copies of S-Designor
96-0543	O'NEIL, D.	06/19/96	Set-up two X-Terms in room 2062 to support DSS Delta-Deteial Design Review
96-0549	GORSKY, R.	06/10/96	AMASS 4.5.1_1 Upgrade
96-0554	HARBISON	06/19/96	Move X-Term
96-0564	RICHARDSON	06/19/96	Additional user account for implementation of CD ROM S/W
96-0567	SMITH, D.	06/19/96	Upgrade all FOS machines to clearcase 2.1
96-0569	LI, P.	06/19/96	NN installed for RelA
96-0575	SHUSTER, A.	06/19/96	Install Sun Version of UNIFY RDBMS

CCR No.	Originator	Close Date	Title
96-0576-PITTS, J.		06/19/96	SUDO Privileges on the workstation judge
96-0583-PETRONE, S.		06/19/96	X-Term Relocation
96-0584-KLEIN, L.		06/12/96	X-Term for Muriel Taylor
96-0585-SEELIGER, P.		06/19/96	Move Sun from 2111A to Patrick Seeliger in 2043G
96-0599-CETUK, T.		06/19/96	Add 4 GB of storage space on goblin for data migration
96-0604-CHEUNG, E.		06/19/96	Upgrade PNM V2.1 to V2.2 Needed by 6/14/96
96-0606-SEELIGER, P.		06/19/96	Restrict access to medusa and drlecter
96-0609-LU, M.		06/19/96	Request for Sudo on Nemesis
96-0612-COHEN, B.		06/19/96	Mini-DAAC needs a variety of media for testing
96-0660-ABERNATHY		06/24/96	Add Webtest Extension to XRunner for demo
96-0667-SEELIGER, P.		06/24/96	Create UNIX account for xrpadm an administrator of the XRP COTS package
96-0668-SEELIGER, P.		06/24/96	Provide login access to drlecter

**EDF CCB ITEMS DISAPPROVED
June Monthly Report**

CCR No.	Originator	Log Date	Organization	Disp	Title
96-0467-	NAKAMURA, E.	05/02/96	RELB	R	Move Pentium PC and Xterm from 3014F to 3014E
<i>Notes: Not Required</i>					
96-0508-	BREWER, P.	05/13/96	FOS	R	Capturing Command Uplink and Telemetry packets for FOS test examination and
<i>Notes: validation Disapproved Priorities Board 5/29</i>					
96-0514-	JALLETA, E.	05/15/96	MRS	R	Network Access to GSFC DAAC from ECS Network
<i>Notes: Need to look at overall issue & submit new CCR.</i>					

**EDF CCB Items Withdrawn
June Monthly Report**

CCR No.	Originator	Log Date	Organization	Disp	Title
96-0667-	SEELIGER, P.	06/19/96	RELA	W	Create UNIX account for xrpadm an administrator of the XRP COTS package
<i>Notes: No longer a need</i>					
96-0668-	SEELIGER, P.	06/19/96	RELA	W	Provide login access to drlecter
<i>Notes: No longer a need</i>					

Disposition
A = Approved no comment
C = Approved w/comment
D = Deferred
F = Recommended for approval - Forwarded to ECS CCB
R = Disapproved
W = Withdrawn