

EDF CCB March Monthly Report

CCRs Approved 3/1/96 - 3/29/96

CCR No.	Originator	Log Date	Organization	Disp	Title
96-0209-	ROACH, M.	03/01/96	M&O	A	Swap Sparc 20 and use as backup Server
96-0211-	SYDNEY, J. <i>Notes: Need name of machine.</i>	03/01/96	RELA	C	Removal of workstation NCR 37 from room
96-0212-	SYDNEY, J. <i>Notes: Need names of machines</i>	03/01/96	RELA	C	Removal of workstation from 2011C to room
96-0214-	PRIVOR, H.	03/01/96	MRS	A	MSFC Equipment Move to EDF
96-0215-	KIRN, A. <i>Notes: Requires additional planning. Dedicated Xterm server needed.</i>	03/04/96	RELB	C	Provide necessary H/W S/W resources for E
96-0219-	DAVIS, D. <i>Notes: Work out implementation issues.</i>	03/04/96	FOS	C	Install Sybase Client on FOS Workstations
96-0221-	MELLIS, G. <i>Notes: Need a command list for Administrators.</i>	03/06/96	MRS	C	Sudo privileges for Joseph Balckette
96-0247-	POOLE, C.	03/06/96	SMO	C	ECS Technology Transfer Testbed (ET3) Ne Administrators
96-0252-	SCHUSTER, A. <i>Notes: Dave compton to do installation.</i>	03/08/96	RELA	C	Install of XRP-II (Sun variant) for MSS
96-0253-	FLOYD, B. <i>Notes: Ed Finch to do installation.</i>	03/08/96	RELA	C	Installation of ClearCase DDTS Integration

CCR No.	Originator	Log Date	Organization	Disp	Title
96-0254	PROSS, C.	03/08/96	SMO	C	Bring in, test, and report on Evaluation S/W C++
<i>Notes: Compiler Judy F. to provide H/W information. If S/W is not available - provide another CCR for purchase.</i>					
96-0255	ASALL, K.	03/15/96	RELA	C	Sudo permission to investigate ECS Login a
<i>Notes: Specific commands to be coordinated w/Karen H. This CCR supersedes 96-0255.</i>					
96-0256	OUYANG, A.	03/11/96	SMO	C	Relocate "pete.hitc.com
<i>Notes: Will be temporarily used as a workstation to access RTM, and will be moved to the EDF once an Xterm is ava</i>					
96-0259	MILLER, A.	03/12/96	FOS	C	Install Sybase Client on "mini-EOC" workst
<i>Notes: HTSC to install</i>					
96-0268	SUHRSTEDT, T.	03/14/96	MRS	C	Re-install Database Xcessory
<i>Notes: HTSC to implement.</i>					
96-0269	CHEN, S.	03/15/96	RELB	C	JFactory Evaluation Copy Installation
<i>Notes: EDS to do installation.</i>					
96-0270	KORAH, J.	03/15/96	MRS	C	Sun Workstation for Demo of ILM Manager
<i>Notes: HTSC to move "superman".</i>					
96-0271	KEENER, R.	03/15/96	M&O	A	Procure H/W for GSFC network
96-0274	ACOHEN, B.	03/20/96	RELA	C	Install COTS Web Server bundle (including on Document Data Server in
<i>Notes: HTSC to install. This CCR supersedes 96-0274</i>					
96-0278	SOLOMON, C.	03/18/96	MRS	C	Make Available HP Node w/C++ compiler t ToolSuite Eval
<i>Notes: Eval Plan received - as requested during the meeting.</i>					
96-0283	SCHUSTER, A.	03/19/96	RELA	C	Sun workstation Monitor and Network Acces Representative
<i>Notes: HTSC to implement</i>					

CCR No.	Originator	Log Date	Organization	Disp	Title
96-0291-COLLINS, T.		03/20/96	RELA	C	Install Xrunner 4.0 Beta on xlrelsun
<i>Notes: HTSC to do installation</i>					
96-0293-SUHRSTEDT, T.		03/21/96	MRS	A	Temporary set-up of two Suns for EP7
96-0294-DOBBINS, G.		03/21/96	RELB	C	Reassignment of S-Designor Enterprise licer
<i>Notes: Subject to availability of 17" monitor. HTSC to move S/W.</i>					
96-0295-TURANSKI, D.		03/21/96	RELB	C	H/W & S/W Requirements for CDR Demo 5
<i>Notes: To be amended for requirements. HTSC - Who will work this?</i>					
96-0298-SYDNEY, J.		03/22/96	RELA	C	Relocation of Xterm "NCD-P5" in same cub
<i>Notes: HTSC to move</i>					
96-0299-SYDNEY, J.		03/22/96	RELA	C	Relocation of workstation "Hatteras" from 20
<i>Notes: HTSC to move</i>					
96-0300-SYDNEY, J.		03/22/96	RELA	C	Relocation of workstation "tajmahal" from 20
<i>Notes: HTSC to move</i>					
96-0301-DUNN, D.		03/22/96	FOS	C	Move FOS workstation
<i>Notes: HTSC to move</i>					
96-0311-SUHRSTEDT, T.		03/25/96	MRS	C	Installation/Upgrade of old MSFC workstati
<i>Notes: EDS to implement</i>					
96-0315-MILLER, D.		03/25/96	RELA	C	Download & Install MSS Security Software
<i>Notes: Look at HTSC current versions.</i>					
96-0317-CASE, L.		03/25/96	RELB	C	Move of Data Management Desktop Units
<i>Notes: HTSC to move</i>					

**EDF CCB ITEMS CLOSED
March Monthly Report**

CCR No. Originator	Close Date	Title
95-0854-LI, P.	03/11/96	Request "sudo" privileges on "bering" and "dinosaur" workstations
95-0966-TRAN, M.	03/11/96	SUDO Privileges to Startup/Shutdown MSS Agents
96-0016-WHEELER, L.	03/11/96	Purchase Netscape for Landover Site
96-0025-DOPPLICK, T.	03/11/96	Installation and help-desk support for V0 Data Migration computer res
96-0043-DAVIS, D.	03/25/96	Move FOS workstations "Astro"
96-0047-MINOR, C.	03/11/96	Access to AMASS of the Mini-DAAC
96-0052-BRYANT, K.	03/11/96	PW2 Configuration Persistence
96-0059-CAMPBELL, R.	03/11/96	Need to install Netscape & Mosaic for Rel A I&T
96-0060-MOORE, B.	03/25/96	GUI Builder Evaluation (S Designer)
96-0061-CAMPBELL, R.	03/11/96	Sybase Open Client needed for the Document Data Server
96-0066-CAMPBELL, R.	03/11/96	Sybase Open Client needed for the Document Data Server
96-0070-GLENN, J.	03/11/96	Upgrade Timon (HP) to HP-UX 10.01
96-0075-SCHOEMAN, D.	03/11/96	Compile and install Kerberos 5.5 on machine for Gateway testing
96-0081-HUNTER, R.	03/11/96	Data Management LIM & Gateway benchmarks in support of End to I
96-0121-COHEN, B.	03/11/96	Make SUDO privileges available to testers in the Mini-DAAC
96-0123-BRYANT, K.	03/11/96	Access for PW2 remote evaluator

CCR No.	Originator	Close Date	Title
96-0125-COHEN, B.		03/11/96	Load Sybase SQL Server on V0 gateway (Sun platform)
96-0132-COHEN, B.		03/11/96	Install Kerveros on sime2sun workstation
96-0158-COLLINS, T.		03/11/96	Install Sybase Client on tle2sun workstation
96-0174-COHEN, B.		03/11/96	Install OODCE library on all mini-DAAC workstations
96-0182-GORSKY, R.		03/11/96	CSS needs DCE 1.1 and associated S/W installed on dmge1hp
96-0185-FORTLAGE, B.		03/11/96	Extension of sudo user privilege on SGI Systems Calvin & Hobbes for
96-0186-DAVIS, D.		03/25/96	Install Database Xcessories 3.5 on FOS Sun workstation "Jiminy"
96-0196-DAVIS, D.		03/25/96	Install Talarian RTWORKS 3.5 on FOS Sun Workstation "Astro"
96-0204-HARTRANFT, R.		03/11/96	Install SQS on dpre8sgi
96-0205-PETIT, A.		03/06/96	Move Xterminal IP 155.157.121.102 from room 3025 to cubicle 3015A
96-0213-LEWIS, W.		03/06/96	Tape stacker Unit for RelB Data Server Benchmarking
96-0255-SALL, K.		03/15/96	Sudo permission to investigate ECS Login ability
96-0274-COHEN, B.		03/29/96	Install Illustra data base system on Document Data Server in mini-DA
96-0276-CHEN, S.		03/25/96	Procure Netscape Enterprise Server Installation
96-0276ACHEN, S.		03/29/96	Procure and Installation of Netscape Enterprise Server

EDF CCB ITEMS DISAPPROVED
February Monthly Report

CCR No.	Originator	Log Date	Organization	Disp	Title
96-0149-	PRIVOR, H.	02/20/96	MRS	R	Infrastructure / Mini-DAAC Transfer in EDF

Notes: An alternate solution has been made.

EDF CCB ITEMS WITHDRAWN
February Monthly Report

CCR No.	Originator	Log Date	Organization	Disp	Title
96-0181-	UJHAZY, J.	02/23/96	SCDO	W	Customer Evaluation of RelB GUI Prototype

Notes: Alternative arrangements have been to use EP7 for hosting of the prototypes.

Disposition
A = Approved no comment
C = Approved w/comment
D = Deferred
F = Recommended for approval - Forwarded to ECS CCB
R = Disapproved
W = Withdrawn