

EDF CCB May Monthly Report

CCRs Approved 51/96 - 5/31/96

CCR No.	Originator	Log Date	Organization	Disp	Title
96-0311	ASUHRSTEDT, T. <i>Notes: Kevin Lange - Task Leader</i>	05/03/96	MRS	C	Installation/Upgrade of old MSFC workstati
96-0347	BSUHRSTEDT, T. <i>Notes: Kevin Lange - Task Leader</i>	05/03/96	FOS	C	MSS Server for FOS EOC
96-0356	BBRACKETT, H. <i>Notes: Keith Bryant to work URDB Earth Pages issues. This CCR supersedes 0356A.</i>	05/10/96	SMO	C	Additional Modeling Server for Network Sin
96-0362	BCOCKEY, J. <i>Notes: This CCR supersedes 96-0362A</i>	05/21/96	RELB	A	RelB DSS DBMS Benchmark Prototype acc
96-0431	BMEW, K. <i>Notes: EDS to coordinate shipping and install power. This CCR supersedes 96-0431A.</i>	05/09/96	SMO	C	Shipping of a Dec 7000 machine from NAS/ NRA/CAN Testbed prototypes
96-0461	LINVILLE, P. <i>Notes: Paula L. - Task Leader</i>	05/02/96	MRS	C	Redeployment of EP6 H/W & S/W
96-0462	RICHARDSON, D. <i>Notes: HTSC to implement</i>	05/02/96	RELA	C	Implement CD ROM S/W

CCR No.	Originator	Log Date	Organization	Disp	Title
96-0468-FEINSTEIN, E. <i>Notes: HTSC to implement</i>		05/02/96	RELB	C	Request for access to "cyclops"
96-0469-FEINSTEIN, E. <i>Notes: HTSC to implement</i>		05/02/96	RELB	C	Request for root privileges on "oriole"
96-0470-GORSKY, R. <i>Notes: HTSC to install</i>		05/02/96	RELA	C	Netscape Commerce Server Installations for
96-0471-GORSKY, R. <i>Notes: Naryan Prasad - Task Leader</i>		05/02/96	RELA	C	RelA HP Baseline
96-0472-GORSKY, R. <i>Notes: Prasad or Rich G. - Task Leader</i>		05/02/96	RELA	C	RelA SGI Baseline
96-0474-COHEN, B. <i>Notes: HTSC to install</i>		05/03/96	RELA	C	Install DDTS and DDTS integration S/W on
96-0476-BAGLIONE, C. <i>Notes: HTSC to implement</i>		05/03/96	BOO	C	Sudo access to DMServer
96-0477-CODELLA, T. <i>Notes: HTSC to move</i>		05/03/96	SMO	C	Workstation for Business Development (TS
96-0478-EISENSTEIN, J. <i>Notes: HTSC to help with this</i>		05/03/96	MRS	C	Borg for ClearCase View Server

CCR No.	Originator	Log Date	Organization	Disp	Title
96-0479-RUCKSTUHL, J.	05/03/96	SMO	C	Install a Web Server on Triton	
<i>Notes: Web server will be freeware.</i>					
96-0480-SUHRSTEDT, T.	05/03/96	MRS	C	Disk upgrades for X-term Servers	
<i>Notes: HTSC to implement</i>					
96-0486-SOLOMON, C.	05/06/96	RELA	A	DCE 1.1 install for ASTER (Japan)	
96-0494-WYNNE, D.	05/09/96	SMO	C	Increase amount of disk space on /home/hdf	
<i>Notes: HTSC to implement</i>					
96-0495-GORSKY, R.	05/09/96	RELA	C	Limit access to Casper	
<i>Notes: HTSC to implement</i>					
96-0497-GORSKY, R.	05/09/96	RELA	C	Install multithreaded version of sybase Xalit	
<i>Notes: Action - Rich G. Follow-up on official version. HTSC will copy the directory.</i>					
96-0498-ALABASTRO, M.	05/10/96	RELB	C	Secure Parrot to be loaned to ORNL for inte request from ESDIS	
<i>Notes: HTSC implement - Mark A. to provide list of S/W to be laded Delete Proposed Solution #2.</i>					
96-0502-HATFIELD, R.	05/10/96	RELA	C	Install Sybase Replication Server on EDF fc	
<i>Notes: HTSC & Linwood Moses to implement.</i>					
96-0502AHATFIELD, R.	05/21/96	RELA	C	Install Sybase Replication Server on EDF for PDPS Database	
<i>Notes: HTSC & Linwood M. to implement</i>					

CCR No.	Originator	Log Date	Organization	Disp	Title
96-0504-BROWN, C. <i>Notes: HTSC to implement</i>		05/10/96	RELB	C	Installation of S-Designor
96-0505-BRYANT, K.		05/10/96	RELB	A	Grendal Follow-up - from PW2
96-0507-RICHARDSON, D. <i>Notes: HTSC to implement</i>		05/13/96	RELA	C	Implement Tape Stacker S/W
96-0516-ROTH, G. <i>Notes: Linwood M. to reconfigure.</i>		05/15/96	MRS	C	Performance testing of the new version of A
96-0516AROTH, G. <i>Notes: Rodney F. to do installation w/assistance from Linwood Moses. This CCR supersedes 96-0516.</i>		05/29/96	MRS	C	Performance testing of the new version of A
96-0517-HARBISON, C. <i>Notes: Install Tivoli v. 2.5 - HTSC to install.</i>		05/15/96	RELB	C	Need two Tivoli licenses for RelB MSS dev
96-0525-HARTMAN, K. <i>Notes: Alfred O. - to prepare port list. Rel A & Rel B must send out notices to their developers.</i>		05/20/96	M&O	C	Need for Port Numbers
96-0526-HARTMAN, K.		05/20/96	M&O	A	Install Intrepid a capital Sparc 10
96-0527-COHEN, B. <i>Notes: HTSC to install</i>		05/20/96	RELA	C	Install HP OpenView, version 4.0, on msse4
96-0527ACOHEN, B.		05/30/96	RELA	A	Install HP OpenView, version 4.0, on msse4

CCR No.	Originator	Log Date	Organization	Disp	Title
96-0529-HWANG, V.	05/20/96	RELB	C	Install a file in a private, controlled director	
<i>Notes: HTSC - Michelle K. to do installation, "Chimera" or any machine in common area.</i>					
96-0533-BROWN, C.	05/22/96	MRS	C	Install five copies of S-Designor	
<i>Notes: HTSC to install</i>					
96-0534-MEW, K.	05/22/96	SMO	C	Procuring COTS for hosting Edmond Mesrob	
<i>Notes: Support requirements to follow.</i>					
96-0537-BROWN, C.	05/23/96	RELB	A	Install J210 in EP	
96-0543-O'NEIL, D.	05/28/96	RELB	C	Set-up two X-Terms in room 2062 to support Review	
<i>Notes: Based on availability of 2 X-Terms, and room 2062. Check w/Michelle K. for status of X-Terms</i>					
96-0549-GORSKY, R.	05/29/96	RELA	A	AMASS 4.5.1_1 Upgrade	
96-0550-GORSKY, R.	05/29/96	RELA	C	Upgrade slimer and cyclops to the RelA dev	
<i>Notes: HTSC will assist with this upgrade. List of patches to be provided.</i>					
96-0555-COLUCCI, J.	05/29/96	SO	C	OEP implementation	
<i>Notes: Task leader to be assigned.</i>					
96-0558-BLACKETTE, J.	05/30/96	MRS	C	Glance Plus and SQL Monitor Ver. 11 Instal	
<i>Notes: No Sybase 11, Glance plus is ok if we have a license.</i>					
96-0564-RICHARDSON, D.	05/31/96	RELA	A	Additional user account for implementation	

CCR No.	Originator	Log Date	Organization	Disp	Title
96-0567-	SMITH, D.	05/31/96	FOS	A	Upgrade all FOS machines to clearcase 2.1

**EDF CCB ITEMS CLOSED
May Monthly Report**

CCR No.	Originator	Close Date	Title
95-0921-	ONEILL, D.	05/15/96	Transition of Science Processor 2 from 1r1 Psudo Production]
95-0958-	WINSTON, E.	05/03/96	Installation of a new DCE Cell
96-0034-	CORDREY, G.	05/15/96	Need SGI-XL to replace Calvin for dataserver Release A dev
96-0112-	SUHRSTEDT, T.	05/15/96	Installation of Purify and PureCoverage in the EDF and Mini_
96-0114-	SUHRSTED, T.	05/15/96	Relocate Compilers from old Toolkit machines
96-0122-	COHEN, B.	05/15/96	Install DDTS on min-DAAC Sun Sparc platform
96-0184-	FORTLAGE, B.	05/15/96	Extension of HiPPI Technology Evaluation in the EDF
96-0193-	FORTLAGE, B.	05/15/96	Temporary EP6 Test Participation by EOSDIS ATM WAN Pr
96-0200-	FORMAN, G.	05/15/96	MSS RelA Development Environment
96-0252-	SCHUSTER, A.	05/15/96	Install of XRP-II (Sun variant) for MSS
96-0253-	FLOYD, B.	05/15/96	Installation of ClearCase DDTS Integration scripts on a MSS
96-0283-	SCHUSTER, A.	05/15/96	Sun workstation Monitor and Network Access for HTG On-si
96-0300-	ASYDNEY, J.	05/15/96	Relocation of workstation "tajmahal" from 2023k to 2073D

CCR No.	Originator	Close Date	Title
96-0348-	GORSKY, R.	05/15/96	CSS Digital UNIX 3.5 installed to support FOS
96-0358-	MEW, K.	05/01/96	ET3 Testbed Support
96-0383-	PULKKINEN, J.	05/15/96	Ingest needs access to Netscape Commerce Server
96-0396-	COHEN, B.	05/15/96	Provide Kumar Chunduru an account on the cme1sun worksta
96-0397-	COHEN, B.	05/15/96	Install DDTS and DDTS Integration S/W pkgs. on msse3sun i
96-0427-	FORTLAGE, B.	05/15/96	Network Connection for ESDIS Networks Review's Prototypir
96-0538-	KUNTZ, J.	05/28/96	Install Altair on Astro

**EDF CCB ITEMS DISAPPROVED
May Monthly Report**

CCR No.	Originator	Log Date	Organization	Disp	Title
96-0467-	NAKAMURA, E. <i>Notes: Not Required</i>	05/02/96	RELB	R	Move Pentium PC and Xterm from 3014F to
96-0508-	BREWER, P. <i>Notes: Disapproved Priorities Board 5/29</i>	05/13/96	FOS	R	Capturing Command Uplink and Telemetry examination and validation
96-0514-	JALLETA, E. <i>Notes: Need to look at overall issue & submit new CCR.</i>	05/15/96	MRS	R	Network Access to GSFC DAAC from ECS

EDF CCB Items Withdrawn May Monthly Report

CCR No.	Originator	Log Date	Organization	Disp	Title
96-0463-	RICHARDSON, D.	05/02/96	RELA	W	Move X-Term from 2064 to 2971H

Notes: No longer a need.

Disposition

A = Approved no comment

C = Approved w/comment

D = Deferred

F = Recommended for approval - Forwarded to ECS CCB

R = Disapproved

W = Withdrawn