

**EDF CCB NOVEMBER**  
**Monthly Report**

**CCRS APPROVED 11/01/96 - 11/30/96**

CCR No.	Originator	Log Date	Organization	Disp	Title
96-1241	KWON, J-S	11/01/96	RELB	C	Computer resources required for MSS Releases B Evaluation of Billing and Accounting COTS packages through Release B CDR
Notes: Approval contingent upon resolution of disk issue with Craig Johnson;					
96-1242	BUTLER, R	11/01/96	M&O	A	Update of Emergency Preparedness Plan
96-1245	YOM, S.	11/01/96	RELA	C	Upgrade machine to Release A CM baseline
Notes: Upgrade will expand to include all Release A					
96-1253	MCCARTNEY, D.	11/04/96	RELB	C	EDF Mini-DAAC Upgrade - Transfer 2 HP J210 from RelA Mini-DAAC to RelB Testbed
Notes: Galen Pyle to be included in loop;					
96-1255	CHANG, A	11/05/96	RELA	C	Install Patch Bundle on Slimer
Notes: HTSC to install					
96-1256	CHANG, A.	11/05/96	RELA	C	Upgrade csse3hp and msse4hp on mini-DAAC to Release A baseline for Failover testing
Notes: HTSC to install					
96-1260	PRIVOR, H.	11/05/96	SCDO	A	VOB/View Server Upgrade
96-1263	SMITH, D.	11/07/96	FOS	C	Move FOS MSS Server "eagle" to 1105 and install KFTP on it and on "Huey"
Notes: D. Smith to provide floor plan; HTSC to move					
96-1265	MCCARTNEY, D	11/07/96	RELB	C	EDF RelB Testbed Upgrade - Provide Loaner 4GB HP Disk for MSS Server
Notes: HTSC install					
96-1266	WYNNE, D	11/07/96	RELA	C	FORTTRAN 90 compiler upgrade for cle4sgi workstation

Notes: HTSC upgrade

96-1269	DIAZ, L	11/08/96	RELB	C	Install iFOR/Is license manager software on RELBHPMS
---------	---------	----------	------	---	--

Notes: Is product installed on Mini-DAAC and where? HTSC install;

96-1270-	EWIS, W	11/08/96	RELB	C	Equipment for DBMS Performance Benchmark using Sybase II and Informix Universal Server
----------	---------	----------	------	---	--

Notes: Need to talk to Randy Miller; Equipment must be tracked; Vendor will move hardware;

96-1271	DIAZ, L	11/08/96	RELB	C	Install Flex/lm license manager software on MSSI
---------	---------	----------	------	---	--

Notes: HTSC install

96-1277	V. STEENBERG	11/12/96	RELB	C	Phase 1 of HW re-assign from various sources for establishing Release B Mini- DAAC environment
---------	--------------	----------	------	---	--

Notes: Action item for Charleen - need additional CCR for hardware; Task Lead is Charleen V.; Jean S. of HTSC needs t/b involved;

96-1279	MCCARTNEY	11/12/96	RELB	A	EDF Mini-DAAC Upgrade - Transfer 2 HP J210 from RelA mini-DAAC to RelB TestbedNotes:
---------	-----------	----------	------	---	--

96-1280	MCCARTNEY	11/12/96	RELB	C	EDF RelB Teastbed Upgrade - Document RelA mini-DAAC/connectivity net configuration
---------	-----------	----------	------	---	--

Notes: Updated cable list and network drawing required

96-1281	CLARK, B	11/12/96	RELA	C	MSSFCSGI3 Hardware Deinstall
---------	----------	----------	------	---	------------------------------

Notes: EDS to handle

96-1285	FEINSTEIN, E.	11/12/96	RELB	C	Install Netscape Commerce server on relbhpms
---------	---------------	----------	------	---	--

Notes: Contingent upon license; Install Enterprise Server;

96-1287	BROWN, D.	11/12/96	RELA	C	Request for sudo privilege for STMGT developers
---------	-----------	----------	------	---	---

Notes: First attempt Shell Scripts

96-1290	MILBURN, R	11/13/96	RELA	C	Release A Sun (Solaris) machines need Motif static libraries for the building of EOSView
---------	------------	----------	------	---	--

Notes: Install on Golden Baseline; Tokyo, Bigfoot, King Kong: HTSC install only on these three machines

96-1292	PRIVOR, H	11/13/96	SCDO	C	VOB/VIEW Server and Neetwork Upgrade/Reorganization
---------	-----------	----------	------	---	---

Notes: HTSC install

96-1294	PARHAM, R.	11/14/96	SMO	C	Memory and Software Upgrade for Mini-DAAC FDDI Switch
Notes: Vendor to install					
96-1304	BROOME, R.	11/15/96	FOS	C	Request for Sudo Privileges
Notes: Carlton of HTSC to coordinate; Delete S. Firth's sudo privileges.					
96-1309	V. STEENBERG	11/18/96	RELB	C	Move S-Designer 4.2.0 software from one PC to another PC
Notes: HTSC to install					
96-1310	PETERS, B.	11/18/96	TBD	C	Install NFS patch on dpre2sgi
Notes: Action Item for Byron Peters; When finished testing, he is to share implications with environment;					
96-1311	V. STEENBERG	11/18/96	RELB	C	Phase II of Release B Mini-DAAC HW re-assignment request
Notes: Contingent upon Rel B having access to Rel A mini-DAAC machines					
96-1317	EISENSTEIN, J	11/19/96	RELB	C	Initiate partial Tivoli/Admin control over Release B X-term in EDF
Notes: HTSC install					
96-1318	SMITH, D.	11/19/96	FOS	C	Install ARS Remedy on FOS HP "Eagle" and "msseoc3" at (EOC)
Notes: FOS to install					
96-1321	COMPTON, D.	11/20/96	M&O	A	Unable to see views on Janeway and Nelix in Goddard
96-1322	COMPTON, D.	11/20/96	M&O	A	Problems with lockd on Krypton
96-1328	DOBBINS, G.	11/20/96	RELB	C	Request for test PDPS database on Sybase server Milo
Notes: Clarence of HTSC to install					
96-1329	FIRTH, S.	11/21/96	FOS	C	To install RogueWave ToolsProh++ Test Suite on FOS File Server
Notes: FOS to install					
96-1331	SMITH, D.	11/21/96	FOS	C	"Prism" to become FOS Compute/Compile Server
Notes: HTSC action					
96-1332	BURCH, E.	11/21/96	RELB	C	Install "Perl" on Release B HP, SGI, DEC, IBM

Notes: HTSC install; May already be in user/atrial/bin

96-1333 KWON, J-S. 11/22/96 RELB C SmartStream BAAS COTS) CBT Workstation  
Notes: HTSC install sound card in PC in 3039. Swap 486 for Pentium if necessary. Need by Dec 2, 1996.

96-1334 KWON, S-K 11/22/96 RELB C Setup 4 PCs for SmartStream training class

Notes: Need to find location; Take existing PCs off desktops for initial class; Alan's desktops will be used;

96-1339 LEWIS, W. 11/22/96 RELB C Informix Server Installation  
Notes: To be installed on Lagos Server only; RelB CCB will further advise.

96-1341 GONG, S. 11/22/96 RELA C S-Designor Installation on MGD Workstation

Notes: Need to locate S-Designor that was removed; HTSC to install;

96-1348 COMPTON, D. 11/26/96 M&O A Need to upgrade ClearCase Clients throughout the infrastructure

96-1349 COMPTON, D. 11/27/96 M&O A Code compiled using Motif 1.2.2 no longer works when compiled with Motif 1.2.3

#### EDF CCB ITEMS DISAPPROVED

CCR No.	Originator	Log Date	Organization	Disp	Title
96-1289-JEW, W.	11/13/96	RELA	R		Request to run remedy server as root

Notes:

#### EDF CCB ITEMS CLOSED

CCR No.	Originator	Close Date	Title
96-0380	COHEN, B.	11/20/96	Install Kftp software on all RITS client workstations
96-0471	GORSKY, R.	11/20/96	RelA HP Baseline
96-0472	GORSKY, R.	11/20/96	RelA SGI Baseline

96-0507	RICHARDSON, D.	11/20/96	Implement Tape Stacker S/W
96-0526	HARTMAN, K.	11/20/96	Install Intrepid a capital Sparc 10
96-0534	MEW, K.	11/20/96	Procuring COTS for hosting Edmond Mesrobian prototype of UCLA for NRA/CAN
96-0558	BLACKETTE, J.	11/20/96	Glance Plus and SQL Monitor Ver. 11 Installation on Milo
96-0647	BSUHRSTEDT, T.	11/20/96	OODCE port to Rel B Target Platforms
96-0732	COHEN, B.	11/20/96	Request for Three Sun RITS workstations to be relocated to GSFC DAAC
96-0740	SMITH, D.	11/20/96	Upgrade "elmyra" to Sybase 11
96-0742	CARTER, S.	11/20/96	FOS OMT upgrade to Core 2.2
96-0743	CARTER, S.	11/20/96	Install Take Five SNIFF demo version
96-0764	GORSKY, R.	11/20/96	Connectivity to Goddard for Rel A Test
96-0831	SMITH, D.	11/20/96	Upgrade FOS Sun 'wilee' to Solaris 2.5
96-0873	ASUHRSTEDT, T.	11/20/96	Prototype mini-DAAC for switching between RelA.1 and Rel B
96-0874	AUSDEN, H.	11/20/96	Provide development resources for prototype of mini-DAAC sharing
96-0893	SMITH, D.	11/20/96	Change FOS mini-EOC machines default from CDE to Motif
96-0912	ALABASTRO, M.	11/20/96	Officially assign Parrot to Technical Directive #25
96-0928	EISENSTEIN, J.	11/20/96	Reallocation of X-Terminals and X- Terminal Servers
96-0928	AEISENSTEIN, J.	11/20/96	Temporary replacement of Bajoran with MSFCSUN3
96-0962	AMEW, K.	11/20/96	Request for Sudo privileges for Netscape

			Enterprise Server
96-1004	SMITH, D.	11/20/96	Install SGI in the mini-EOC Room 1105
96-1019	SUHRSTEDT, T.	11/20/96	Upgrade of Memory and Disk on Existing X-Terminal Servers
96-1019	ASUHRSTEDT, T.	11/20/96	Upgrade of Memory and Disk on Existing X-Terminal Servers
96-1044	OUYANG, A.	11/20/96	Request for Sun Solaris 2.4 Patch 101945-42 to be Evaluated as ECS Release A Baseline
96-1072	COHEN, B.	11/20/96	Relocation and upgrade of workstations to support XRunner and LoadRunner at the GSFC "RITS"
96-1105	SIMANOWITH, R.	11/20/96	Put Debugging Software on dipe1sun in mini-DAAC
96-1124	KLEIN, L.	11/20/96	Installation of 64-bit library on SPRE1SGI
96	1127ABROWN, C.	11/20/96	Installation of S Designer S/W package Process Analyst
96-1130	EISENSTEIN, J.	11/20/96	Dedicated Discover server/toolset
96-1134	BURCH, E.	11/20/96	Sudo privileges to three Rel-B Users
96-1142	HU, JUDY	11/20/96	Re-install patch 10.0.2.6 for SYBASE SQL Server on dmge4hp and dmge5hp mini DAAC machines
96-1150	BRACKETT, H.	11/20/96	Upgrade Modeling Server, Pan
96-1155	SMITH, D.	11/20/96	Reinstall ClearCase 2.1 and Patch 2.1-193 on FOS DEC's
96-1156	BROOME, R.	11/20/96	Reinstall XRT on "Tweety"
96-1157	HAGAN, P.	11/20/96	Install SO PC and workstation in STL
96-1160	COMPTON, D.	11/20/96	Request two external SUN disks from Loaner Pool

96-1172	CHANG, A.	11/20/96	Install Solaris patches on EDF for evaluation
96-1179	VU, DAT	11/20/96	Install Nerw Version of RTM V3.6
96-1188	MCCARTNEY, D.	11/20/96	EDF-Mini-DAAC Upgrade-LSM CSS Server
96-1223	SHTEYNBUK, M.	11/20/96	C++ installation on server Aqua
96-1225	MELLIS, G	11/20/96	Re-assign Release A SMC Mini DAAC RAID device to DMG LaRC DAAC
96-1228	YANG, W.	11/20/96	Request for sudo privileges on relbdev cell machines charmonix, baltic, relbhpms, relbsgi, pdps1
96-1229	YANG, W	11/20/96	Request for root privileges (sudo) on idgcell machines minotaur and sdps1
96-1239	FREEMAN, K.	11/20/96	Update of testing workstations
96-1243	THAI, T	11/20/96	Request for sudo privileges to edit configuration files of the Netscape Enterprise Server 2.0 on Ori
96-1252	MCCARTNEY, D.	11/20/96	EDF-Mini- DAAC Upgrade - Add LSM MSS Server and Workstations
96-1254	MCCARTNEY, D.	11/20/96	EDF Mini-DAAC Upgrade - Transfer HP model 20 RAID from RelA to RelB EDF Testbed

**Disposition**

**A = Approved no comment**

**C = Approved w/comment**

**D = Deferred**

**F = Recommended for approval - Forwarded to ECS CCB**

**R = Disapproved**

**W = Withdrawn**