

Monthly Closed CCR Report
March 1997

CCR No.	Originator	Close Date	Title
96-0873B	DAVENPORT, P.	03/18/97	Prototype mini-DAAC for switching between RelA.1 and Rel B
96-1069B	PRIVOR, H.	03/26/97	Load XRP-II and Accell on dipesun
96-1280	MCCARTNEY, D.	03/03/97	EDF RelB Testbed Upgrade - Document RelA mini-DAAC/connectivity net configuration
96-1348	COMPTON, D.	03/05/97	Need to upgrade ClearCase Clients throughout the infrastructure
97-0083	FLOYD, B.	03/03/97	Installation of MSS CM COTS/Custom files on the MSS Development Platform, Cheyenne
97-0127	KLEIN, L.	03/05/97	Disk space for DEM Testing
97-0136	JAEGER, T.	03/31/97	2 Suns to Support B.0 SMC
97-0141	OUYANG, A.	03/03/97	Request for hardware allocation to system verification
97-0141A	OUYANG, A.	03/03/97	Request for hardware allocation to system verification
97-0141B	OUYANG, A.	03/12/97	Request for hardware allocation to system verification
97-0157	VAN STEENBERG	03/20/97	Rel B.0 COTS SW install
97-0160	VAN STEENBERG	03/03/97	RelB SW install request
97-0170	LEWIS, W.	03/03/97	SDSRV Database Benchmark Hardware
97-0172	OUYANG, A.	03/03/97	Request for hardware allocation to System Verification
97-0172A	OUYANG, A.	03/03/97	Request for hardware allocation to System Verification
97-0179	CETUK, T.	03/26/97	Installation of Sun COTS software to support ICO development effort

97-0180	CETUK, T.	03/26/97	Installation of HP hardware and COTS to support ICO development effort
97-0204	HO, S.	03/11/97	Install PowerBuilder and S-Designor on PC
97-0207	KLEIN, L.	03/04/97	IMSL F90 Library installation
97-0216	CROFT, C.	03/31/97	Upgrade COTS software on et3ws1 and et3ws2 to conform to B.0 COTS
97-0249	BURCH, E.	03/20/97	Move RelB build platforms jenga, relbhp, relbhpcs, cheyenne, relbsgi to ClearCase FDDI ring
97-0250	WHITE, R.	03/31/97	RelB Critical Management Report LSM and SMC Replication Servers installs and SMC database creation
97-0267	COCKEY, J.	03/11/97	New databases on Sybase server relbsgi_srvr for RelB DSS iteration development
97-0270	KLEIN, L.	03/06/97	Install IMSL C Library on SGI Power Challenge (Lasher)
97-0288	VICKERS, V.	03/31/97	Computer update for B.0 scanner interface development and testing
97-0292	DAVENPORT, P.	03/12/97	Request for RogueWave 6.1.0 installed in Micro-DAAC
97-0309	KOO, R.	03/26/97	Database creation for test tools group
97-0320	CASE, L.	03/26/97	Rename and create databases on relbhp
97-0325	WHITE, R.	03/26/97	Release B Database Creation for iteration 2
97-0326	WHITE, R.	03/26/97	RelB PDPS database creation for iteration 9 and 11
97-0327	WHITE, R.	03/31/97	RelB DSS/SDSRV Database renaming for Mode Management
97-0328	WHITE, R.	03/31/97	RelB installation of S-Designor s/w for Database Management
97-0345	FIRTH, S.	03/26/97	Need to install Sybase Server on FOS

Mini-EOS W/S

97-0347	SYDNEY, J.	03/31/97	Move the Sun Workstation from room 2073D to room 2024A (Karin Loya)
97-0368	CARTER, M.	03/28/97	Equipment allocation for Development
97-0369	HU, J.	03/31/97	Transfer the dbo ownership of database mss_ep7_db on server milo to Judy Hu (jhu)
97-0372	DHARIA, R.	03/31/97	Need new Email account to test our program
97-0403	WHITE, R.	03/28/97	RelB CSS/IDG Subscription Server Database Creation for Infrastructure Build
97-0404	WHITE, R.	03/28/97	RelB DD&M database for subsystem database transaction and integrity analysis