

EDF CCB September Monthly Report

CCRS APPROVED 9/1/96 - 9/30/96

CCR No.	Originator	Log Date	Organization	Disp	Title
96-0873	BDAVENPORT, P. <i>Notes: Ed Finch HTSC to do this work.</i>	09/17/96	RELA	C	Prototype mini-DAAC for switching between RelA.1 and Rel B
96-0928	AEISENSTEIN, J. <i>Notes: HTSC action - Leave MSFCSUN3 in the EDF. Before returning equipment to Marshall take the memory off.</i>	09/19/96	MRS	C	Temporary replacement of Bajoran with MSFCSUN3
96-0962	AMEW, K. <i>Notes: HTSC to implement - same privileges as Kevin Mew.</i>	09/16/96	RELB	C	Request for Sudo privileges for Netscape Enterprise Server
96-1001	APETERS, B. <i>Notes: HTSC to implement.</i>	09/26/96	MRS	C	Update dpre2sgi (EDF FSMS host) to AMASS 4.5.
96-1019	ASUHRSTEDT, T. <i>Notes: EDS/HTSC Action</i>	09/26/96	MRS	C	Upgrade of Memory and Disk on Existing X-Terminal Servers
96-1028	ASEELIGER, P <i>Notes: HTSC to implement</i>	09/17/96	RELA	C	Create UNIX Subdirectories /usr/ecs/Rel_A/CUSTOM on All Machines in the EDF Cell
96-1068	YUAN, X. <i>Notes: Three weeks and we will re-visit (10/7/96). HTSC to implement.</i>	09/05/96	RELA	C	Install Sybase warm standby and replicate server
96-1069	SUHRSTEDT, T. <i>Notes: FDDI board to be provided by C. Johnson. HTSC to implement.</i>	09/05/96	MRS	C	Load XRP-II and relocate "sdps2"
96-1072	COHEN, B. <i>Notes: EDS to move. HTSC to upgrade Xrunner.</i>	09/06/96	RELA	C	Relocation and upgrade of workstations to support XRunner and LoadRunner at the GSFC "RITS"

CCR No.	Originator	Log Date	Organization	Disp	Title
96-1083-POOLE, C.		09/09/96	SMO	C	Procurement of R&R Rept Writer, Xbase Version 7.0 <i>Notes: Software to be ordered with Hughes funds. HTSC to install -- Contact Charles Poole to define PCs to have software installed.</i>
96-1105-SIMANOWITH, R.		09/13/96	RELA	C	Put Debugging Software on dipe1sun in mini-DAAC <i>Notes: HTSC to coordinate with Calin Duma to install debugging software.</i>
96-1116-SUHRSTEDT, T.		09/17/96	RELB	C	Install new RITS clients <i>Notes: Jack E. to provide scetch of location. HTSC to install.</i>
96-1124-KLEIN, L.		09/20/96	RELA	C	Installation of 64-bit library on SPRE1SGI <i>Notes: Need IMSL on SPREG1 (power challenge) for two weeks. Assuming that it checks out, it will be moved to an ftp server, so SCFs can download it. It will also have to be installed on DACCs Science processors.</i>
96-1130AEISENSTEIN, J.		09/26/96	MRS	A	Dedicated Discover server/toolset
96-1135-BROWN, C.		09/30/96	MRS	C	Install the second SUN RITS Client <i>Notes: HTSC to do installation.</i>

**EDF CCB ITEMS CLOSED
September Monthly Report**

CCR No.	Originator	Close Date	Title
96-0336BLINVILLE, P.		09/05/96	RelA PDPS DAAC Testbed Reconfiguration
96-0408-MEW, K.		09/05/96	Transfer of one Illustra license for NRA/CAN Testbed prototypes
96-0410-MCCARTNEY, D.		09/30/96	RelB Needs Hardware for I&T Testbed
96-0431BMEW, K.		09/30/96	Shipping of a Dec 7000 machine from NASA to Hughes for hosting NRA/CAN Testbed prototypes

CCR No.	Originator	Close Date	Title
96-0544-	O'NEIL, D.	09/30/96	Use of 3rd Floor Computer Room for Common Terminal Room
96-0555-	COLUCCI, J.	09/30/96	OEP implementation
96-0598-	HUSAIN, S.	09/05/96	Need DCE 1.1 clients for A.1
96-0663-	ENDAL, A.	09/30/96	Provide access to workstations in Computer Demo Room on June 19
96-0686-	JOHNSTON, D.	09/05/96	Computer resources for MSS RelB Eval of Billing & Accounting COTS Pkgs.
96-0717-	SIMS, D.	09/30/96	S/W for Rel B PDPS Enterprise 3000 computer
96-0718-	ALINVILLE, P.	09/05/96	Redeployment of MSFS Equipment to EDF
96-0720-	FEWELL, J.	09/19/96	IMSL (Math Libraries) on "beeper"
96-0721-	SWENTEK, L.	09/30/96	Install Sybase Replication Server and upgrade SQL Server on cyclops and slimer
96-0724-	BRYANT, K.	09/30/96	Netscape 2.02 for DAAC Liaison Workstations
96-0728-	RUCKSTUHL, J.	09/30/96	Install Software Emancipation Discover
96-0738-	WEISS, W.	09/30/96	Upgrade of STP/OMT from core 1.3 to Core 2.2
96-0752-	TACKLEY, S.	09/30/96	SGI needed to test Rel B PDPS code
96-0756-	SIMS, D.	09/30/96	Autosys 3.2 & AutoXpert 1.0 needed to be installed on Monet to support GUI workshop
96-0765-	CHANG, A.	09/05/96	Temporarily provide SGI development platform in Rel A MSS cell

CCR No.	Originator	Close Date	Title
96-0768-	MILLER, P.	09/12/96	Computer resources for installation & integration of MSS Performance Analysis COTS pkg.
96-0787-	AHOFFMAN, R.	09/30/96	Computer Resources for M&O Devpmt of Operational Procedures & Training
96-0788-	BAKER, R.	09/30/96	Fix OODCE for all Release A HP Platforms
96-0796-	TACKLEY, S.	09/30/96	SGI 64-bit needed to test Rel B PDPS code
96-0805-	BRACKETT, H.	09/30/96	Maintenance Update of the BOnES Modeling Tool
96-0810-	HARRIS, V.	09/30/96	Rel B Development Environment Transition
96-0867-	FORTLAGE, B.	09/30/96	EOSDIS WAN ATM Prototyping Host
96-0868-	MELLIS, G.	09/30/96	Install two 4.3 GB disks on 'slimer'
96-0880-	MINOR, C.	09/30/96	Request for support to install DirecPC on the PC location in room 1028
96-0913-	WHEELER, L.	09/30/96	Move X-Terms for IQ Training
96-0929-	SMITH, D.	09/05/96	Install Solaris patch to correct ClearCase probelm
96-0933-	AUSDEN, H.	09/17/96	Correct the mode names in the DCE Cell Directory (CDS)
96-0941-	EISENSTEIN, J.	09/30/96	Switch TLE2SUN for NCD X-Terminal
96-0942-	PRIVOR, H.	09/30/96	SUN SPARC Platform Request

CCR No.	Originator	Close Date	Title
96-0943-	PETERS, B.	09/30/96	StorageTek Powderhorn and SGI Challenge Installation
96-0944-	KIM, R.	09/12/96	Evaluating the Graph Layout Toolkit 2.2
96-0946-	TADMOR, G.	09/27/96	Move of CLS-B Workstation (Loadstar)
96-0988-	DALNEKOFF, R.	09/05/96	Provide access to servers CHAOS and DRLECTOR
96-0989-	CASE, L.	09/30/96	Make relbhpcs more reliable
96-0999-	LEWIS, W.	09/03/96	Illustra 3.3 Acceptance Testing
96-1001-	PETERS, B.	09/30/96	Update dpre2sgi (EDF FSMS host) to AMASS 4.5.8
96-1003-	PETERS, B.	09/30/96	Configure dpre2sgi RAID array
96-1024-	YOM, SONG	09/30/96	Enable BSD Compatibility Package C Compiler on Sun Baseline Machines
96-1026-	WILLIAMS, G.	09/30/96	HP (Arch) Request for pxdm to be Repaired
96-1038-	SUHRSTEDT, T.	09/30/96	Restore McCabe Visual Quality Toolset to sdps2
96-1073-	SVEHLA, E.	09/12/96	Relocation of SGI workstation et3ws4 from room 1028 to cube 3068C
96-1075-	SEELIGER, P.	09/10/96	Move "drlecter" to the edf dce cell. Needed by 9/11/96
96-1076-	WILLIAMS, C.	09/12/96	Sun SparcStation move from 2154A to 2155B
96-1099-	CORDREY, G.	09/30/96	Install Clearcase Patch 2.1-193 on beeper

CCR No.	Originator	Close Date	Title
96-1109-MEW, K.		09/30/96	Request for C++ compiler version upgrade from SC3.0.1 to SC4.0.1 on et3ws1 and et3ws2
96-1122-BOPF, M.		09/30/96	Request for sudo privileges on "guiness" and "monet"

EDF CCB COMPLETED ACTION ITEM SUMMARY
September Monthly Report

Action No.	CCB	Actionee	Date Due	Assoc CCR
AC-96-0413	EDF	SUHRSTEDT, T.	07/29/96	96-0766
Tom Suhrstedt - to help resolve the CCR - 96-0766 issue - The mini-DAAC has a K200 HP called dmge1hp. This needs to be replaced with an HP J210.				
Last status: 09/19/96COMPLETED				

AC-96-0414	EDF	DEVINE, P.	07/29/96	960787
Patrick D. - to provide M&O list of X-Terms.				
Last status: 09/24/96COMPLETED				

AC-96-0436	EDF	HARTMAN, K.	08/09/96	96-0898
Upgrade Sybase SQL & replication servers - Need list of machines from Karen Hartman				
Last status: 09/24/96COMPLETED				

AC-96-0445	EDF	SUHRSTEDT, T.	08/26/96	96-0964
Ref to CCR 0964 - Additional PDPS H/W - Tom S. to check w/Karen K. to see if disks are available.				
Last status: 09/19/96COMPLETED				

AC-96-0446	EDF	LINVILLE, P.	08/26/96	96-0945
Ref to CCR 0945 - Upgrade EDF TestBed Conf. to meet Rel B Test Requirements - Paula L. to coordinate team for MRS.				
Last status: 09/03/96COMPLETED				

Disposition
A = Approved no comment
C = Approved w/comment
D = Deferred
F = Recommended for approval - Forwarded to ECS CCB
R = Disapproved
W = Withdrawn

