ECS Configuration Chang. Request

CCR No. 98-0276	Logged Date 03-06-98	Rev. -	Request Type CCR
Priority Routine [X] Urgent [ ] Emergency [ ]		Affected Release B	Change Class IN

Title (description)
EDF Database Logins

Documents Affected
N/A

Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or **Tech Reference**
N/A

RTM Change [ ] **Start New Baseline** [ ]

Problem
New Sybase logins are needed for a new employee.

Proposed Solution
Request ~~HISC~~ create the following Sybase logins:

Server	UserName	Password	Default dB
comanche	habraham	welcome	Ingest_DEV
cherokee	habraham	welcome	Ingest_RCCLAB1DEV

Request completion by 3/9/98.

Impact Analysis:

Organizations Affected: BOO [ ] Contracts [ ] ECS Chief Eng [ ] FOS [ ] M&O [ ]
Procurement [ ] QO [ ] Rel. Dev [X] Rel. A [ ] Rel. C [ ] SCDO Arch. [ ]
Science Off [ ] Security [ ] Subcontrct [ ] Sys. Eng [ ] Sys Verf Acpt [ ]

Cost: None [X] Small [ ] (Not exceeding $100,000) Medium [ ] ($100,000 to $500,000) Large [ ] (Over $500,000)

Schedule: None [X] Other

Additional LOC _____ Man-Months _____

Materials

Originator Michelle D.Johnson [signature] 3/5/98
c/o Royal White
Signature Date

Office Development Office Manager [signature] 3/5/98
Signature Date

Disposition Approved [✓] Approved w/Comment [ ] Forward [ ] Disapproved [ ]

Comments:

CCB Chairperson [signature] 3/6/98
Signature Date

CM01OC96 ECS

CM-NP

ORIGINAL