ECS Configuration Change Request

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Rm #:	7. Dept.
Mac McDonald	3 FEB00	00.0114	-	0364	2056	SED

8. CCR Title: Update Ticket EN_6A_04 in the VDB

9. Originator Signature/Date	10. Class	11. Type:	12. Need Date: 2/9/00
Mac McDonald 2/3/00	II	CCR	

13. Office Manager Signature/Date	14. Category of Change:	15. Priority: (If "Emergency" fill in Block 28).
Carolyn Whitaker 2/4/00	VDB	Routine

16. Documentation/Drawings Impacted:	17. Schedule Impact:	18. CI(s) Affected:
none, besides the VDB	none	SDSRV, GTWAY, DDIST, PRONG

19. Release Affected by this Change:	20. Date due to Customer:	21. Estimated Cost:
6A		None - Under 100K

22. Source Reference: ☐NCR (attach) ☐Action Item ☐Tech Ref. ☐GSFC ☐Other:
IRR design preparation

23. Problem: (use additional Sheets if necessary)
Specify 6A requirements and test criteria in the VDB. The content of the ticket EN_6A_04 (Granule Deletion) was previously approved by ESDIS.

24. Proposed Solution: (use additional sheets if necessary)
Update ticket EN_6A_04 in the VDB.

25. Alternate Solution: (use additional sheets if necessary)

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
No formal control of the criteria for PVC testing.

27. Justification for Emergency (If Block 15 is "Emergency"):

28. Site(s) Affected: ☐EDF ☐PVC ☐VATC ☐EDC ☐GSFC ☐LaRC ☐NSIDC ☐SMC ☐AK ☐JPL ☐EOC ☐IDG Test Cell ☐Other

29. Board Comments:	30. Work Assigned To:	31. CCR Closed Date:

32. EDF/SCDV CCB Chair (Sign/Date): Mac McDonald 2/7/00	Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS
33. M&O CCB Chair (Sign/Date):	Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS
34. ECS CCB Chair (Sign/Date):	Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS

ORIGINAL

02-03-00P03:10 0402