1. Originator Michelle D. Johnson	2. Log Date: 2/25/00	3. CCR #: 00-0217	4. Rev: -	5. Tel: 301-883-4033	6. Rm #: 3008E	7. Dept. DD&M

8. CCR Title: Create Registry database on 'delaware' for development testing efforts

9. Originator Signature/Date *Michelle D. Johnson* 2-25-00	10. Class **IN**	11. Type: CCR	12. Need Date: ~~2/28/00~~ 3/01/00
13. Office Manager Signature/Date 2 25 00	14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 28). Routine

16. Documentation/Drawings Impacted: N/A	17. Schedule Impact: High	18. CI(s) Affected: CSS

19. Release Affected by this Change: 5B	20. Date due to Customer:	21. Estimated Cost: None - Under 100K

22. Source Reference: ☐NCR (attach)   ☐Action Item   ☐Tech Ref.   ☐GSFC   ☐Other:

23. Problem: (use additional Sheets if necessary)
We need database created on delaware_srvr

24. Proposed Solution: (use additional sheets if necessary)
Create the EcCsRegistry database on 'delaware_srvr' on /data2

25. Alternate Solution: (use additional sheets if necessary)

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Unit-testing on the registry database will not take place.

27. Justification for Emergency (If Block 15 is "Emergency"):
N/A

28. Site(s) Affected: ☒EDF ☐PVC ☐VATC ☐EDC ☐GSFC ☐LaRC ☐NSIDC ☐SMC ☐AK ☐JPL
     ☐EOC ☐IDG Test Cell ☐Other

29. Board Comments:	30. Work Assigned To:	31. CCR Closed Date:

32. EDF/SCDV CCB Chair (Sign/Date): 3/1/00	Disposition: (Approved) App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS
33. M&O CCB Chair (Sign/Date):	Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS
34. ECS CCB Chair (Sign/Date):	Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS

CM01JA00   **ORIGINAL**   ECS/EDF/SCDV/M&O