ECS Configuration Change Request

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Rm #:	7. Dept.
Mac McDonald	01,MAR00	00.0232	—	0364	2056	SED

8. CCR Title: Update Ticket SL_6A_01 in the VDB

9. Originator Signature/Date	10. Class	11. Type:	12. Need Date: 3/8/00
Mac McDonald 3/1/00	II	CCR	

13. Office Manager Signature/Date	14. Category of Change:	15. Priority: (If "Emergency" fill in Block 28).
Carolyn Whitaker 3/1/00	VDB	Routine

16. Documentation/Drawings Impacted:	17. Schedule Impact:	18. CI(s) Affected:
none, besides the VDB	none	PLANG, PRONG

19. Release Affected by this Change:	20. Date due to Customer:	21. Estimated Cost:
6A		None - Under 100K

22. Source Reference: NCR (attach) Action Item Tech Ref. GSFC Other:
preliminary design review

23. Problem: (use additional Sheets if necessary)
PLANG/PRONG performance L4s are not associated with a ticket.

24. Proposed Solution: (use additional sheets if necessary)
Update the PVC ticket SL_6A_01 (GSFC), which was previously entered in the VDB, to reflect the Capabilities and requirements to support 4,000 PGEs per day..

25. Alternate Solution: (use additional sheets if necessary)

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
PDPS performance requirements are not associated with a ticket

27. Justification for Emergency (If Block 15 is "Emergency"):

28. Site(s) Affected: EDF PVC VATC EDC GSFC LaRC NSIDC SMC AK JPL EOC IDG Test Cell Other

29. Board Comments:	30. Work Assigned To:	31. CCR Closed Date:

32. EDF/SCDV CCB Chair (Sign/Date): Mac McDonald 3/9/00	**Disposition:** Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS
33. M&O CCB Chair (Sign/Date):	**Disposition:** Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS
34. ECS CCB Chair (Sign/Date):	**Disposition:** Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS

ORIGINAL