1. Originator Farzad Davarya	2. Log Date: 3/10/00	3. CCR #: 00-0271	4. Rev: —	5. Tel: 301/925/0480	6. Rm #: 2049	7. Dept. SE

8. CCR Title: The 6B System Science Release Plan

9. Originator Signature/Date 3 / 10 /00	10. Class	11. Type: CCR	12. Need Date: 3/14/00

13. Office Manager Signature/Date 3/10/00	14. Category of Change: Other	15. Priority: (If "Emergency" fill in Block 28). Routine

16. Documentation/Drawings Impacted: DID 334-CD-600 610	17. Schedule Impact: None	18. CI(s) Affected:None

19. Release Affected by this Change: 6B	20. Date due to Customer: 3/15/00	21. Estimated Cost: None - Under 100K

22. Source Reference: ☐NCR (attach) ☐Action Item ☐Tech Ref. ☐GSFC ☒Other: Restructure Proposal

23. Problem: (use additional Sheets if necessary) Required document for Release 6B

24. Proposed Solution: (use additional sheets if necessary) Approve the document for delivery to ESDIS

25. Alternate Solution: (use additional sheets if necessary) None

26. Consequences if Change(s) are not approved: (use additional sheets if necessary) This document is the reference document for ECS personnel reflecting all ECS activities that are relevant for 6B

27. Justification for Emergency (If Block 15 is "Emergency"):

28. Site(s) Affected: ☐EDF ☐PVC ☐VATC ☐EDC ☐GSFC ☐LaRC ☐NSIDC ☐SMC ☐AK ☐JPL ☐EOC ☐IDG Test Cell ☐Other

29. Board Comments:	30. Work Assigned To:	31. CCR Closed Date:

32. EDF/SCDV CCB Chair (Sign/Date): 3/13/00	Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS
33. M&O CCB Chair (Sign/Date):	Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS
34. ECS CCB Chair (Sign/Date):	Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS

CM01JA00   ECS/EDF/SCDV/M&O

ORIGINAL   03-10-00P01:36 0402