ECS Configuration Change Request

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Rm #:	7. Dept.
Rajesh Dharia	5/11/00	00-0522	-	(301) 925-0498	3204E	Rel. Dev

8. CCR Title: Update DAAC baseline hardware mapping documents for 5B

9. Originator Signature/Date	10. Class	11. Type:	12. Need Date: 5/19/00
Rajesh Dharia 5/11/00		CCR	

13. Office Manager Signature/Date	14. Category of Change:	15. Priority: (If "Emergency" fill in Block 28).
5-11-00	EDF (RTSC)	Routine

16. Documentation/Drawings Impacted:	17. Schedule Impact:	18. CI(s) Affected:
920-TDX(E,G,N,L)-009	N/A	

19. Release Affected by this Change:	20. Date due to Customer:	21. Estimated Cost:
5B		None - Under 100K

22. Source Reference: ☐NCR (attach) ☐Action Item ☐Tech Ref. ☐GSFC ☒Other:
DDM group Lead Peter Macharrie

23. Problem: (use additional Sheets if necessary)
Update DAAC baseline documentation (hardware database mapping documents) for 5B (From 4PY and 5A).
920-TDE,-009
920-TDG-009
920-TDN-009
920-TDL-009 .

24. Proposed Solution: (use additional sheets if necessary)
Update technicale baseline documents using redlines provided for above mentioned documents in the block 23 and post it on web.

25. Alternate Solution: (use additional sheets if necessary)
N/A

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Baselines doesn't get updated for 5B

27. Justification for Emergency (If Block 15 is "Emergency"):

28. Site(s) Affected: ☐EDF ☐PVC ☐VATC ☒EDC ☒GSFC ☒LaRC ☒NSIDC ☐SMC ☐AK ☐JPL ☐EOC ☐IDG Test Cell ☐Other

29. Board Comments:	30. Work Assigned To:	31. CCR Closed Date:

32. EDF/SCDV CCB Chair (Sign/Date):	Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS
33. M&O CCB Chair (Sign/Date): 16 May 00	Disposition: ~~Approved~~ App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS
34. ECS CCB Chair (Sign/Date):	Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS

ORIGINAL

05-11-00P04:52 0402