1. Originator Robert Cole	2. Log Date: 7/6/00	3. CCR #: 00-0704	4. Rev: —	5. Tel: 301-925-0799	6. Rm #: 2110C	7. Dept. SED

8. CCR Title: Correct NSIDC disk configs for ICG, ACG after Sybase 11.5.1 upgrade

9. Originator Signature/Date 6-2c-00	10. Class II	11. Type: CCR	12. Need Date: 7/15/00

13. Office Manager Signature/Date	14. Category of Change: Update ECS Baseline Doc.	15. Priority: (If "Emergency" fill in Block 28). Routine

16. Documentation/Drawings Impacted: 922-TDN-001, 922-TDN-008 RC	17. Schedule Impact:	18. CI(s) Affected: n0icg01, n0acg01 RC

19. Release Affected by this Change: 5A	20. Date due to Customer: 7/15/00	21. Estimated Cost: None - Under 100K

22. Source Reference: ☐NCR (attach) ☐Action Item ☐Tech Ref. ☐GSFC ☐Other:

23. Problem: (use additional Sheets if necessary)
Some Sybase devices were incorrectly allocated during the recent 11.5.1 upgrade. The problem has been corrected but current baseline disk configs do not reflect the current configuration.

24. Proposed Solution: (use additional sheets if necessary)
Baseline the attached disk configs for n0acg01 and n0icg01 to reflect the current configuration.

Note: This is a documentation change only.

25. Alternate Solution: (use additional sheets if necessary)

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)

27. Justification for Emergency (If Block 15 is "Emergency"):

28. Site(s) Affected: ☐EDF ☐PVC ☐VATC ☐EDC ☐GSFC ☐LaRC ☒NSIDC ☐SMC ☐AK ☐JPL
☐EOC ☐IDG Test Cell ☐Other

29. Board Comments:	30. Work Assigned To:	31. CCR Closed Date:

32. EDF/SCDV CCB Chair (Sign/Date):	Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS

33. M&O CCB Chair (Sign/Date): Kenneth Lummus 7/11/2 00	Disposition: (Approved) App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS

34. ECS CCB Chair (Sign/Date):	Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS