ECS Configuration Change Request

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Rm #:	7. Dept.
Evan Winston	8/4/00	00-0722	A	301.925.0348	2013	DEV/CO

8. CCR Title: Rev A Provides for the release of 5B.04 (Sun Tar Files) to the DAACs. Test Executable 5B.04_SUN.Z1.

9. Originator Signature/Date	10. Class	11. Type:	12. Need Date: 4Aug2000
8/4/00	II	CCR	

13. Office Manager Signature/Date	14. Category of Change:	15. Priority: (If "Emergency" fill in Block 28).
8/4/00	Other	Emergency

16. Documentation/Drawings Impacted:	17. Schedule Impact:	18. CI(s) Affected:
N/A	N/A	All

19. Release Affected by this Change:	20. Date due to Customer:	21. Estimated Cost:
5B	n/a	None - Under 100K

22. Source Reference: ☐NCR (attach) ☐Action Item ☐Tech Ref. ☐GSFC ☒Other:
5B.04 Sun servers only to DAACs

23. Problem: (use additional Sheets if necessary)
This code was previously released and tested by the VATC and PVC (CCR# 00-0722..

Rev A of ths CCR will provide the 5B.04 software fixes to MSS log function memory leaks. Provide the code proviously released to TEST (SUN TAR files only) to the DAACs. This will provide relief form the memory leaks in the MSS logging code.
Note: Code is to be provided to NSIDC first to test and then to be available to all DAACs.

24. Proposed Solution: (use additional sheets if necessary)
Release 5B.04 Sun Server code to the DAACs (previously released to VATC and PVC by CCr 00-0722).

Monitoring of the release to the DAACs will be conducted via the IPT telelcons. Results of NSIDC testing will determine the release of the code to the other DAACs.

25. Alternate Solution: (use additional sheets if necessary)
none

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Delays in getting 5B.03 fully operational at all DAACs and delays in the transition schedules.

27. Justification for Emergency (If Block 15 is "Emergency"):
Needs to be delivered by 7 Aug 2000.

28. Site(s) Affected: ☐EDF ☐PVC ☐VATC ☒EDC ☒GSFC ☒LaRC ☒NSIDC ☒SMC ☐AK ☐JPL ☐EOC ☐IDG Test Cell ☐Other

29. Board Comments:	30. Work Assigned To:	31. CCR Closed Date:

32. EDF/SCDV CCB Chair (Sign/Date):	**Disposition:** Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS
33. M&O CCB Chair (Sign/Date): 8-4-00	**Disposition:** Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS
34. ECS CCB Chair (Sign/Date):	**Disposition:** Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS

ORIGINAL

ADDITIONAL SHEET

CCR #: 00-0722 **Rev:** A **Originator:** Evan Winston

Telephone: 301.925.0348 **Office:** DEV/CO

Title of Change: Rev A Provides for the release of 5B.04 (Sun Tar Files) to the DAACs.

Delivery Instructions for 5B.04 Sun Tar files to the DAACs.

For this CCR 00-0722Rev A CM will NOT need to build any TAR files.

Use the TAR file listed below as was distributed for the original CCR #00-0722

The SMC will make the following TAR file available to the DAACs only.
TAR file(s) for the software for the Sun 55 Platforms

Tar file location (as built by CM 7/11/00 for CCR#00-0722)::
> /net/blood/data5/5B.04_sun5.5_20000711_181511
> Cksum:
> 4097646004 459910101 5B.04_sun5.5_20000711_181511_Pkg.tar.gz
>

Installation Instructions for the 5B.04 Software are posted for the DAACs and will discussed in IPT telelcon 8/8/00.

CM01AJA00

ORIGINAL