1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Rm #:	7. Dept.
Cheryl Derrington	8 SEP 00	00-0909	—	0971	3000D	ESDIS

8. CCR Title: Correct Wording in Criteria 1778 in Ticket SL_6A_01 ('GSFC 24-Hour Workload Performance')

9. Originator Signature/Date	10. Class	11. Type:	12. Need Date:
Cheryl Derrington 9/6/00	II	CCR	

13. Office Manager Signature/Date	14. Category of Change:	15. Priority: (If "Emergency" fill in Block 28).
Mark McKie 09/06/00	VDB	~~Routine~~ Emergency

16. Documentation/Drawings Impacted:	17. Schedule Impact:	18. CI(s) Affected:

19. Release Affected by this Change: 6A	20. Date due to Customer:	21. Estimated Cost: None - Under 100K

22. Source Reference: ☐NCR (attach) ☐Action Item ☐Tech Ref. ☐GSFC ☐Other:

23. Problem: (use additional Sheets if necessary)
Criteria #1778 now incorrectly refers to the EDC DAAC. The wording should be changed to refer to the GSFC DAAC.

24. Proposed Solution: (use additional sheets if necessary)
Update Criteria #1778 in the VDB.

25. Alternate Solution: (use additional sheets if necessary)

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
VDB Ticket SL_6A_01 will not be correct.

27. Justification for Emergency (If Block 15 is "Emergency"):
NEEDED FOR AN UPCOMING REVIEW

28. Site(s) Affected: ☐EDF ☐PVC ☐VATC ☐EDC ☐GSFC ☐LaRC ☐NSIDC ☐SMC ☐AK ☐JPL
☐EOC ☐IDG Test Cell ☐Other

29. Board Comments:	30. Work Assigned To:	31. CCR Closed Date:

32. EDF/SCDV CCB Chair (Sign/Date):	Disposition: (Approved) App/Com. Disapproved Withdraw Fwd/ESDIS ERB
signature 9/8/00	Fwd/ECS

33. M&O CCB Chair (Sign/Date):	Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
	Fwd/ECS

34. ECS CCB Chair (Sign/Date):	Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
	Fwd/ESDIS

ORIGINAL