ECS Configuration Change Request

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Rm #:	7. Dept.
Carol Lindsey	14 SEP 00	00-0925	—	(301) 883 4074	3015J	Rel. Dev

8. CCR Title: Upgrade the IDG Cell to Adaptive Server Enterprise 11.5.1.2

9. Originator Signature/Date	10. Class	11. Type:	12. Need Date: 09/15/00
Carol H. Lindsey 9-13-00	IN	CCR	

13. Office Manager Signature/Date	14. Category of Change:	15. Priority: (If "Emergency" fill in Block 28).
9-14-00	Other	Routine

16. Documentation/Drawings Impacted:	17. Schedule Impact:	18. CI(s) Affected:
None	N/A	None

19. Release Affected by this Change:	20. Date due to Customer:	21. Estimated Cost:
N/A	09/18/00	None - Under 100K

22. Source Reference: ☐NCR (attach) ☐Action Item ☐Tech Ref. ☐GSFC ☒Other:
None

23. Problem: (use additional Sheets if necessary)

Install the latest Sybase Bug fix for ASE 11.5.1 in the IDG Cell on sparrow minotaur and drpepper and test prior to installing in other areas.

4267949455 87056046 EBF9146.tgz (SUN)
3667467250 102129863 EBF9147.tgz (HP)
3742428719 112275642 EBF9151.tgz (SGI)

24. Proposed Solution: (use additional sheets if necessary)
Install ASE 11.5.1.2 in the IDG cell for testing

25. Alternate Solution: (use additional sheets if necessary)
N/A

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Problem with Adaptive Server 11.5.1 will continue to be an issue.

27. Justification for Emergency (If Block 15 is "Emergency"):

28. Site(s) Affected: ☐EDF ☐PVC ☐VATC ☐EDC ☐GSFC ☐LaRC ☐NSIDC ☐SMC ☐AK ☐JPL ☐EOC ☒IDG Test Cell ☐Other

29. Board Comments:	30. Work Assigned To:	31. CCR Closed Date:
	RTSC	

32. EDF/SCDV CCB Chair (Sign/Date): 9/25/00	**Disposition:** Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS
33. M&O CCB Chair (Sign/Date):	**Disposition:** Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS
34. ECS CCB Chair (Sign/Date):	**Disposition:** Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS

ORIGINAL