ECS Configuration Change Request

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Rm #:	7. Dept.
Robert Cole	9/14/00	00.0928		301-925-0799	2110C	SED

8. CCR Title: Installation of Aqua procurement

9. Originator Signature/Date	10. Class	11. Type:	12. Need Date: 9/7/00
Rob Cole		CCR	

13. Office Manager Signature/Date	14. Category of Change:	15. Priority: (If "Emergency" fill in Block 28).
Randy Hagan/for Jim Mathe 9/14/00	Update ECS Baseline Doc.	Routine

16. Documentation/Drawings Impacted:	17. Schedule Impact:	18. CI(s) Affected: see below
920-TD{E,N,G,L}-01		

19. Release Affected by this Change:	20. Date due to Customer:	21. Estimated Cost:
5KB25C		None - Under 100K

22. Source Reference: ☐NCR (attach) ☐Action Item ☐Tech Ref. ☐GSFC ☒Other:
Procurement CCR 00-0870

23. Problem: (use additional Sheets if necessary)

24. Proposed Solution: (use additional sheets if necessary)
Install Aqua procurement
EDC - SUN 4500 (acs05), STK 9730 library (dis01), 18 GB disks (ins01/02, pls02, sps04)
LARC - 18 GB disks - (ins01/02, pls01, sps03), SGI O2 (drg06), FC RAID (spg10)
NSIDC - SCSI RAID (acg01/02), SGI O2 (console1), 18 GB disks (ins01/02), 9 GB disk (aqg02)
GSFC - FC RAID (spg10), STK 9730 (dis01/02), SUN Ultra 10 (drs12), 18 GB disks (ins01/02, pls02, sps06)

25. Alternate Solution: (use additional sheets if necessary)

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)

27. Justification for Emergency (If Block 15 is "Emergency"):

28. Site(s) Affected: ☐EDF ☐PVC ☐VATC ☒EDC ☒GSFC ☒LaRC ☒NSIDC ☐SMC ☐AK ☐JPL ☐EOC ☐IDG Test Cell ☐Other functionality lab

29. Board Comments:	30. Work Assigned To:	31. CCR Closed Date:

32. EDF/SCDV CCB Chair (Sign/Date):	Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS
33. M&O CCB Chair (Sign/Date): W Bu 19 Sept 00	Disposition: (Approved) App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS
34. ECS CCB Chair (Sign/Date):	Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS