1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Rm #:	7. Dept.
John Rubenacker	19 SEP 00	00-0937	—	925-0828	2040A	SVAT

8. CCR Title: Update VDB for new Drop 5BP test cases and criteria mappings

9. Originator Signature/Date	10. Class	11. Type:	12. Need Date: 9/20/00
John Rubenacker SEP. 18, 2000	II	CCR	

13. Office Manager Signature/Date	14. Category of Change:	15. Priority: (If "Emergency" fill in Block 28).
Robert P. Kief Sept 18, 2000	VDB	Routine

16. Documentation/Drawings Impacted: Verification Database (VDB)	17. Schedule Impact: None	18. CI(s) Affected:

19. Release Affected by this Change: 5BP	20. Date due to Customer:	21. Estimated Cost: None - Under 100K

22. Source Reference: ☐NCR (attach) ☐Action Item ☒Tech Ref. ☐GSFC ☐Other:
New ECS PI SE-1-023 requires that the VDB be updated with test case definitions and associated criteria mappings.

23. Problem: (use additional Sheets if necessary)
- Seven new test cases have been identified to verify criteria for Drop 5BP.
  -- The new test cases are currently not in the VDB; this CCR adds them to the VDB.
- Criteria for Drop 5BP have not yet been mapped to test cases; this CCR maps these criteria to the test cases identified.

24. Proposed Solution: (use additional sheets if necessary)
- Add the test cases specified in the attached "Test Case Additions (Drop 5BP)" table to the VDB.
- Include the mappings specified in the attached "Criteria to Test Case Mapping (Drop 5BP)" table in the VDB.

25. Alternate Solution: (use additional sheets if necessary)
N/A

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
- New Drop 5BP test cases would not be included in the VDB.
- VDB would indicate orphan criteria for Drop 5BP, i.e., criteria without any test case mappings.
- Failure to make these changes will result in a totally inaccurate portrayal of Drop 5BP criteria status.

27. Justification for Emergency (If Block 15 is "Emergency"):

28. Site(s) Affected: ☐EDF ☐PVC ☐VATC ☐EDC ☐GSFC ☐LaRC ☐NSIDC ☐SMC ☐AK ☐JPL
☐EOC ☐IDG Test Cell ☐Other

29. Board Comments:	30. Work Assigned To:	31. CCR Closed Date:

32. EDF/SCDV CCB Chair (Sign/Date): *Bruno Veteo* 9/20/00	Disposition: (Approved) App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS
33. M&O CCB Chair (Sign/Date):	Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS
34. ECS CCB Chair (Sign/Date):	Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS

CM01JA00   ECS/EDF/SCDV/M&O

ORIGINAL