ECS Configuration Change Request

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Rm #:	7. Dept.
Michelle D. Johnson	31 OCT 00	00-1050	—	883-4033	3008E	DD&M

8. CCR Title: Drop 5B and 6A Valids and Keywords of the B.0 Earth Science Data Model for the ECS Project-Addendum III

9. Originator Signature/Date	10. Class	11. Type:	12. Need Date: 11/10/00
Michelle 10-30-00	II	CCR	

13. Office Manager Signature/Date	14. Category of Change:	15. Priority: (If "Emergency" fill in Block 28).
10.30.00	Update ECS Baseline Doc.	Routine

16. Documentation/Drawings Impacted:	17. Schedule Impact:	18. CI(s) Affected: N/A
420-TP-021-002, 420-TP-022-001	Low	

19. Release Affected by this Change:	20. Date due to Customer:	21. Estimated Cost:
6A		None - Under 100K

22. Source Reference: ☑ NCR (attach) ☐ Action Item ☐ Tech Ref. ☐ GSFC ☒ Other:
Science Office #28391

23. Problem: (use additional Sheets if necessary)
Updates have been made to the 420-TP-21-002 and 420-TP-022-001 for AMSR Valids/Keywords (Addendum III). Attached is a comprehensive list of the domains/valids and data types for Drop 5B and 6A.

24. Proposed Solution: (use additional sheets if necessary)
Update the 420-TP-021-002 and 420-TP-022-001 with Addendum III as an attachment to the document. This is a reflection of Drop 5B and 6A Valids and Keywords approved 10/19/00.

25. Alternate Solution: (use additional sheets if necessary)
There are no alternative solutions to providing the valids and keywords to the Science User Community and others who refer to this documentation for development and operation purposes.

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
The science user community and others will not have updated documentation that reflects Drop 5B and 6A valids and keywords.

27. Justification for Emergency (If Block 15 is "Emergency"):
N/A

28. Site(s) Affected: ☒ EDF ☐ PVC ☐ VATC ☐ EDC ☐ GSFC ☐ LaRC ☐ NSIDC ☐ SMC ☐ AK ☐ JPL ☐ EOC ☐ IDG Test Cell ☐ Other

29. Board Comments:	30. Work Assigned To:	31. CCR Closed Date:

32. EDF/SCDV CCB Chair (Sign/Date): Randall J. Miller 11/1/00	Disposition: (Approved) App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS
33. M&O CCB Chair (Sign/Date):	Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS
34. ECS CCB Chair (Sign/Date):	Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS

ORIGINAL

ADDITIONAL SHEET

CCR #: 00-1050 **Rev:** — **Originator:** Michelle D. Johnson

Telephone: 883-4033 **Office:** DD&M

Title of Change: Drop 5B and 6A Valids and Keywords of the B.0 Earth Science Data Model for the ECS Project-Addendum III

Release B CCR Review / Distribution List
420 Technical Paper Modifications (2000)

Office	Reviewer (Ext., Office)
CCB	Charles Smith (x0904) or Charles Poole (X1184, 2854) Original Copy
DD&M Mgr.	Peter MacHarrie (X4152, 3008H)
Dev Dir.	William Knauss (X4150, 3002)
PDPS	Desryn Duncan
Construction	Tim Ortiz
Dev. Eng.	Howard Ausden
CSMS	Wei Yang
Toolkit	Darryl Arrington
CIDM	Janine Smith-Carlisle
SDSRV/INS	John Cockey
STM/DDIST	Adrienne Dupree
Other Recipients	
DS/SDE	Sushma Singhal
DTS	Robert Hartranft
SE	Mike Theobald
SE	Mike Rowland
SE	Jon Pals
SE	Larry Klein
GSFC	Lou Fenichel

CM01AJA00

ORIGINAL