ECS/EMD Configuration Change Request

1. Originator Carol Lindsey	2. Log Date: **11/03/03**	3. CCR #: **03-0738**	4. Rev: —	5. Tel: 301 925 0492	6. Rm #: 3015 J	7. Org. COTS SW

8. CCR Title: Installation of Sybase ASE 12.5.1 on Shelby2 and miami in the IDG

9. Originator Signature/Date **Carol Lindsey /s/ 10/30/03**	10. Class **IN**	11. Type: **CCR**	12. Need Date: 11/07/2003

13. CCR Sponsor Signature/Date **Carolyn Whitaker /s/ 11/3/03**	14. Category of Change: EDF/Infrastructure	15. Priority: (If "Emergency" fill in Block 27). Routine

16. Documentation/Drawings Impacted *(Review and submit checklist):* None	17. Schedule Impact: N/A	18. CI(s) Affected:

19. Release Affected by this Change: 6A	20. Date due to Customer: N/A	21. Estimated Cost: None - Under 100K

22. Source Reference: ☐NCR (attach)   ☐Action Item   ☐Tech Ref.   ☐GSFC   ☐Other:
EcSed36169   P3: E1CTSWE032

23. Problem: (use additional Sheets if necessary)

Sybase has released a new version of it's ASE server. Need to Install/upgrade and capture installation procedures.

24. Proposed Solution: (use additional sheets if necessary)

Upgrade shelby2 and miami with Sybase ASE 12.5.1

25. Alternate Solution: (use additional sheets if necessary)

None

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)

27. Justification for Emergency (If Block 15 is "Emergency"):

28. Site(s) Affected: ☐EDF   ☐PVC   ☐VATC   ☐EDC   ☐ GSFC   ☐LaRC   ☐NSIDC   ☐SMC   ☐AK   ☐JPL
☐EOC   ☒ IDG Test Cell   ☐Other

29. Board Comments:	30. Work Assigned To:	31. CCR Closed Date:

32. SCDV CCB Chair (Sign/Date):	Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS
33. EDF CCB Chair (Sign/Date): **Darryl Washington /s/ 11/6/03**	Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS
34. ECS CCB Chair (Sign/Date):	Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS