ECS/EMD Configuration Change Request

1. Originator	2. Log Date:	3. CCR #:	4. Rev:	5. Tel:	6. Rm #:	7. Org.
Alexander Schuster	06/22/04	04-0312		925-0519	3008B	COTS SW

8. CCR Title: Install additional Irix 6.5.22 patches in IDG Cell, Functionality Lab, VATC, and PVC

9. Originator Signature/Date Alexander Schuster /s/ 6/18/04	10. Class II	11. Type: CCR	12. Need Date: 06/22/04
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 6/18/04	**14. Category of Change:** Update ECS/EMD Baseline Doc		**15. Priority: (**If "Emergency" fill in Block 27). Routine

16. Documentation/Drawings Impacted *(Review and submit checklist):* 911-TDA-009	17. Schedule Impact: None	18. CI(s) Affected:

19. Release Affected by this Change: 7.0+	20. Date due to Customer: N/A	21. Estimated Cost: None - Under 100K

22. Source Reference: ☒NCR (attach)   ☐Action Item ☐Tech Ref. ☐GSFC   ☐Other:
ECSed40719

23.   Problem: (use additional Sheets if necessary)
SGI released two new Irix 6.5.22 patches that resolve identified vulnerabilities, and they "highly recommend" that they be installed. The patches must undergo regression testing in the Functionality Lab, then VATC/PVC before placing them in use at the DAACs.

24. Proposed Solution: (use additional sheets if necessary)
Install Irix patches 5630 and 5613 on:
 - hosts f2acg01, f2spg01, f2spg02, protog1, juror, and corvette (IDG Cell and EDF)
 - hosts p0acg05, p0console1, p0dig06, p0drg01, p0drg04, p0icg01, p0spg01, p0spg07, p0teg01, and ptdrg03 (PVC)
 - hosts t1acg02, t1acg04, t1console1, t1dpg06, t1drg03, and t1spg03 (VATC)
Updated patch list is attached. No license keys are required.

25. Alternate Solution: (use additional sheets if necessary)

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
We would have to use some other machines for patch upgrade regression testing, or forego testing the patches in Functionality Lab, VATC, and PVC as per the standard COTS upgrade process.

27. Justification for Emergency (If Block 15 is "Emergency"):

28. Site(s) Affected: ☒EDF   ☒PVC   ☒VATC   ☐EDC   ☐ GSFC ☐LaRC   ☐NSIDC   ☐SMC ☐AK ☐JPL
☐EOC ☒ IDG Test Cell   ☐Other

29. Board Comments:	30. Work Assigned To:	31. CCR Closed Date:

32. SCDV CCB Chair (Sign/Date): Byron Peters /s/ 6/21/04	Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS
33. EDF CCB Chair (Sign/Date): Daryl Washington /s/ 6/21/04	Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS
34. ECS CCB Chair (Sign/Date):	Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS